



RECEIVED

2005 OCT 12 P 4:41

AZ CORP COMMISSION  
DOCUMENT CONTROL

1 One South Church Avenue Suite 700  
2 Tucson, Arizona 85701-1611  
3 Facsimile (520) 622-3088  
4 Telephone (520) 622-2090

5 Thomas H. Campbell, State Bar No. 006312  
6 Mary Beth Savel State Bar No. 014642

7 Attorneys for Voyager Water Company

8 BEFORE THE ARIZONA CORPORATION COMMISSION

9 COMMISSIONERS

10 JEFF HATCH-MILLER, Chairman  
11 MARC SPITZER  
12 WILLIAM A. MUNDELL  
13 MIKE GLEASON  
14 KRISTIN K. MAYES

15 IN THE MATTER OF THE APPLICATION )  
16 OF RED ROCK UTILITIES, LLC FOR A )  
17 CERTIFICATE OF CONVENIENCE AND )  
18 NECESSITY TO PROVIDE WATER AND )  
19 WASTE WATER )

Docket No. WS-04245A-04-0184

**RED ROCK UTILITIES, LLC'S  
REQUEST FOR EXTENSION OF  
DEADLINE IN DECISION NO.  
67409 TO FILE APPROVALS TO  
CONSTRUCT**

20 Red Rock Utilities, LLC ("RRU") herein requests an extension of the November  
21 2, 2005 deadline to file Arizona Department of Environmental Quality ("ADEQ")  
22 Approvals to Construct the off-site water facilities. RRU has completed all the work  
23 necessary to obtain the ADEQ Approvals to Construct, has received approval from Pinal  
24 County, and submitted the application for such Approvals to Construct to ADEQ.  
25 However, ADEQ has until mid-November 2005 in which to issue the Approvals to  
26 Construct. Accordingly, RRU requests a short extension to January 2, 2006, in which to  
obtain from ADEQ and to file the Approvals to Construct.

1 **PROCEDURAL BACKGROUND.**

2 RRU received the approval of the Arizona Corporation Commission (“ACC”)  
3 for a Certificate of Convenience and Necessity (“CC&N”) to provide water and  
4 wastewater service in Pinal County, Arizona in Decision No. 67409, dated November 2,  
5 2004 (the “Decision”). The Decision ordered RRU to meet specified deadlines for filing  
6 documentation supporting RRU’s water and wastewater services. RRU has met all such  
7 deadlines to date, and in some instances has filed prior to the required deadline. These  
8 completed deadlines include the following:

- 9 • File tariff consistent with the rates and charges authorized by the ACC  
10 within 30 days of the Decision.
- 11 • File a copy of the Analysis of Assured Water Supply approved by the  
12 Arizona Department of Water Resources within 24 months of the  
13 effective date of the Decision.
- 14 • Docket a backflow prevention and curtailment tariff within 60 days of the  
15 Decision.
- 16 • File a report on the arsenic levels of the production wells within 365 days  
17 of the Decision.

18 The Decision, Page 12, Paragraph 24, also orders RRU to file Approvals to  
19 Construct the off-site water facilities within 365 days of the effective date of the Decision:  
20 by November 2, 2005. It is this deadline for which RRU seeks an extension to January 2,  
21 2006.

22 **DEVELOPMENT STATUS.**

23 In the 11 months since the ACC authorized the CC&N, RRU has worked  
24 diligently to get the water and wastewater facilities under construction. RRU has  
25 completed the following key tasks:

- 26 • January 2004 -- drilled two wells.

- 1           • July 8, 2005 -- obtained AZPDES permit for stormwater construction  
2           general permit.
- 3           • September 26, 2005 -- obtained AZPDES permit for discharge of treated  
4           effluent.
- 5           • Completed design and contract for construction of wastewater treatment  
6           facility.
- 7           • Initiated application for aquifer protection permit through ADEQ  
8           (application deemed administratively complete as of September 26,  
9           2005) (otherwise due within 24 months of the effective date of the  
10          Decision).
- 11          • Began negotiating first line extension agreement.


12 **REQUEST.**

13           The final item that the Decision requires by November 2, 2005, is the ADEQ  
14 Approvals to Construct the off-site water facilities. RRU submitted its ADEQ application  
15 for the Approvals to Construct on September 16, 2005 and the application was "accepted"  
16 on September 26, 2005. Under ADEQ's regulations, the Approvals to Construct must be  
17 issued within 60 days, by mid-November 2005. It is possible that ADEQ may issue the  
18 Approvals to Construct before the ACC's November 2, 2005 deadline. However, ADEQ  
19 may also take the entire 60 days, or may require additional information or submittals that  
20 would delay issuance of the Approvals to Construct past November 2. To be certain that  
21 RRU is in compliance with the Decision, therefore, RRU requests a 60-day extension of  
22 the November 2, 2005 deadline.

23           For the foregoing reasons, RRU requests a brief extension of the November 2,  
24 2005 deadline until January 2, 2006, in order to allow time for ADEQ to finish its review  
25 of RRU's application and to issue the Approvals to Construct for RRU's off-site water  
26 facilities.

1 RESPECTFULLY SUBMITTED this 12<sup>th</sup> day of October, 2005.

2 LEWIS AND ROCA LLP

3  
4 By 

Mary Beth Savel  
Thomas H. Campbell  
40 N. Central Avenue  
Phoenix, Arizona 85004

Attorneys for Red Rock Utilities, LLC

5  
6  
7  
8 ORIGINAL AND 13 COPIES filed  
9 this 12<sup>th</sup> day of October, 2005, with:

10 Arizona Corporation Commission  
11 Utilities Division – Docket Control  
12 1200 W. Washington Street  
Phoenix, Arizona 85007

13 COPY of the foregoing hand delivered  
14 this 12<sup>th</sup> day of October, 2005, to:

15 Jane L. Rodda, Administrative Law Judge  
16 Hearing Division  
Arizona Corporation Commission  
1200 W. Washington Street  
Phoenix, Arizona 85007

17 David Ronald, Esq.  
18 Legal Division  
Arizona Corporation Commission  
1200 W. Washington Street  
Phoenix, Arizona 85007

19 Ernest Johnson  
20 Director, Utilities Division  
Arizona Corporation Commission  
1200 W. Washington Street  
Phoenix, Arizona 85007

21  
22  
23  
24   
25  
26