

# LAGO DEL ORO WATER COM

9532 East Riggs Road, Sun Lakes, Arizona 85248-7411



0000037546

RECEIVED

2002 APR -8 A 11:53

ARIZONA CORPORATION COMMISSION  
DOCUMENT CONTROL

April 4, 2002

Docket Control  
Arizona Corporation Commission  
1200 West Washington  
Phoenix, Arizona 85007


**Re: Extension of Time, Decision No. 64093, Docket No. W-01944A-01-0400**

Dear Sir or Madam:

Lago Del Oro Water Company was issued an extension to the area of its water Certificate of Convenience and Necessity ("CC&N") by the Arizona Corporation Commission on October 4, 2001. A condition of the CC&N for the extension area is to obtain an Approval to Construct ("ATC") in the extension area from ADEQ within one year. The Company is designing its water infrastructure for the purpose of obtaining an ATC for the extension area, but will require additional time beyond the one year allowed in the order for ADEQ to review the design plans and issue the ATC. The Company therefore requests an extension of time until December 31, 2003 to obtain the ATC in the extension area that is required in the order. This is the same time frame that is required for the sewer provider (SaddleBrooke Utility Company) in the extension area, and the Company requests that the schedule for water be kept the same as the schedule for sewer.

An original and ten copies submitted.

Sincerely,

  
Jim Poulos  
General Manager

JP:ab

Enclosure

DocketControl57.doc

Arizona Corporation Commission

**DOCKETED**

APR 08 2002

DOCKETED BY	
-------------	---

# LAGO DEL ORO WATER COMPANY COPY

9532 East Riggs Road, Sun Lakes, Arizona 85248-7411

RECEIVED

2002 APR -8 A 11:53

AZ CORP COMMISSION  
DOCUMENT CONTROL

April 4, 2002

Docket Control  
Arizona Corporation Commission  
1200 West Washington  
Phoenix, Arizona 85007


**Re: Extension of Time, Decision No. 64093, Docket No. W-01944A-01-0400**

Dear Sir or Madam:

Lago Del Oro Water Company was issued an extension to the area of its water Certificate of Convenience and Necessity ("CC&N") by the Arizona Corporation Commission on October 4, 2001. A condition of the CC&N for the extension area is to obtain an Approval to Construct ("ATC") in the extension area from ADEQ within one year. The Company is designing its water infrastructure for the purpose of obtaining an ATC for the extension area, but will require additional time beyond the one year allowed in the order for ADEQ to review the design plans and issue the ATC. The Company therefore requests an extension of time until December 31, 2003 to obtain the ATC in the extension area that is required in the order. This is the same time frame that is required for the sewer provider (SaddleBrooke Utility Company) in the extension area, and the Company requests that the schedule for water be kept the same as the schedule for sewer.

An original and ten copies submitted.

Sincerely,

  
Jim Poulos  
General Manager

JP:ab

Enclosure

DocketControl57.doc

Arizona Corporation Commission  
**DOCKETED**

APR 08 2002

DOCKETED BY	
-------------	---