

ORIGINAL



0000047865

RECEIVED

Santa Rosa Water Company
9532 E. Riggs Road
Sun Lakes, AZ 85248

06

2006 APR 14 10:16

AZ CORP COMMISSION
DOCUMENT CONTROL

April 13, 2006

Docket Control
Arizona Corporation Commission
1200 West Washington
Phoenix, AZ 85007

Re: Docket No. W-04137A-05-0286, Decision No. 68243
SW-04136A-05-0287

Dear Sir or Madam:

Santa Rosa Water Company (SRWC) was granted an extension to its water Certificate of Convenience and Necessity (CC&N) on October 25, 2005, pursuant to Decision No. 68243. This extension to the CC&N was conditioned upon SRWC filing with Docket Control a copy of the developer's first Certificate of Assured Water Supply (CAWS) for the extension area within 365 days of the effective date of the decision.

In an effort to obtain a CAWS for the extension area, the developer has already submitted an application for an Analysis of Assured Water Supply (AAWS) to the Arizona Department of Water Resources (ADWR) which has been approved but is awaiting approval documentation from ADWR. The AAWS demonstrates that there is sufficient water for the project and reserves the water for the development. The AAWS will be submitted to ADWR together with the application for the CAWS to satisfy the hydrologic requirements of the CAWS and to accelerate the application process. The developer also has commenced preparation of the tentative plats required for the application for a CAWS and will have these completed on or about May 1, 2006. The application for the CAWS will be submitted to ADWR shortly after completion of the required tentative plats.

The first potable well has already been drilled and a Type II water right has been secured for purposes of establishing a service area right (SAR). The establishment of an SAR is also a requirement for obtaining a CAWS.

Clearly, significant resources have been expended and progress has been made since the CC&N was issued on October 25, 2005 toward securing a CAWS in the extension area. However, given the time required to prepare the application for a CAWS and for ADWR to process it, it is doubtful that the CAWS will be issued prior to the due date of October 25, 2006 called for in Decision No. 68243. The developer has therefore requested that

SRWC extend the date to comply with the filing of the initial CAWS in the extension area. As a result SRWC requests a one year extension of time until October 25, 2007, to file with Docket Control a copy of the developers initial CAWS for the extension area.

There is a convenience and necessity for water service in the extension area and the public will be served if the request for an extension of time until October 25, 2007 is granted.

An original and 15 copies submitted.

Sincerely,



Jim Poulos