

ORIGINAL



0000075559

Ashcreek Water RECEIVED

P.O. Box 825 Thatcher, AZ 85552

3776 Main St, Thatcher, AZ 85552

965-2934 for emergencies

428-3357 for billing questions

428-5420 for all other contact

AZ CORP COMMISSION
DOCKET CONTROL

July 25, 2007

ARIZONA CORPORATION COMMISSION: Docket # W-02494A-06-0561
#W-02494A-06-0561

Arizona Corporation Commission

DOCKETED

JUL 27 2007

Mike Gleason, Chairman
Kristin K. Mayes
William Mundell
Jeff Hatch-Miller
Gary Pierce

DOCKETED BY

Ashcreek Water Company has not been able to comply with Decision #69581, page 13, lines 4-8 and requests an extension of time to complete the requirement which is:

"IT IS FURTHER ORDERED that Ashcreek Water Company is hereby authorized to engage in any transactions and to execute any documents necessary to effectuate the authorization granted hereinabove and file, within 60 days of the effective date of this Decision, with the Commission's Docket Control, as a compliance item in this docket, copies of all executed loan documents certifying that the transactions have been completed."

Reason: A variety of personal and business events have delayed performance, but the primary reason is that I had lost focus on the deadline date for compliance.

The personal reasons were a June 7, 2007 major emergency surgery on my left knee occurring after a knee replacement.


The business events include lack of familiarity with making a WIFA loan, and WIFA was not ready with loan approval and loan documents until after 30 of the 60 days allotted had passed. As well, as late as July 16 WIFA was communicating with me that they were still waiting for their Assistant Attorney General to assist with the drafting of the document that assured the authority of the Interim Manager to enter into the Loan Agreement and execute the documents.

As well, water shortages and outages at Ashcreek Water Company required attention that eventually invoked a Stage 3 Curtailment, hauling of water, and the request for a Moratorium on new connects to the system. (Docket # W-02494A-07-0286)

Corrective Action: These events have passed, and concerns are now corrected. I expect to finish my pre-signing actions and documentation by Friday, July 27, 2007.

Duration: If WIFA agrees to their sufficiency, I expect a date for signing the documents to be assigned promptly and the documents executed. The date certain is still to be set, but I believe that an extension of an additional 30 days--to August 21, 2007 should suffice. Unfortunately, WIFA will need compliance with the Commission in order to execute the documents, and a procedural delay may occur. Because of the peculiar nature of these events, I am requesting that the extension be for 60 days--to September 21--in order to ensure that the issues between the Commission and WIFA can be resolved.

Very truly yours,

A handwritten signature in cursive script, appearing to read "Bevan Barney". The signature is written in black ink and is positioned above the typed name and title.

Bevan Barney, Interim Manager
Ashcreek Water Company