

ORIGINAL



0000076172

WHY UTILITY CO., INC.  
P. O. BOX 69  
AJO, AZ. 85321  
Telephone 520-387-7641 - Fax 520-387-7086

August 22, 2007

Docket Control Center  
Arizona Corporations Commission  
1200 West Washington Street  
Phoenix, AZ. 85007

Arizona Corporation Commission  
**DOCKETED**

**AUG 28 2007**

DOCKETED BY 

Re: New Request for Extension  
Decision No. 68609  
Docket No. W-02052A-05-0528 & W-02052A-05-0529

Why Utility Co., Inc. is requesting an extension of time to comply with the following compliance item from Decision No. 68609.

\* Approval to Construct on the Water Distribution Facilities


The Company requests an extension of time to complete this item until December 31, 2008.

On July 11, 2007, the Company had a meeting in Phoenix, Arizona, with representatives from the USDA (Rural Development), Highland Engineers (Contractor), Tres Rios Consulting Engineers, Rural Community Assistance Corporation, and Why Utility Co., Inc. to discuss the completion of the filtration system for Arsenic removal.

The original grant of \$1,349,178 which was approved by the USDA was supposed to cover the cost of both the filtration system and the replacement of the water distribution system. However, the filtration system has consumed the entire amount that was funded for both projects. The Company has continued to search for alternate funding for the Water Distribution System project.

On July 12, 2007, the Company applied for Federal Assistance to construct the water distribution system at an estimated cost of \$2,500,000. The proposed starting date would be February 2008 with a completion date of December 31, 2008.

Sincerely,



Betty H. Tibbitt  
Sec/Treas.

AZ CORP COMMISSION  
DOCKET CONTROL

2007 AUG 28 P 2:35

RECEIVED