

ORIGINAL



0000092975

RECEIVED

Oak Creek Utility Corporation
771 Skipjack Drive
Henderson, NV 89015
702-568-1321
oakcreekaz@gmail.com

2009 APR 22 P 12: 31

AZ CORP COMMISSION
DOCKET CONTROL

April 17, 2009

Mr. Brian Bozzo
Arizona Corporation Commission
1200 West Washington Street
Phoenix, AZ 85007

WS-02061A-04-0835
WS-02061A-04-0836
DECISION #67986

RE: OAK CREEK UTILITY CORPORATION REQUEST FOR ADDITIONAL TIME
TO COMPLY WITH REQUIREMENTS OF DECISION NO. 67986, DOCKET NOS.
WS-02061A-04-0836 AND WS-02061A-04-0835

Dear Mr. Bozzo,

Oak Creek Utility Corporation (OCUC) is requesting and additional one year time extension to comply with Decision No. 67986 for construction of a 10,000 gallon tank ordered to be completed by May 31, 2009.

OCUC has met two times with Coconino County (County) to discuss procedures for a public meeting and applications for construction (Conditional Use Permit and Design Review Overlay) to be able to start construction of 10,000 gallon tank on Lot 73a in Twin Springs Terrace Mobile Home Park. The location for the well and tank does not comply with County set-back regulations.

Now that this construction of the 10,000 gallon tank is scoped for Lot 73a and not 73b as original loan was intended, OCUC has been required to get signatures and permission from legal owner of Lot 73a, Mr. Scott Gray, to sign off on any improvements, construction, etc. before continuing. On November 19, 2008 a letter was sent with both applications for Coconino County, a letter explaining to Scott Gray about the construction and why we needed his approval, and a returned stamped envelope for his convenience. OCUC as well as our engineer Karl Tobin from Arizona Engineering Company contacted Mr. Gray numerous times by telephone, email, and by mail with maps, scope of work, and packets of information for Mr. Gray's review. OCUC never received any response from Mr. Gray with the returned forms for approximately four months. OCUC had lost contractors that were scoping the job and have now run short of time for completion date of May 31, 2009.

OCUC has every intention of complying with Decision No. 67986, but desperately needs at least an additional year to achieve this construction in a professional manner.

Arizona Corporation Commission

DOCKETED


APR 22 2009

DOCKETED BY

Due to the change of owners, change of location for the 10,000 tank, additional funds needed for project not foreseen by previous owner, County meetings and community meetings, and untimely cooperation from owner, Mr. Scott Gray, OCUC respectfully submits this extension request and greatly appreciates any consideration we may be given.

Please feel free to contact OCUC if any additional information is required.

Sincerely,

A handwritten signature in cursive script, appearing to read "Dixie R. Potter". The signature is written in dark ink and is positioned above the printed name.

Dixie R. Potter, President