



0000101454

RECEIVED

Gary H. Horton, Esq.
Arizona Bar No.: 021517
PMB 447
989 S. Main St., Suite A
Cottonwood, Arizona 86326
928-649-9413
ghorton_57@msn.com

2009 AUG -6 P 3:19

ARIZONA CORP COMMISSION
DOCKET CONTROL

Attorney for Midvale Telephone Exchange, Inc.

BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISSIONERS

MIKE GLEASON - Chairman
JEFF HATCH-MILLER
WILLIAM A. MUNDELL
KRISTIN K. MAYES
GARY PIERCE

Arizona Corporation Commission
DOCKETED

AUG - 6 2009

DOCKETED BY

**IN THE MATTER OF MIDVALE
TELEPHONE EXCHANGE INC.'s
APPLICATION FOR AN AMENDMENT
TO ITS CERTIFICATE OF
CONVENIENCE AND NECESSITY.**

DOCKET NO.: T-0253A-07-0586²

**NOTICE OF COMPLIANCE WITH
DECISION 70743**

Midvale Telephone Exchange, (hereinafter "Midvale" or "MTE"), through counsel, hereby respectfully submits its Notice of Compliance with Decision 70743. Decision 70743 required that Midvale provide an estimated schedule of project completion dates within Prescott, Prairie, Mingus Meadows, haystack Ranch subdivisions, and phase of the Las Vegas Ranch Estates subdivision.

I. LAS VEGAS RANCH ESTATES

Phase one and part of phase two are complete. MTE will continue to build out facilities as service is requested.

1 **II. MINGUS GIRLS ACADEMY**

2 MTE is in the process of requesting funds from the Broadband Initiative Program
3 (*hereinafter* "BIP"), which is part of the American recovery and Reinvestment Act (ARRA).
4 The application will be complete and submitted on August 14, 2009. Regardless of the success
5 of the application, MTE forecasts completing this project by the first quarter of 2010. It will be
6 an extension of the Poquito Valley / Antelope Meadows project which is scheduled to start in the
7 fall of 2009. No additional permits are required to complete this project.

8 **III. PRESCOTT PRARIE**

9 MTE is in the process of requesting funds from the Broadband Initiative Program
10 (*hereinafter* "BIP"), which is part of the American recovery and Reinvestment Act (ARRA).
11 The application will be complete and submitted on August 14, 2009. Regardless of the success
12 of the application, MTE forecasts completing this project by the first quarter of 2010. It will be
13 an extension of the Poquito Valley / Antelope Meadows project which is scheduled to start in the
14 fall of 2009. No additional permits are required to complete this project.

15 **IV. MINGUS MEADOWS**

16 MTE is in the process of requesting funds from the Broadband Initiative Program
17 (*hereinafter* "BIP"), which is part of the American recovery and Reinvestment Act (ARRA).
18 The application will be complete and submitted on August 14, 2009. Regardless of the success
19 of the application, MTE forecasts completing this project by the first quarter of 2010. It will be
20 an extension of the Poquito Valley / Antelope Meadows project which is scheduled to start in the
21 fall of 2009. No additional permits are required to complete this project.

1 Copies of the foregoing mailed this
2 3rd day of August, 2008 to:

3 Lynn Farmer, Esq.
4 Chief Administrative Law Judge
5 Hearing Division
6 Arizona Corporation Commission
7 1200 West Washington St.
8 Phoenix, Arizona 85007-2996

9 Janice Alward, Esq.
10 Chief Counsel, Legal Division
11 Arizona Corporation Commission
12 1200 West Washington St.
13 Phoenix, Arizona 85007-2996

14 Ernest G. Johnson, Esq.
15 Director, Utilities Division
16 Arizona Corporation Commission
17 1200 West Washington St.
18 Phoenix, Arizona 85007-2996

19 Compliance and Enforcement
20 Utilities Division
21 1200 West Washington Street
22 Phoenix, Arizona 85007-2996

23 By: Cindy Rae

24
25