

ORIGINAL



0000124564

Groom Creek Water Users Association
P.O. Box 3897
Prescott, Arizona 86302
April 14, 2010

Arizona Corporation Commission
DOCKETED

APR 15 2010

DOCKETED BY *[Signature]*

Ms. Carmel Hood
Utilities Division
Compliance Dept.
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, Arizona 85007

Reference: Docket W-01865A-07-0385, W-01865A-07-0384 and Decision No. 70627

Dear Ms. Hood:

It was impossible for us to comply with the Arizona Corporation Commission Decision No. 70627 to provide an ADEQ Approval Of Construction (AOC) by December 31, 2010 because construction was not complete at that time nor is it yet complete and operational. We are requesting an extension in the due date of the ADEQ AOC until October 31, 2011. The original due date was set by the ACC before design on this portion of the project was even completed and construction schedules were unknown at that time. The Groom Creek Water Users Association did not have adequate information at that time to know if the date documented in Decision No. 70627 was reasonable or not. As a result no request for any extension was made. We were also not aware in discussions on this subject last December that we needed to apply for a date extension. This letter is to request that extension.

Sincerely,

Kal Miller

Kal Miller, Secretary, GCWUA
E-mail: kal@gcwua.com
Phone: 602-725-3001

Cc: J.M. Hodgson, GCWUA
M.L. Good, GCWUA

RECEIVED
2010 APR 15 A 11:54
ARIZONA CORPORATION COMMISSION
DOCKET CONTROL