

ORIGINAL



0000133826

BEFORE THE ARIZONA CORPORATION COMMISSION

RECEIVED

GARY PIERCE  
Chairman  
PAUL NEWMAN  
Commissioner  
SANDRA D. KENNEDY  
Commissioner  
BOB STUMP  
Commissioner  
BRENDA BURNS  
Commissioner

2012 JAN 31 P 4: 42

AZ CORP COMMISSION  
DOCKET CONTROL

Arizona Corporation Commission

DOCKETED

JAN 31 2012

DOCKETED BY

DOCKET NO. T-00000A-97-0238

IN THE MATTER OF QWEST  
CORPORATION d/b/a/ CENTURYLINK'S  
COMPLIANCE WITH §271 OF THE  
TELECOMMUNICATIONS ACT OF 1996

QWEST CORPORATION d/b/a/  
CENTURYLINK'S QUARTERLY  
REPORT REGARDING ITS CHANGE  
MANAGEMENT PROCESS

Qwest Corporation d/b/a CenturyLink-QC ("CenturyLink") submits this Quarterly Report regarding its Change Management Process pursuant to the Arizona Corporation Commission's ("ACC") Order<sup>1</sup> relating to CenturyLink's Operational Support systems ("OSS"), which, among other things, adopted certain reporting recommendations in Staff's Supplemental Report on Qwest's Compliance with Checklist Item No. 2: Access to Unbundled Network Elements (UNEs), Change Management Process and Stand-Alone Test Environment, dated May 7, 2002 ("Staff's CMP Report"), at pp. 14-15.

In Staff's CMP Report, Staff recommended that Qwest develop a report on the effectiveness of the Re-Designed Change Management Process, to be filed with the ACC on a quarterly basis.<sup>2</sup> In accordance with that recommendation, Qwest began submitting quarterly CMP reports in August 2002, beginning with data for the second calendar quarter of 2002. The

<sup>1</sup> Decision No. 66224, ACC Order, *In the Matter of US WEST Communication, Inc.'s Compliance with §271 of the Telecommunications Act of 1996*, at ¶¶72, 151, and ordering paragraphs (August 28, 2003)("OSS Order").

<sup>2</sup> Staff's CMP Report at 15.

1 Commission adopted Staff's reporting recommendation in its OSS Order.<sup>3</sup> CenturyLink submits  
2 this report regarding events that occurred from October through December, 2011 ("4Q2011") in  
3 accordance with the Commission's Order.

4 The information outlined by Staff in its recommendation is included in Exhibits A  
5 through D to this report, along with additional relevant information, as described below.

6 Exhibit A, entitled Qwest/CenturyLink Wholesale Change Management Process: CLEC  
7 and Qwest/CenturyLink Change Requests Submitted 4<sup>th</sup> Quarter 2011 ("4Q2011"), sets forth a  
8 listing of the number of CLEC and CenturyLink originated systems and product/process Change  
9 Requests ("CRs"), along with the percentage of the total CRs submitted during the quarter by  
10 CLECs and CenturyLink, and a listing of all of the CRs submitted during the quarter, including  
11 the date on which the change was submitted, CR number, summary of the change requests, and  
12 the party that submitted the change.<sup>4</sup>

13 During 34Q2011, CLECs submitted zero systems CRs, which constituted 0% of the total  
14 number of systems CRs, and zero product/process CRs, which constituted 0% of the  
15 product/process CRs. CenturyLink submitted eleven system CRs, which constituted 100% of the  
16 total number of systems CRs, and zero product/process CR, which constituted 0% of the  
17 product/process CRs.<sup>5</sup>

18 Exhibit B, entitled Qwest/CenturyLink Wholesale Change Management Process: Status  
19 and Disposition of Changes – 4<sup>th</sup> Quarter 2011, sets forth a summary of the current status or  
20 disposition of all systems and product/process changes. These changes are listed in the  
21 following order:

---

22 <sup>3</sup> OSS Order, at ¶¶72, 151, and ordering paragraphs (August 28, 2003).

23 <sup>4</sup> Further information regarding each CR can be found using the Product/Process Interactive Reports and Systems  
24 Interactive Reports on CenturyLink's wholesale web site. Links to those reports can be found at the following URL:  
<http://www.centurylink.com/wholesale/cmp/changerequest.html>.

25 <sup>5</sup> Section 5.4 of Qwest's Wholesale Change Management Process Document ("Wholesale CMP") provides that  
26 Qwest must submit CRs for Level 4 product/process changes. While Qwest does not submit CRs to initiate Level  
0-3 product/process changes, information regarding those changes is included in Exhibit A.

- CLEC Systems Change Requests
- CLEC Product/Process Change Requests
- Qwest/CenturyLink Systems Change Requests
- Qwest/CenturyLink Product/Process Change Requests and Changes

Within the listing of Qwest/CenturyLink Product/Process Change Requests and Changes, Qwest/CenturyLink Level 4 changes, if any, are listed first, followed by an aggregate listing of Level 1-3 changes.<sup>6</sup> For each change listed, Exhibit B contains the date on which the change was submitted, the type of change or CR number, a summary of the change, the status and proposed effective date, if applicable, and the party that submitted the change.

Exhibit C, entitled Qwest/CenturyLink Wholesale Change Management Process: Summary of Change by Interface Release – 4<sup>th</sup> Quarter 2011, sets forth information regarding interface changes that were implemented during the quarter.

Exhibit D, entitled Qwest/CenturyLink Wholesale Change Management Process: Escalation, Dispute Postponement Process – 4<sup>th</sup> Quarter 2011, provides links where information concerning the escalations and dispute resolutions initiated from October 1, 2011 through December 31<sup>st</sup>, 2011 are set forth. This information includes the issues escalated and those taken to dispute resolution, if any, along with the resolution reached.

Finally, CenturyLink has also attached as Exhibit E an updated matrix that catalogues Qwest/CenturyLink's compliance with each of the sections of CenturyLink's Wholesale CMP<sup>7</sup> to provide additional data regarding the effectiveness of the CMP. The matrix shows that the core provisions of the redesigned process have been in effect for many years now and lists the

---

<sup>6</sup> Level 0 changes are defined as those that do not change the meaning of documentation, do not alter CLEC operating procedures, and are effective immediately without notice. Because these changes do not require any notification, web change form, or history log, they are not tracked and are not reported here.


<sup>7</sup> The current version of CenturyLink's Wholesale CMP can be found on the "Change Management Process" page of CenturyLink's wholesale web site at <http://www.centurylink.com/wholesale/cmp/>.

1 timeframes and Qwest/CenturyLink deliverables in the Wholesale CMP – each of which was  
2 defined and agreed to through the redesign process – along with specific information detailing  
3 CenturyLink’s record of compliance with those obligations.

4  
5 RESPECTFULLY SUBMITTED this 31<sup>st</sup> day of January, 2012.

6  
7 QWEST CORPORATION d/b/a  
CENTURYLINK-QC

8  
9  
10 By:

  
Norman G. Curtright  
Associate General Counsel  
20 E. Thomas Road – 1<sup>st</sup> Floor  
Phoenix, Arizona 85012  
Telephone: (602) 630-2187

11  
12  
13  
14 **ORIGINAL and 13 copies hand-delivered for**  
**Filing this 31<sup>st</sup> day of January, 2012 to:**

15 Docket Control  
16 ARIZONA CORPORATION COMMISSION  
1200 W. Washington Street  
17 Phoenix, AZ 85007

18 **COPY of the foregoing mailed**  
19 **this 31<sup>st</sup> day of January, 2012 to:**

20 Maureen A. Scott, Esq.  
Legal Division  
21 ARIZONA CORPORATION COMMISSION  
1200 W. Washington Street  
22 Phoenix, AZ 95007

Terri Ford  
ARIZONA CORPORATION COMMISSION  
1200 W. Washington Street  
Phoenix, AZ 85007

23 Steve Olea, Director  
Utilities Division  
24 ARIZONA CORPORATION COMMISSION  
1200 W. Washington Street  
25 Phoenix, AZ 85007

Lyn Farmer, Chief Administrative Law Judge  
Jane Rodda, Administrative Law Judge  
Hearing Division  
ARIZONA CORPORATION COMMISSION  
1200 W. Washington  
Phoenix, AZ 85007

1	Andrew O. Isar	Thomas Campbell
2	Miller Isar, Inc.	LEWIS & ROCA
3	4423 Ponit Fosdick Drive, NW, Suite 306	40 N. Central Avenue
	Gig Harbor, WA 98335	Phoenix, AZ 85004
4	Joan S. Burke	Thomas F. Dixon
5	Law Office of Joan S. Burke	VERIZON INC.
	1650 N. First Avenue	707 N. 17 <sup>th</sup> Street
	Phoenix, Arizona 85003	Denver, C 80202
6	Michael Patten	Mark DiNunzio
7	ROSKA, DEWULF & PATTEN	COX COMMUNICATIONS
8	400 E. Van Buren, Suite 900	20402 North 29 <sup>th</sup> Avenue
	Phoenix, AZ 85004-3906	Phoenix, AZ 85027-3148
9	Lyndall Nipps	Daniel Pozefsky
10	tw telecom.	RUCO
	9665 Granite Ridge Drive, Ste. 500	1110 West Washington, Suite 220
	San Diego, CA 92123	Phoenix, AZ 85007
11	Jeffrey Crockett	Steven J. Duffy
12	BROWNSTEIN HYATT FARBER	ISAACSON & DUFFY P.C.
13	SCHRECK, LLP	3101 N. Central Avenue, Suite 1090
	40 N. Central Ave., 14th Floor	Phoenix, AZ 85012
	Phoenix, AZ 85004	
14	Karen Clauson	Charlie Born
15	ESCHELON TELECOM	Manager, Government and External Affairs
16	730 Second Avenue South, Suite 1200	Frontier Communications
	Minneapolis, MN 55402	P.O. Box 340
		Elk Grove, CA 95759
17	Kevin Chapman	COVAD COMMUNICATIONS COMPANY
18	SBC TELECOM, INC.	7901 Lowrey Boulevard
19	1010 N. St. Mary's, Room 1234	Denver, CO 80230
20	San Antonio, TX 78215-2109	
21		
22		
23		
24		
25		
26		

# EXHIBIT A

# Qwest/CenturyLink Wholesale Change Management Process

## CLEC and Qwest/CenturyLink Change Requests Submitted 4th Quarter 2011

	CLECs	Qwest/CenturyLink
Number of Systems CRs:	0	11
Percentage of total Systems CRs:	0%	100%
Number of Product/Process CRs:	0	0
Percentage of total Product/Process CRs:	0%	0%

Systems Change Requests			
Date submitted	Change Request number	Summary of change	Submitter
10/11/2011	SCR101111-1	IMA Maintenance - JAVA Upgrade	CenturyLink
10/11/2011	SCR101111-2	IMA ADSL Loop Qual by ported TN	CenturyLink
10/11/2011	SCR101111-3IG	IMA - LSOG - LSR and EU Form Update	CenturyLink
10/11/2011	SCR101111-4IG	IMA - LSOG - HGI Form Update	CenturyLink
10/11/2011	SCR101111-5IG	IMA - LSOG - DL Form Update	CenturyLink
10/11/2011	SCR101111-6	Resale PAL IMA edit correction for Blocking	CenturyLink
10/12/2011	SCR101211-1	Add new Jeopardy Code	CenturyLink
10/12/2011	SCR101211-2	Add LCON to Non-Design Service Orders	CenturyLink
10/26/2011	SCR102611-1	IMA User Profile - Increase Tel No field length	CenturyLink
11/10/2011	SCR111011-1	Directory Listing (DL) LNLN and DES Field - IMA BPL Edits	CenturyLink
11/30/2011	SCR113011-1IG	ASOG 44 Industry Release/CORA and ASR Gateway	CenturyLink
Product/Process Change Requests			
Date Submitted	Change Request number	Summary of change	Submitter

# EXHIBIT B



4th Quarter 2011					
CLEC Systems Change Requests					
Date Submitted	Type of Change/CR Number	Summary of change	Status/proposed effective date	Submitter	
CLEC Product/Process Change Requests					
Date Submitted	Type of Change/CR Number	Summary of change	Status/proposed effective date	Submitter	
Qwest/CenturyLink Systems Change Requests					
Date Submitted	Type of Change/CR Number	Summary of change	Status*/proposed effective date	Submitter	
10/11/2011	SCR1011111-1	IMA Maintenance - JAVA Upgrade	Development - 4/23/12	CenturyLink	
10/11/2011	SCR1011111-2	IMA ADSL Loop Qual by ported TN	Development - 4/23/12	CenturyLink	
10/11/2011	SCR1011111-3IG	IMA - LSOG - LSR and EU Form Update	Presented	CenturyLink	
10/11/2011	SCR1011111-4IG	IMA - LSOG - HGI Form Update	Presented	CenturyLink	
10/11/2011	SCR1011111-5IG	IMA - LSOG - DL Form Update	Presented	CenturyLink	
10/11/2011	SCR1011111-6	Resale PAL IMA edit correction for Blocking	Development - 4/23/12	CenturyLink	
10/12/2011	SCR1012111-1	Add new Jeopardy Code	Development - 4/23/12	CenturyLink	
10/12/2011	SCR1012111-2	Add LCON to Non-Design Service Orders	Development - 4/23/12	CenturyLink	
10/26/2011	SCR1026111-1	IMA User Profile - Increase Tel No field length	Development - 4/23/12	CenturyLink	
11/10/2011	SCR1110111-1	Directory Listing (DL) LNLN and DES Field – IMA BPL Edits	Development - 4/23/12	CenturyLink	
11/30/2011	SCR1130111-1IG	ASOG 44 Industry Release/CORA and ASR Gateway	Development - 3/19/12	CenturyLink	

Qwest/CenturyLink Wholesale Change Management Process

Qwest/CenturyLink Product/Process Change Requests and changes				
Date Submitted	Type of Change/CR Number	Summary of change	Status*/proposed effective date	Submitter
12/09/11	Level 3	CMP-Maintenance and Repair Overview - V86.0	1/23/12	CenturyLink
10/06/11	Level 3	CMP- Collocation - CenturyLink™ Premises Access Overview - V5.0	11/9/11	CenturyLink
10/10/11	Level 3	CMP-2011 Holiday Hours for Customer-facing Centers	11/23/11	CenturyLink
10/17/11	Level 3	CMP-Unbundled Local Loop - General Information - V97.0-REVISED	12/1/2011	CenturyLink
10/24/11	Level 3	CMP-FINAL NOTICE CenturyLink™ Premises Access Overview - V5.0	11/9/11	CenturyLink
10/31/11	Level 3	CMP- Loop Qualification & Raw Loop Data CLEC Job Aid V31.0	12/6/11	CenturyLink
11/08/11	Level 3	CMP- Billing Information - Taxes and Tax Exemption - V14.0	12/14/11	CenturyLink
11/08/11	Level 3	CMP-FINAL NOTICE for 2011 Holiday Hours for Customer-facing Centers	11/23/11	CenturyLink
11/21/11	Level 3	CMP-FINAL NOTICE Loop Qualification & Raw Loop Data CLEC Job Aid V31.0	12/6/11	CenturyLink
11/29/11	Level 3	CMP- Technical Publication 77363 - Mechanized Purchase Order Acknowledgment Interpretation of TCIF Guidelines and Technical Publication 77364 -	12/30/11	CenturyLink
11/29/11	Level 3	CMP-FINAL NOTICE Billing Information - Taxes and Tax Exemption - V14.0	12/14/11	CenturyLink
12/08/11	Level 3	CMP-FINAL NOTICE Unbundled Local Loop - General Information - V97.0-REVISED	12/1/2011	CenturyLink
12/15/11	Level 3	CMP-FINAL NOTICE Technical Publication 77363 - Mechanized Purchase Order Acknowledgment Interpretation of TCIF Guidelines and Technical	12/30/11	CenturyLink
09/19/11	Level 2	CMP-New Click to Chat option and Wholesale Customer Contacts - V110.0	10/10/11	CenturyLink

Qwest/CenturyLink Wholesale Change Management Process

12/09/11	Level 3	CMP-Maintenance and Repair Overview - V86.0	1/23/12	CenturyLink
10/03/11	Level 2	CMP-FINAL NOTICE and CenturyLink Response to CLEC Comments on New Click to Chat option and Wholesale Customer Contacts - V110.0	10/10/11	CenturyLink
10/20/11	Level 2	CMP-Maintenance and Repair Overview - V84.0	11/10/11	CenturyLink
10/20/11	Level 2	CMP- Technical Escalation Contact List V18.0	11/10/11	CenturyLink
11/03/11	Level 2	CMP-FINAL NOTICE and CenturyLink Response to CLEC Comments on Maintenance and Repair Overview - V84.0	11/10/11	CenturyLink
11/03/11	Level 2	CMP-FINAL NOTICE and CenturyLink Response to CLEC Comments on Technical Escalation Contact List V18.0	11/10/11	CenturyLink
11/14/11	Level 2	CMP-Wholesale Customer Contacts - V112.0	12/5/11	CenturyLink
11/28/11	Level 2	CMP-Unbundled Local Loop - General Information - V99.0-REVISED	12/19/11	CenturyLink
12/09/11	Level 2	CMP-Expedites and Escalations - V62.0	12/30/11	CenturyLink
12/16/11	Level 2	CMP-Eliminate USOCs in Nebraska-Nebraska Specific	1/7/12	CenturyLink
10/07/11	Level 1	CMP - IMA-GUI Release 31.0 / Web Based Training Updated	10/7/11	CenturyLink
10/14/11	Level 1	CMP- Loop Qualification & Raw Loop Data CLEC Job Aid V31.0	10/17/11	CenturyLink
10/27/11	Level 1	CMP-Resale - General - V85.0	10/28/11	CenturyLink
10/27/11	Level 1	CMP-Wholesale Customer Contacts - V111.0	10/28/11	CenturyLink

Qwest/CenturyLink Wholesale Change Management Process

12/09/11	Level 3	CMP-Maintenance and Repair Overview - V86.0	1/23/12	CenturyLink
10/31/11	Level 1	CMP- LSOG Updates Associated with IMA Release 31.0 Addendum 1	10/31/11	CenturyLink
11/04/11	Level 1	CMP-Download and Graphics Rebranding	11/4/11	CenturyLink
11/08/11	Level 1	CMP- Collocation - Transfer of Responsibility Circuit Batch Overview - V5.0	11/9/11	CenturyLink
11/15/11	Level 1	CMP- Local Service Ordering Guidelines (LSOG) - End User (EU) V60 Update to the CenturyLink Central Community Name Table	11/15/11	CenturyLink
11/17/11	Level 1	CMP- Account Team / Sales Executives and Service Managers - V16.0	11/18/11	CenturyLink
11/18/11	Level 1	CMP-Escalation Worksheet Availability in CenturyLink Wholesale Team Tool (CWTT)	11/21/11	CenturyLink
11/29/11	Level 1	CMP-Expedites and Escalations Overview - V61.0	11/30/11	CenturyLink
11/30/11	Level 1	CMP-Maintenance and Repair Overview - V85.0	12/1/11	CenturyLink
12/06/11	Level 1	CMP-Retracton of Updates to Expedites and Escalations - V61.0	12/6/11	CenturyLink
12/06/11	Level 1	CMP-Retracton of Updates to Maintenance and Repair Overview - V85.0	12/6/11	CenturyLink
12/08/11	Level 1	CMP - Raw Loop Data Wire Center Update for Bellevue, Washington - Temporary Change to Refresh Cycle - WASHINGTON ONLY	12/9/11	CenturyLink

Qwest/CenturyLink Wholesale Change Management Process

12/09/11	Level 3	CMP-Maintenance and Repair Overview - V86.0	1/23/12	CenturyLink
12/09/11	Level 1	CMP-Collocation - General Information - V86.0	12/29/11	CenturyLink
12/16/11	Level 1	CMP-Resale - Market Expansion Line® (MEL) - V25.0	12/19/11	CenturyLink
12/16/11	Level 1	CMP-Download and Graphics Rebranding	12/16/11	CenturyLink
12/20/11	Level 1	CMP-Retracton of Updates to Maintenance and Repair Overview - V86.0	12/20/11	CenturyLink
12/21/11	Level 1	CMP-Pre-Ordering Overview V73.0	12/22/11	CenturyLink
12/27/11	Level 1	CMP-Download and Graphics Rebranding	12/27/11	CenturyLink

# EXHIBIT C

Qwest /CenturyLink Wholesale Change Management Process: Summary of change by Interface release		
4th Quarter 2011		
EXACT		
	Number of CRs	
CLEC CRs	0	
Qwest/CenturyLink CRs	0	
Change Request number	Summary	Submitter
Loss and Completions		
	Number of CRs	
CLEC CRs	0	
Qwest/CenturyLink CRs	0	
Change Request number	Summary	Submitter
Billing		
	Number of CRs	
CLEC CRs	0	
Qwest/CenturyLink CRs	0	
Change Request number	Summary	Submitter
SATE		
	Number of CRs	
CLEC CRs	0	
Qwest/CenturyLink CRs	0	
Change Request number	Summary	Submitter
CEMR		
	Number of CRs	
CLEC CRs	0	
Qwest/CenturyLink CRs	0	
Change Request number	Summary	Submitter
Process and Documentation		
	Number of CRs	
CLEC CRs	0	
Qwest/CenturyLink CRs	0	

Change Request number	Summary	Submitter
	<b>ASR Gateway/QORA UOM</b>	
	<b>Number of CRs</b>	
<b>CLEC CRs</b>	0	
<b>Qwest/CenturyLink CRs</b>	0	
<b>Change Request number</b>	<b>Summary</b>	<b>Submitter</b>
	<b>MEDIACC</b>	
	<b>Number of CRs</b>	
<b>CLEC CRs</b>	0	
<b>Qwest/CenturyLink CRs</b>	0	
<b>Change Request number</b>	<b>Summary</b>	<b>Submitter</b>
	<b>IMA</b>	
	<b>Number of CRs</b>	
<b>CLEC CRs</b>	0	
<b>Qwest/CenturyLink CRs</b>	8	
<b>Change Request number</b>	<b>Summary</b>	<b>Submitter</b>
SCR012511-1	IMA - Upfront edit to identify pending orders on circuit accounts	CenturyLink
SCR012511-2	IMA - Do not allow SUP 2s for Port Ins to Flow Through	CenturyLink
SCR012511-3	IMA - Correct FT rule for SUP 2s with DFDL field populated	CenturyLink
SCR030711-1	Modify Subsequent DSRED & Re-DSRED to include LOC Contact Info in REMARKS field.	CenturyLink
SCR060111-1	Eliminate non LML DL requirement for FBDL ACT=D  [REVISED 6-7-11 to remove ACT = W]	CenturyLink
SCR060111-3	Modify IMA User Profile Fax Field requirements	CenturyLink
SCR083010-1	Expand the SCA field to allow optional conditioning to be requested.	CenturyLink
SCR040611-2	CenturyLink branding changes to Qwest Systems	CenturyLink



# EXHIBIT D

Qwest/CenturyLink Wholesale Change Management Process: Escalation, Dispute, Postponement			
4th Quarter 2011			
<b>Note:</b> Escalation detail is available at <a href="http://www.centurylink.com/wholesale/cmp/escdisp.html">http://www.centurylink.com/wholesale/cmp/escdisp.html</a>			
<b>Note:</b> Dispute detail is available at <a href="http://www.centurylink.com/wholesale/cmp/escdisp.html">http://www.centurylink.com/wholesale/cmp/escdisp.html</a>			
<b>Note:</b> Postponement detail is available at <a href="http://www.centurylink.com/wholesale/cmp/escdisp.html">http://www.centurylink.com/wholesale/cmp/escdisp.html</a>			

# EXHIBIT E

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 1 Introduction and Scope</b></p> <p>Qwest implemented Section 1 as agreed to by the Redesign Team.</p>	<p>October 2, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting October 2-3 Final Minutes, page 4 paragraph 1.)</p>	<p>October 3, 2001</p>	<p>Qwest/CenturyLink has complied with this process for over 122 months.</p> <p>Qwest/CenturyLink processed 637 new OSS Interface CRs between October 3, 2001 and December 31, 2011.</p> <p>Qwest/CenturyLink processed 401 new Product Process CRs between October 3, 2001 and December 31, 2011.</p> <p>Qwest/CenturyLink has rejected only 8 CRs on the grounds that they were deemed to be out of scope of the Change Management Process.</p>	<p>Supporting data can be found at the following URL:  <a href="http://www.centurylink.com/wholesale/cmp/changerequest.html">http://www.centurylink.com/wholesale/cmp/changerequest.html</a>          (Select either CLEC- CenturyLink Change Request – Product/Process Interactive Reports or CLEC- CenturyLink Change Request – Systems Interactive Reports.)</p>

# Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<b>Section 2</b> <b>Managing the Change Management Process</b> Qwest implemented Section 2 as agreed to by the Redesign Team.	Varies by sub-section.	Qwest implemented Section 2 as specified in the Qwest's Record of Compliance column.	<p>Qwest/CenturyLink has modified the processes, as necessary, as determined by the Redesign Team.</p> <p>Qwest/CenturyLink posts a POC list to the CMP web site.</p> <p>CMP Managers have been in place since the inception of CMP in 1999.</p> <p>CR Project Managers have been in place (fulfilling the roles and responsibilities described in the CMP) since August, 2001.</p> <p>Escalation/Dispute Resolution Managers have been in place (fulfilling the roles and responsibilities described in the CMP) since September, 2001.</p> <p>Qwest posted a CLEC comments tool to the CMP web site.</p> <p>In April 2002, CLECs and Qwest agreed to procedures to manage changes to the CMP. In June 2002, CLECs and Qwest agreed to use a CR to manage changes.</p>	<p>Supporting data can be found at the following URLs:</p> <p><a href="http://www.centurylink.com/wholesale/cmp/poc.html">http://www.centurylink.com/wholesale/cmp/poc.html</a> (CLEC-CenturyLink POC List)</p> <p><a href="http://www.centurylink.com/wholesale/cmp/changerequest.html">http://www.centurylink.com/wholesale/cmp/changerequest.html</a> (See either CLEC- CenturyLink Change Request – Product/Process Interactive Reports or CLEC- CenturyLink Change Request – Systems Interactive Reports These contain the names of the CR Project Managers assigned to each of the CRs.)</p> <p><a href="http://www.centurylink.com/wholesale/cmp/escdisp.html">http://www.centurylink.com/wholesale/cmp/escdisp.html</a> (See actual escalations.)</p> <p><a href="http://www.centurylink.com/wholesale/cmp/review.html">http://www.centurylink.com/wholesale/cmp/review.html</a> (This is the tool the CLECs use to submit comments on a given PCAT or TechPub.)</p>

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 3 Meetings</b></p> <p>Qwest implemented Section 3 as agreed to by the Redesign Team.</p>	<p>August 8, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://qwest.com/wholesale/cmp/r redesign.html">http://qwest.com/wholesale/cmp/r redesign.html</a> (see CMP Redesign Meeting August 7 &amp; 8 Final Minutes - 8-29-01 Attachment 9, Page 8.)</p>	<p>See Qwest's Record of Compliance column.</p>	<p>Qwest/CenturyLink has conducted CMP monthly meetings at least once per month since the inception of Qwest's CMP in 1999. In October, 2001, CMP monthly meetings were extended to two full day sessions per the request of the CLEC participants. In March of 2005, an Exception request (PC020205-3CM) was granted to allow the CMP Product/Process and Systems Meetings to be held on the same day of each month.</p> <p>Qwest/CenturyLink has provided meeting materials, also known as distribution packages, since the inception of Qwest's CMP in 1999. An improved distribution package format was introduced in September, 2001 for the Product and Process CMP meetings and in October 2001 for the Systems CMP meetings.</p> <p>Qwest/CenturyLink has recorded meeting minutes since August 15, 2001 for Product and Process CMP meetings, and since September 19, 2001 for Systems CMP meetings.</p> <p>Qwest/CenturyLink has made a number of improvements to its CMP website as a result of the Redesign effort.</p>	<p>Supporting data can be found at the following URLs:  <a href="http://www.centurylink.com/wholesale/cmp/cicmparchive.html">http://www.centurylink.com/wholesale/cmp/cicmparchive.html</a> (CMP meeting material, including dates of meetings, distribution packages and meeting minutes)  <a href="http://www.centurylink.com/wholesale/cmp/index.html">http://www.centurylink.com/wholesale/cmp/index.html</a> (CenturyLink's CMP web site)</p>

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<b>Section 4</b> <b>Types of Change</b> Qwest implemented Section 4 as agreed to by the Redesign Team.	September 20, 2001 Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL: <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting September 18 and 20 Final Minutes, Pages 6 and 7.)	September 20, 2001	<p>Qwest/CenturyLink has complied with this process for over 123 months. It should be noted that there was an impasse issue relating to the definition of Regulatory CRs that was resolved on April 4, 2002. However, the team had reached agreement on the other aspects of the definition and the impasse resolution did not change the language contained in the Qwest/CenturyLink Wholesale Change Management Process document.</p> <p>There were 4 Regulatory CRs, 0 Industry Guideline CRs, 24 CLEC Originated CRs, and 25 Qwest Originated CRs on the candidate list for the IMA 10.0 Release.</p> <p>There were 2 Regulatory CRs, 16 Industry Guideline CRs, 10 CLEC Originated CRs, and 12 Qwest Originated CRs on the candidate list for the IMA 11.0 Release. It should be noted that the 2 Regulatory CRs were for PID improvements. Effective with Qwest's IMA 12.0 Release and beyond, PID improvements will be treated as either CLEC Originated CRs or Qwest Originated CRs.</p> <p>There was 1 Regulatory CR, 12 Industry Guideline CRs, 34 CLEC Originated CRs, and 13 Qwest Originated CRs on the candidate list for the IMA 12.0 Release.</p> <p>There was 1 Regulatory CR, 33 CLEC Originated CRs, and 17 Qwest Originated CRs on the candidate list for the IMA 13.0 Release.</p> <p>There were 0 Regulatory CRs, 38 CLEC Originated CRs, and 15 Qwest Originated CRs on the candidate list for the IMA 14.0 Release.</p> <p>There were 0 Regulatory CRs, 38 CLEC originated CRs, and 20 Qwest originated CRs on the candidate list for the IMA 15.0 Release.</p>	<p>The CRs that were candidates for the IMA 10.0 Release, by CR type, can be found at the following URL:  <a href="http://www.qwest.com/wholesale/downloads/2001/011012/Systems_Distribution_Doc.pdf">http://www.qwest.com/wholesale/downloads/2001/011012/Systems_Distribution_Doc.pdf</a> (See Distribution Package for 10-18-01, Attachment E for CRs originally classified as Regulatory CRs and Attachment F for Qwest Originated and CLEC Originated CRs. NOTE: There were no industry Guideline CRs for the IMA 10.0 Release.</p> <p>The CRs that were candidates for the IMA 11.0 Release, by CR type, can be found at the following URL:  <a href="http://www.centurylink.com/wholesale/downloads/2002/020215/SystemsFebDistPackage.pdf">http://www.centurylink.com/wholesale/downloads/2002/020215/SystemsFebDistPackage.pdf</a></p>

# Change Management Improvements 4th Quarter 2011

			<p>There were 0 Regulatory CRs, 33 CLEC originated CRs, and 19 Qwest originated CRs on the candidate list for the IMA 16.0 Release.</p> <p>There were 0 Regulatory CRs, 33 CLEC originated CRs, and 8 Qwest originated CRs on the candidate list for the IMA 17.0 Release.</p> <p>There were 0 Regulatory CRs, 28 CLEC originated CRs, and 8 Qwest originated CRs on the candidate list for the IMA 18.0 Release.</p> <p>There were 0 Regulatory CRs, 25 CLEC originated CRs, and 3 Qwest originated CRs on the candidate list for the IMA 19.0 Release.</p> <p>There were 0 Regulatory CRs, 20 CLEC originated CRs, and 1 Qwest originated CR on the candidate list for the IMA 20.0 Release.</p> <p>There were 0 Regulatory CRs, 18 CLEC originated CRs, and 2 Qwest originated CRs on the candidate list for the IMA 21.0 Release.</p> <p>There were 0 Regulatory CRs, 15 CLEC originated CRs and 3 Qwest originated CRs on the candidate list for the IMA 22.0 Release.</p> <p>There were 0 Regulatory CRs, 8 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 23.0 Release.</p> <p>There were 0 Regulatory CRs, 4 CLEC originated CRs and 1 Qwest originated CR on the candidate list for the IMA 24.0 Release.</p> <p>There were 0 Regulatory CRs, 0 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 25.0 Release.</p>	
--	--	--	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--



# Change Management Improvements 4th Quarter 2011

			<p>There were 0 Regulatory CRs, 2 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 26.0 Release. . Note: Between Packaging and Commitment of IMA 26.0, 2 candidates were removed from the list due to lack of capacity in the release.</p> <p>There was 1 Regulatory CR, 3 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 27.0 Release.</p> <p>There was 1 Regulatory CR, 0 CLEC originated CRs and 1 Qwest originated CRs (same CR as the Regulatory CR) on the candidate list for the IMA 28.0 Release.</p> <p>There were 0 Regulatory CRs, 1 CLEC originated CR and 1 Qwest originated CRs on the candidate list for the IMA 29.0 Release.</p> <p>There were 0 Regulatory CRs, 0 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 30.0 Release.</p> <p>There were 0 Regulatory CRs, 0 CLEC originated CRs and 7 Qwest originated CRs on the candidate list for the IMA 31.0 Release.</p> <p>There are 0 Regulatory CRs, 0 CLEC originated CRs and 7 CenturyLink originated CRs on the candidate list for the IMA 32.0 Release.</p> <p>It should be noted that CLECs have had the ability to submit CRs since the inception of Qwest's Change Management Process f.k.a. CICMP. Between January 1, 2000 and September 30, 2001, Qwest processed and closed 68 OSS Interface CRs.</p>	
--	--	--	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 5</b></p> <p><b>Sections 5.1 and 5.2</b></p> <p><b>CLEC-Qwest OSS Interface Change Request Initiation Process</b></p> <p>Qwest implemented Section 5.1 as agreed to by the Redesign Team.</p> <p>Qwest implemented the process improvements that were agreed to by the Redesign Team.</p>	<p>September 5, 2001 (Original)</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting September 5 Final Minutes, Page 4.)</p> <p>October 16, 2001 (Revised)</p> <p>Meeting minutes that reflect that the Redesign Team agreed to modify this section may be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting October 16 Final Minutes, Page 2.)</p>	<p>October 1, 2001 (Original)</p> <p>October 30, 2001 (Revised)</p>	<p>Qwest/CenturyLink has complied with the revised process 122 months.</p> <p>Between November 1, 2001 and December 31, 2011, Qwest/CenturyLink processed 602 new OSS Interface CRs in accordance with the CLEC-Qwest/CenturyLink OSS Interface Change Request Initiation Process. There are up to 9 CMP milestones for each CR 1.) Send Acknowledgement; 2.) Post CR to Web; 3.) Contact CR Originator; 4.) Hold Clarification Meeting; 5.) Send Initial Qwest/CenturyLink Response; 6.) Post Initial Qwest/CenturyLink Response to Web; 7.) Present CR; 8.) Send Final Qwest/CenturyLink Response, if applicable; and 9.) Post Final Qwest/CenturyLink Response to Web, if applicable.</p> <p>For the time period specified above, Qwest/CenturyLink is responsible for missing only 12 milestones of a possible 5418 milestones that have occurred so far. This equates to an average compliance rate of 99.78%.</p> <p>Following is a description of the missed milestones:</p> <p>SCR012802-1 Milestone Missed: Initial Response Posted to Web Explanation: The initial response was sent to the CLEC on time, however, the initial response was not posted to the web until the following day. A process improvement was implemented in April, 2002 to correct this deficiency.</p> <p>2.) SCR012802-1 Milestone Missed: Final Response Issued: Explanation: The functionality originally requested is not feasible. However,</p>	<p>Supporting data can be found at:  <a href="http://www.centurylink.com/wholesale/cmp/changerequest.html">http://www.centurylink.com/wholesale/cmp/changerequest.html</a>          (Select CLEC-CenturyLink Change Request – Systems Interactive Reports.)</p>

# Change Management Improvements 4th Quarter 2011

			<p>Qwest agreed to conduct an ongoing analysis of issues identified by the CLECs. Therefore, a final response has not been issued and this CR has not been closed</p> <p>3.) SCR012802-1 Milestone Missed: Final Response Posted to Web. Explanation: The functionality originally requested is not feasible. However, Qwest agreed to conduct an ongoing analysis of issues identified by the CLECs. Therefore, a final response has not been issued and this CR has not been closed.</p> <p>4.) SCR012802-2 Milestone Missed: Initial Response Posted to Web Explanation: The initial response was sent to the CLEC on time, however, the initial response was not posted to the web until the following day. A process improvement was implemented in April, 2002 to correct this deficiency.</p> <p>5.) SCR062402-01 Milestone Missed: Initial Response Explanation: The initial response was not posted to until the following day.</p> <p>6.) SCR062402-01 Milestone Missed: Initial Response Explanation Posted to Web: The initial response was not posted until the following day.</p> <p>7.) SCR122002-01 Add UNE-P Centrex 21 to SATE. Milestone Missed: Acknowledgement of CR. The acknowledgement was missed by one day.</p> <p>8.) SCR122002-0 Add Service order inquiry status (SOSI) to SATE. Milestone Missed: Acknowledgement of CR. The acknowledgement was missed by one day.</p> <p>9.) SCR073003-01 IMA Add New IMA Reject Reason "Requested Product Not Available" Milestone Missed: Acknowledgement of CR was missed due to the evaluation of this CR to determine if it should be processed as a systems or Product/Process CR.</p> <p>10.) SCR073003-01 IMA Add New IMA Reject Reason "Requested Product Not Available</p>
--	--	--	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

# Change Management Improvements 4th Quarter 2011

			<p>"Milestone Missed: CR Posted to Web was missed due to the evaluation of this CR to determine if it should be processed as a systems or P/P CR.</p> <p>11.) SCR071610-1 Client Self Test Milestone Missed: Clarification meeting not held in required timeframe.</p> <p>12.) SCR113011-11G ASOG 44 Industry Release/CORA and ASR. Milestone Missed: Acknowledgement of CR. The acknowledgement was missed by three days .</p> <p>Correction: Qwest originally reported that it was responsible for missing 1 additional milestone. The milestone was missed because the CLEC did not show up for the clarification meeting so the meeting had to be rescheduled (see SCR120301-1).</p> <p>Note: Discussions to clarify Qwest/CenturyLink - originated OSS Interface CRs are generally held informally within Qwest/CenturyLink by the originator of the CR and the Qwest/CenturyLink Subject Matter Experts (SMEs) before the CR is even submitted to the CMP and meeting minutes are not prepared for such discussions. After the CR is formally submitted to the CMP, it is forwarded to Qwest/CenturyLink SMEs, who may clarify the CR (although that is usually not necessary, as clarification discussions have already been held before the CR is submitted to CMP). In general, the date that the CR is forwarded to the Qwest/CenturyLink SMEs is the date that is populated in the clarification meeting field in the CLEC-Qwest/CenturyLink Systems Interactive Report and thus for milestone measurement purposes.</p>	
--	--	--	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
Section 5.3 CLEC Product/Process Change Request Initiation Process	September 5, 2001 (Original)  Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL: <a href="http://www.qwest.com/w/holesale/cmp/redesign.html">http://www.qwest.com/w/holesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting September 5 Final Minutes, Page 4.)	October 1, 2001(Original)  October 30, 2001 (Revised)	Qwest/CenturyLink has complied with the revised process for 118 months.  Between November 1, 2001 and December 31, 2011, Qwest/CenturyLink processed 259 new CLEC Product/Process CRs in accordance with the CLEC Product/Process Change Request Initiation Process. There are up to 9 CMP milestones for each CR 1.) Send Acknowledgement; 2.) Post CR to Web; 3.) Contact CR Originator; 4.) Hold Clarification Meeting; 5.) Send Initial Qwest/CenturyLink Response; 6.) Post Initial Qwest/CenturyLink Response to Web; 7.) Present CR; 8.) Send Final Qwest/CenturyLink Response, if applicable; and 9.) Post Final Qwest/CenturyLink Response to Web, if applicable.	Supporting data can be found at: <a href="http://www.centurylink.com/wholesale/cmp/changerequest.html">http://www.centurylink.com/wholesale/cmp/changerequest.html</a> (Select CLEC- CenturyLink Change Request – Product and Process Interactive Reports.)
Qwest implemented the process improvements that were agreed to by the Redesign Team.	October 16, 2001 (Revised)  Meeting minutes that reflect that the Redesign Team agreed to modify this section may be found at the following URL: <a href="http://www.qwest.com/w/holesale/cmp/redesign.html">http://www.qwest.com/w/holesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting October 16 Final Minutes, Page 2.)		For the time period specified above, Qwest/CenturyLink is responsible for missing only 9 milestones out of a possible 2331 milestones that have occurred so far. This equates to an average compliance rate of 99.61%.  Following is a description of the missed milestones:  <u>PC110201-2 Milestone Missed:</u> Customer Contacted Explanation: Employee was ill, manager did not reassign CR to a backup employee. Missed milestone by 2 days.  <u>PC110201-2 Milestone Missed:</u> Clarification Meeting Held Explanation: CRPM was ill, manager did not reassign CR to a backup employee. Missed milestone by 13 days. It is not clear in the notes why the meeting was scheduled for 11/27. The CLEC was contacted on 11/12.  <u>PC120301-2 Milestone Missed:</u> Clarification Meeting Held Explanation: The date that the clarification meeting should have been held conflicted with the monthly CMP meetings, so the clarification meeting was held 2 days late.	

# Change Management Improvements 4th Quarter 2011

			<p><u>PC120301-3</u> Milestone Missed: Clarification Meeting Held Explanation: The date that the clarification meeting should have been held conflicted with the monthly CMP meetings, so the clarification meeting was held 2 days late.</p> <p><u>PC120301-4</u> Milestone Missed: Clarification Meeting Held Explanation: The date that the clarification meeting should have been held conflicted with the monthly CMP meetings, so the clarification meeting was held 2 days late.</p> <p><u>PC120301-5</u> Milestone Missed: Clarification Meeting Held Explanation: The date that the clarification meeting should have been held conflicted with the monthly CMP meetings, so the clarification meeting was held 4 days late.</p> <p><u>PC110201-1</u> Milestone Missed: Clarification Meeting Held Explanation: The clarification meeting was held 3 days late.</p> <p><u>PC062603-1</u> Milestone Missed: Send Acknowledgement Explanation: Acknowledgement was missed by 2 days.</p> <p><u>PC042108-02</u> Milestone Missed: Clarification Meeting Held Explanation: Clarification meeting was not held with entire CLEC Community.</p>	
--	--	--	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 5.4 Qwest Initiated Product/Process Changes</b></p> <p>Qwest implemented Section 5.4 as agreed to by the Redesign Team.</p> <p>Qwest implemented the process improvements that were agreed to by the Redesign Team.</p>	<p>Qwest implemented the process as agreed to in concept during the March 19 CMP Redesign Meeting.</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement in concept on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a>            (See Meeting Minutes – CMP Redesign Meeting March 18 &amp; 19 Final Minutes, Page 10.)</p> <p>April 16, 2002 (Revised and Baseline)</p> <p>Meeting minutes that reflect that the Redesign Team agreed to modify this section may be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a>            (See Meeting Minutes – CMP Redesign Meeting April 16 Draft Minutes, Page 7.)</p>	<p>April 1, 2002 (Original)</p> <p>April 22, 2002 (Revised)</p>	<p>Qwest/CenturyLink has complied with the original process for over 114 months and the revised process for over 114 months.</p> <p>Between April 1, 2002 and December 31, 2011, Qwest/CenturyLink submitted 2774 new Product/Process Changes in accordance with the Qwest/CenturyLink Product/Process Change Process.</p> <p>There are 6 CMP Notification Requirements for each Level 1 Change. Issue notice with the following: 1.) Level of disposition, 2.) Description of change 3.) Note that changes are effective immediately 4.) List no comment cycle and contact email for CMP Manager 5.) Include web notification form or redlined document, if required. 6.) Include history log, if required.</p> <p>There are 11 CMP Notification Requirements for each Level 2 Change. Issue notice with the following: 1.) Level of disposition, 2.) Description of change 3.) List of comment cycle timeframes 4.) Provide comment URL 5.) Note the proposed effective date, 6.) Link to Document Review web site, if required; 7.) Post documentation on to the Document Review web site, if required; 8.) Include web notification form or redlined document, if required; 9.) Include history log, if required; 10.) Response to CLEC comments, if applicable. 11.) Final notification, if applicable.</p> <p>There are 11 CMP Notification Requirements for each Level 3 Change. Issue notice with the following: 1.) Level of disposition, 2.) Description of change 3.) List of comment cycle timeframes 4.) Provide comment URL 5.) Note the proposed effective date, 6.) Link to Document Review web site, if required; 7.) Post documentation on to the Document Review web site, if required; 8.) Include web notification form or redlined document, if required; 9.) Include history log, if required; 10.) Response to CLEC comments, if applicable. 11.) Final notification, if applicable.</p> <p>There are 11 CMP Notification Requirements for each Level 3 Change. Issue notice with the following: 1.) Level of disposition, 2.) Description of change 3.) List of comment cycle timeframes 4.) Provide comment URL 5.) Note the proposed effective date, 6.) Link to Document Review web site, if required; 7.) Post</p>	<p>Supporting data can be found at:  <a href="http://www.centurylink.com/wholesale/notices/cnla/">http://www.centurylink.com/wholesale/notices/cnla/</a> (Select Product, Process, Training, Network-Tech Pubs)</p> <p><a href="http://www.centurylink.com/wholesale/cmp/changerequest.html">Http://www.centurylink.com/wholesale/cmp/changerequest.html</a>            (Select CLEC- CenturyLink Change Request – Product and Process Interactive Reports)</p>

# Change Management Improvements 4th Quarter 2011

			<p>documentation on to the Document Review web site, if required; 8.) Include web notification form or redlined document, if required; 9.) Include history log, if required; 10.) Response to CLEC comments, if applicable. 11.) Final notification.</p> <p>There are 9 CMP milestones for each Level 4-Change Request Change 1.) Send Acknowledgement; 2.) Post CR to Web; 3.) Contact CR Originator; 4.) Hold Clarification Meeting; 5.) Send Initial Qwest/CenturyLink Response; 6.) Post Initial Qwest/CenturyLink Response to Web; 7.) Present CR; 8.) Send Final Qwest/CenturyLink Response, if applicable; and 9.) Post Final Qwest/CenturyLink Response to Web, if applicable. In addition there are 11 CMP Notification Requirements. Issue notice with the following: 1.) Level of disposition, 2.) Description of change 3.) List of comment cycle timeframes 4.) Provide comment URL 5.) Note the proposed effective date, 6.) Link to Document Review web site, if required; 7.) Post documentation on to the Document Review web site, if required; 8.) Include web notification form or redlined document, if required; 9.) Include history log, if required; 10.) Response to CLEC comments, if applicable. 11.) Final notification.</p> <p>For the time period specified above, Qwest/CenturyLink initiated 1614 Level 1 changes, 651 Level 2 changes, 413 Level 3 changes, and 168 Level 4 changes via the notification process.</p> <p>Qwest/CenturyLink initiated 225 Level 4 Product/Process CRs during this time period and is responsible for missing 2 Level 4-CR milestones out of a possible 2025 milestones that have occurred so far. This equates to an average compliance rate of 99.90%.</p> <p>Qwest/CenturyLink is responsible for missing only 49</p>
--	--	--	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------



# Change Management Improvements 4th Quarter 2011

			<p>Level 1-4 CMP Notification Requirements out of a possible 22541 that have occurred so far. This equates to an average compliance rate of 99.78%.</p> <p>Following is a description of the missed Level 4 CR milestones:</p> <p>1.) PC100202-1 Milestone Missed: Initial Response posted to the web Meeting Held Explanation: Date missed due to a posting error</p> <p>2.) PC101802-2IG Milestone Missed: Initial Response posted to the web Meeting Held Explanation: Date missed due to a posting error.</p> <p>Following is a description of the missed notification milestones:</p> <p>1.) Notification number: PROS.04.03.02.F.00415.Billing_Output. No level.</p> <p>2.) Notification number: PROS.04.03.02.F.00415.Billing_Output. No comment cycle explanation.</p> <p>3.) Notification number: PROS.04.04.02.F/00418.Service_Managers. No level</p> <p>PROS.04.04.02.F/00418.Service_Managers. No comment cycle explanation.</p> <p>4.) Notification number: TRNG.04.23.02.F.02166.May_TRNG_Schedule. No level</p> <p>5.) Notification number: TRNG.04.23.02.F.02166.May_TRNG_Schedule. No comment cycle explanation</p> <p>6.) Notification number: TRNG.04.03.02.F.02167.2Q02_Update. No level</p> <p>7.) Notification number: TRNG.04.03.02.F.02167.2Q02_Update. No comment cycle explanation.</p> <p>8.) Notification number: NETW.04.19.02.R.01810.#77405_D. Delay in response to comments.</p> <p>9.) Notification number: NETW.04.19.02.R.01810.#77405_D. Delay in final notification.</p> <p>10.) Notification number:</p>
--	--	--	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

# Change Management Improvements 4th Quarter 2011

			<p>PROD.06.25.03.F.03440.Resale_General_V26. Notification not sent prior to actual effective date. NOTE: This miss was inadvertently left off of the 2Q03 report.</p> <p>11.) Notification number: PROD.11.10.03.F.01035.ResaleGeneralV35. Notifications not sent prior to actual effective date.</p> <p>12.) Notification number: PROD.11.17.03.F.1071.GrandparentMS_NE_IA. Notifications not sent prior to actual effective date.</p> <p>13.) Notification number: PROD.01.06.04.F.01223.PCAT_Updates Notification not sent prior to actual effective date.</p> <p>14.) Notification number: PROS.12.05.03.F.01131.ProvisioningV29. Notifications not sent prior to actual effective date. NOTE: <u>This accounts for two misses – Initial and Final.</u></p> <p>15.) Notification number: PROS.03.31.04.F.01528.PCAT_Updates. Notification not sent prior to actual effective date.</p> <p>16.) Notification number: PROS.07.28.04.F.01932.InterceptCLEC_CustCall. Notification not sent prior to actual effective date.</p> <p>17.) Notification number: NETW.03.09.06.F.03763.Tech_Pub_77368_Issue Notification not sent prior to actual effective date.</p> <p>18.) Notification number: NETW.04.04.06.F.03829.RG47- 0005_TechPub_77350 Notification not sent prior to actual effective date.</p> <p>19.) Notification number: TRNG.04.07.06.F.03830.LocalQ101WBT Notification not sent to all customers prior to actual effective date.</p> <p>20.) Notification numbers: PROD.06.23.06.F.04031.Qsearch_SVC_V9 and PROD.07.12.06.F.04064.FNL_Qsearch_SVC_V9. Notifications not sent in required time prior to actual effective date. NOTE: <u>This accounts for two misses –</u></p>
--	--	--	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

# Change Management Improvements 4th Quarter 2011

		<p><u>Initial and Final.</u></p> <p>21.) Notification numbers:  PROD.09.19.06.F.04193.Line_Info_Database_V5 and  PROD.10.16.06.F.04247.FNL_Line_Info_databaseV5  . Notifications not sent in required time prior to actual  effective date. NOTE: <u>This accounts for two misses –  Initial and Final.</u></p> <p>22.) Notification number:  PROD.10.02.06.F.04166.Collocation_Gen_Info_V64.  Notification not sent prior to actual effective date.</p> <p>23.) Notification numbers:  NETW.10.15.07.F.04906.Tech_Pub_77371_Cmmd_L  ink and  NETW.11.14.07.F.05043.FNL_TP_77371_Cmmd_Li  nk. Notifications not sent in required time prior to  effective date. NOTE: This accounts for two misses –  Initial and Final.</p> <p>24.) Notification numbers:  PROS.01.08.08.F.05140.Comp_Resp_Comp_Inqv21  and  PROS.01.24.08.F.05169.FNL_Comp_Resp_Comp_In  qv21 Notifications not sent in required time prior to  effective date. NOTE: This accounts for two misses –  Initial and Final.</p> <p>25.) Notification number:  PROD.05.30.08.F.05400.Resale_FeaturesV9  Notification not sent prior to actual effective date.</p> <p>26.) Notification numbers:  PROS.05.19.08.F.05380.LoopQual_RLD_CLEC_Job  Aid and  PROS.06.18.08.F.05422.FNL_LoopQual_RLD_CLE  C_Aid. Notifications not sent in required time prior  to effective date. NOTE: This accounts for two  misses – Initial and Final.</p> <p>27.) Notification numbers:  PROD.09.25.08.F.05587.Grandfthr_Elimnat_ND_US  OCs and  PROD.10.25.08.F.05667.FNL_Grmd_Elim_ND_USO  Cs. Notifications not sent in required time prior to  effective date. NOTE: This accounts for two misses –</p>
--	--	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

# Change Management Improvements 4th Quarter 2011

		<p>Initial and Final.</p> <p>28.) Notification number: WEBS.01.07.08.F.05932.WhlsCalendarURLRedirect Notification not sent prior to actual effective date.</p> <p>29.) Notification number: TRNG.02.25.09.F.06101.QORAGUIWBTUpdated. Notification not sent prior to actual effective date.</p> <p>30.) Notification number: PROD.FEAT.06.02.09.F.06443.Resale_FtrsV11. Notification not sent prior to actual effective date.</p> <p>31.) Notification numbers: PROS.COLL.08.17.09.F.06793.DC_Power_Rate_Qu oteProc and PROS.COLL.09.04.09.F.06893.FNL_DC_Pwr_Rate_QuoteProc. Notifications not sent in required time prior to effective date. NOTE: This accounts for two misses – Initial and Final.</p> <p>32.) Notification numbers: PROD.RESL.08.28.09.F.06836.Resale_Centrex_21V31and PROD.RESL.09.21.09.F.06936.FNL_Resale_Centrex_21_V31. Notifications not sent in required time prior to effective date. NOTE: This accounts for two misses – Initial and Final.</p> <p>33.) Notification number: PROD.FEAT.01.21.10.F.07455.ResaleFeaturesV27. Notification not sent prior to actual effective date.</p> <p>34.) Notification numbers: PROS.CNTS.02.19.10.F.07422.CustomerContactsV97 and PROS.CNTS.03.11.10.F.07627.FNL_CMP_CustContactsV97. Notifications not sent in required time prior to effective date. NOTE: This accounts for two misses – Initial and Final.</p> <p>35) Notification number: TRNG.ANNC.04.20.10.F.07752.IMA_GUI_R27.0_WBTUpdtd Notification not sent to all customers prior to actual effective date.</p> <p>36) Notification number: PROD.RESL.07.09.10.F.07975.Resale_Promotions_F</p>
--	--	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

# Change Management Improvements 4th Quarter 2011

			<p>AQ Notification not sent in required time prior to actual effective date.</p> <p>37.) Notification numbers:  PROD.FEAT.11.29.10.F.08582.AIN_Feat_Update_C  enter and  PROD.FEAT.12.16.10.F.08657.FNL_AIN_Feat_Update_Cent. Notifications not sent in required time prior to effective date. NOTE: This accounts for two misses – Initial and Final.</p> <p>38.) Notification number:  PROD.INTE.12.08.11.F.09642.FNL_UBL_General_V97_Rev. Final notification not sent in required time prior to effective date.</p> <p>Note: Through the CMP, a CMP CR was issued to change Qwest/CenturyLink's process for redlining and green highlighting (PC100102-ICM was voted on by the CLEC community on December 18, 2002 and the CMP Document was revised on January 6, 2003). This process changed the associated milestones. Qwest/CenturyLink is 100% compliant with the new milestones.</p> <p>Note: For Qwest/CenturyLink -originated Product and Process CRs, the CMP framework does not require clarification meetings to be held, but Qwest/CenturyLink has included this as a CMP milestone. Discussions to clarify Qwest/CenturyLink -originated Product or Process CRs are generally held informally within Qwest/CenturyLink by the originator of the CR and Qwest/CenturyLink Subject Matter Experts (SMEs) before the CR is even submitted to the CMP, and meeting minutes are not prepared for such discussions. After the CR is formally submitted to CMP, Qwest/CenturyLink SMEs may, but generally do not, clarify the CR. In addition, Qwest/CenturyLink generally holds meetings with the CR originator after submission of the CR to CMP to discuss such matters as the CMP requirements related to the CR. In general, this is the</p>
--	--	--	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

**Change Management Improvements  
4th Quarter 2011**

				meeting date that is populated in the clarification meeting field in the CLEC-Qwest/CenturyLink Product-Process Interactive Report.	
--	--	--	--	-------------------------------------------------------------------------------------------------------------------------------------	--

# Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 5.5 Postponement</b></p> <p>Qwest implemented Section 5.5 as agreed to by the Redesign Team.</p>	<p>June 5, 2002</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://qwest.com/wholesale/cmp/redesign.html">http://qwest.com/wholesale/cmp/redesign.html</a> (see CMP Re-Design Meeting Minutes for June 5-6)</p>	<p>June 19, 2002</p>	<p>This process has been in place for over 113 months. During this time, the Postponement Process has been invoked one time associated with CR PC012009-1. Qwest subsequently retracted the Level 4 notification. No further action required.</p>	

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 6 OSS Interface Release Calendar</b></p> <p>Qwest implemented Section 6 as agreed to by the Redesign Team.</p>	<p>October 16, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting October 16 Final Minutes, Page 3.)</p>	<p>November, 2001</p>	<p>Qwest/CenturyLink has complied with the improved OSS Interface Release Calendar for 121 months.</p> <p>The previous Calendar already provided OSS Release information but was improved with the inclusion of additional customer facing system information.</p> <p>The revised OSS Interface Release Calendar was posted on the web in November 2001. Quarterly updates were posted on the web in January 2002, April 2002, July 2002, October 2002, January 2003, April 2003, July 2003, September 2003, December 2003, January 2004, April 2004, July 2004, October 2004, December 2004, March 2005, June 2005, September 2005, December 2005, March 2006, April 2006, July 2006, October 2006, January 2007, March 2007, July 2007, October 2007, January 2008, April 2008, September 2008, December 2008, January 2009, April 2009, September 2009, November 2009, January 2010, March 2010, May 2010, June 2010, September 2010, October 2010, December 2010, January 2011, February 2011, May 2011, September 2011, and November 2011.</p>	<p>The current view of Qwest's OSS Interface Release Calendar can be found at the following URL:  <a href="http://www.centurylink.com/wholesale/cmp/osscalendar.html">http://www.centurylink.com/wholesale/cmp/osscalendar.html</a>.</p>



## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 7</b> <b>Introduction of a New OSS Interface</b></p> <p><b>Section 7.1</b> <b>Introduction of a New Application to Application Interface</b></p>	<p>November 1, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting November 1 Final Minutes, Page 11.)</p>	November, 2001	<p>Qwest introduced a new OSS Interface QORA (ASR Pre-Order via XML) on October 29, 2003. There are 8 CMP milestones for the introduction of a new OSS Interface: 1.) Release Notification; 2.) CLEC Comments and Qwest Response; 3.) Implementation Plan review meeting; 4) Draft Technical Specifications issued; 5.) Walk through of Draft Technical Specifications; 6.) CLEC Comments and Qwest Response; 7.) Final Technical Specifications; and 8.) Release into Production. Qwest was 100% in compliance with all milestones.</p> <p>Qwest introduced a new OSS Interface (XML Interface for IMA EDI) on October 16, 2006. There are 8 CMP milestones for the introduction of a new OSS Interface: 1.) Release Notification; 2.) CLEC Comments and Qwest Response; 3.) Implementation Plan review meeting; 4) Draft Technical Specifications issued; 5.) Walk through of Draft Technical Specifications; 6.) CLEC Comments and Qwest Response; 7.) Final Technical Specifications; and 8.) Release into Production. Qwest was 100% in compliance with all milestones.</p> <p>Qwest introduced a new OSS Interface CTG which is a replacement for MEDIACC/CEMR) on December 16, 2008. In April 2009, the CR was moved to a Deferred status. In December 2010, Qwest moved the CR back to a Development status and changed the name from CTG to MTG.</p>	

# **Change Management Improvements** **4th Quarter 2011**

			<p>There are 8 CMP milestones for the introduction of a new OSS Interface: 1.) Release Notification; 2.) CLEC Comments and Qwest Response; 3.) Implementation Plan review meeting; 4) Draft Technical Specifications issued; 5.) Walk through of Draft Technical Specifications; 6.) CLEC Comments and Qwest Response; 7.) Final Technical Specifications; and 8.) Release into Production. The introduction of the interface is still in progress but Qwest/CenturyLink is 100% in compliance with all milestones to date.</p>	
--	--	--	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 7.2</b> <b>Introduction of a New GUI</b></p> <p>Qwest implemented Section 7 as agreed to by the Redesign Team.</p>	<p>November 1, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting November 1 Final Minutes, Page 11.)</p>	November, 2001	<p><b>Qwest introduced a new GUI (FORCAST) on March 8, 2002.</b></p> <p>There are 6 CMP milestones for the introduction of a new GUI: 1.) Release Notification; 2.) Issue Draft Release Notes, 3.) Interface Overview; 4.) CLEC Comments and Qwest Response; 5.) Final Notification; and 6.) Deployment. Qwest demonstrated 100% compliance with these milestones.</p> <p><b>Qwest introduced a new GUI (QORA) on November 3, 2003.</b></p> <p>There are 6 CMP milestones for the introduction of a new GUI: 1.) Release Notification; 2.) Issue Draft Release Notes, 3.) Interface Overview; 4.) CLEC Comments and Qwest Response; 5.) Final Notification; and 6.) Deployment. Qwest demonstrated 100% compliance with these milestones.</p> <p><b>Qwest introduced a new Interface (QORA - UOM) on October 10, 2005.</b></p> <p>There are 6 CMP milestones for the introduction of a new GUI: 1.) Release Notification; 2.) Issue Draft Release Notes, 3.) Interface Overview; 4.) CLEC Comments and Qwest Response; 5.) Final Notification; and 6.) Deployment. Qwest demonstrated 100% compliance with these milestones.</p>	<p>Supporting data can be found at the following URL:  <a href="http://www.centurylink.com/wholesale/notices/cnla/">http://www.centurylink.com/wholesale/notices/cnla/</a> See Release Notices.</p>

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 8.0 Change to Existing OSS Interfaces</b></p> <p>Qwest implemented Section 8.0 as agreed to by the Redesign Team.</p>	<p>November 1, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL: <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting November 1 Final Minutes, Page 8.</p>	<p>See Qwest's Record of Compliance column.</p>	<p>Qwest agreed to implement no more than 3 major IMA releases and 3 IMA point releases within a calendar year. Qwest/CenturyLink has complied with this process for over 10 years.</p> <p>In 2001, Qwest implemented 2 major and 3 point releases. In 2002, Qwest implemented 3 major and 2 point releases.</p> <p>Qwest/CenturyLink agreed to support the previous major IMA release for 6 months after the subsequent major IMA EDI (i.e., application to application) release has been implemented. Qwest/CenturyLink has complied with this process for over 8 years.</p> <p>IMA Release 6.0 was implemented December 8, 2000 and IMA Release 5.0 was retired June 8, 2001.</p> <p>IMA Release 7.0 was implemented April 22, 2001 and IMA Release 6.0 was retired December 7, 2001. (Qwest exceeded its commitment to the CLECs.)</p> <p>IMA Release 8.0 was implemented August 18, 2001 and IMA Release 7.0 was retired March 16, 2002. (Qwest exceeded its commitment to the CLECs.)</p> <p>IMA Release 9.0 was implemented February 25, 2002 and IMA Release 8.0 was retired October 18, 2002. (Qwest exceeded its commitment to the CLECs.)</p> <p>IMA Release 10.0 was implemented June 17, 2002 and IMA Release 9.0 was retired on December 17, 2002. (Qwest exceeded its commitment to the CLECs.)</p> <p>IMA Release 11.0 was implemented November 18, 2002. IMA Release 10.0 was retired on July 18, 2003. IMA Release 12.0 was implemented April 7, 2003</p>	<p>Supporting data can be found at the following URL: <a href="http://www.centurylink.com/wholesale/notices/cnla/">http://www.centurylink.com/wholesale/notices/cnla/</a> See Release Notices.</p>

# Change Management Improvements 4th Quarter 2011

			<p>and IMA Release 11.0 was retired on November 7, 2003. IMA 12.0 was retired March 20, 2004. IMA Release 13.0 was implemented August 4, 2003. Qwest agreed, except in one instance which followed the Exception Process, that major IMA releases should occur no less than 3 months apart. Qwest has complied with this process for over 2 years. (See release dates above.) In the instance, with IMA 13.0 QWEST issued CR# SCR010203-01EX Exception request to change the IMA 13.0 Timeline. This change was voted on and unanimously approved.</p> <p>IMA Release 14.0 was implemented December 8, 2003 and IMA 13.0 was retired on August 4, 2004.</p> <p>IMA Release 15.0 was implemented April 19, 2004 and IMA 14.0 was retired on December 12, 2004.</p> <p>IMA 16.0 was implemented October 18, 2004 and IMA 15.0 was retired on April 11, 2005.</p> <p>IMA 17.0 was implemented April 11, 2005 and IMA 16.0 was retired on December 10, 2005.</p> <p>IMA 18.0 was implemented October 17, 2005 and IMA 17.0 was retired on June 10, 2006.</p> <p>IMA 19.0 was implemented on April 10, 2006 and IMA 18.0 was retired on October 10, 2006.</p> <p>IMA 20.0 was implemented on October 16, 2006 and IMA 19.0 was retired on October 27, 2007.</p> <p>IMA 21.0 was implemented on May 21, 2007 and IMA 20.0 was retired on November 14, 2007.</p> <p>IMA 22.0 was implemented on November 12, 2007. IMA 22.1 was implemented on February 3, 2008 and IMA 21.0 was retired on May 12, 2008.</p> <p>IMA 23.0 was implemented on April 21, 2008 and IMA 22.0/22.1 was retired on October 21, 2008.</p>	
--	--	--	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

# **Change Management Improvements 4th Quarter 2011**

			<p>IMA 24.0 was implemented on October 20, 2008 and IMA 23.0 was retired on April 20, 2009.</p> <p>IMA 25.0 was implemented on April 20, 2009 and IMA 24.0 was retired on October 20, 2009.</p> <p>IMA 26.0 was implemented on October 19, 2009 and IMA 26.1 was implemented on December 14, 2009. IMA 25.0 was retired on April 19, 2010.</p> <p>IMA 27.0 was implemented on April 19, 2010 and IMA 26.0 will retire on October 16, 2010.</p> <p>IMA 28.0 was implemented on August 2, 2010 and IMA 27.0 will retire on January 29, 2011.</p> <p>IMA 29.0 was implemented on October 25, 2010 and IMA 28.0 will retire on April 23, 2011.</p> <p>IMA 30.0 was implemented on April 18, 2011 and IMA 29.0 will retire on October 15, 2011.</p> <p>IMA 31.0 was implemented on October 17, 2011 and IMA 30.0 will retire on April 14, 2012.</p>	
--	--	--	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 8.1 Application Interface</b></p> <p>Qwest implemented Section 8.1 as agreed to by the Redesign Team.</p>	<p>November 1, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a> (See Meeting Minutes – CMP Redesign Meeting November 1 Final Minutes, Page 8.</p>	November, 2001	<p>Qwest/CenturyLink introduced Changes to an Existing OSS Interface – Application to Application Interface for IMA 10.0 on April 4, 2002, IMA 11.0 on November 18, 2002, IMA 12.0 on April 7, 2003, IMA 13.0 on August 4, 2003, IMA 14.0 on December 4, 2003, IMA 15.0 on April 19, 2004., IMA 16.0 on October 18, 2004, IMA 17.0 on April 10, 2005, IMA 18.0 on October 17, 2005, IMA 19.0 on April 10, 2006, IMA 20.0 on October 16, 2006, IMA 21.0 on May 21, 2007, IMA 22.0 on November 12, 2007, IMA 22.1 on February 3, 2008, IMA 23.0 on April 21, 2008, IMA 24.0 on October 20, 2008, IMA 25.0 on April 20, 2009, IMA 26.0 on October 19, 2009, IMA 26.1 on December 14, 2009, IMA 27.0 on April 19, 2010, IMA 28.0 on August 2, 2010, IMA 29.0 on October 25, 2010, IMA 30.0 on April 18, 2011, and IMA 31.0 on October 17, 2011.</p> <p>There are 6 CMP milestones for changes to an existing application to application interface: 1.) Draft Interface Technical Specifications; 2.) Walk-through of Draft Interface Technical Specifications; 3.) Qwest/CenturyLink Response to CLEC Comments; 4.) Final Interface Technical Specifications; 5.) Joint Testing; and 6.) Deployment.</p> <p>Qwest/CenturyLink demonstrated 100% compliance with these milestones for IMA 10.0, IMA 11.0, IMA 12.0, IMA 13.0, IMA 14.0, IMA 15.0, IMA 16.0, IMA 17.0 and IMA 18.0, IMA 19.0, IMA 20.0, IMA 21.0, IMA 22.0, IMA 22.1, IMA 23.0, IMA 24.0, IMA 25.0, IMA 26.0, IMA 26.1, IMA 27.0, IMA 28.0, IMA 29.0, IMA 30.0, and IMA 31.0.</p>	<p>Supporting data can be found at the following URL:  <a href="http://www.centurylink.com/wholesale/notices/cnla/">http://www.centurylink.com/wholesale/notices/cnla/</a>.  See Release Notices.</p>

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 8.2 Graphical User Interface</b></p> <p>Qwest implemented Section 8.2 as agreed to by the Redesign Team.</p>	<p>November 1, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a>            (See Meeting Minutes – CMP Redesign Meeting November 1 Final Minutes, Page 8.</p>	November, 2001	<p>Qwest/CenturyLink introduced changes to an existing OSS Interface – GUI (CEMR) on April 7, 2002, May 5, 2002, November 3, 2002, March 17, 2003, April 14, 2003, August 18, 2003, November 17, 2003, December 15, 2003, April 5, 2004, June 28, 2004, October 11, 2004, December 13, 2004, March 28, 2005, June 27, 2005 (MEDIACC), July 19, 2005, October 10, 2005, December 5, 2005, December 12, 2005, March 27, 2006, April 1, 2007, July 22, 2007, November 5, 2007, December 21, 2007, November 23, 2009, April 11, 2010, October 25, 2010, January 30, 2011, March 20, 2011, April 18, 2011, June 20, 2011, and August 8, 2011.</p> <p>Qwest/CenturyLink introduced changes to an existing OSS Interface - IMA-GUI 10.0 Release on April 4, 2002, IMA-GUI 11.0 on November 18, 2002, IMA-GUI 12.0 on April 7, 2003, IMA-GUI 13.0 on August 4, 2003, IMA GUI 14.0 on December 8, 2003, IMA GUI 15.0 on April 19, 2004, IMA GUI 16.0 on October 18, 2004, IMA GUI 17.0 on April 11, 2005, IMA GUI 18.0 on October 17, 2005, IMA GUI 19.0 on April 10, 2006, IMA GUI 20.0 on October 16, 2006, IMA GUI 21.0 on May 21, 2007, IMA GUI 22.0 on November 12, 2007, IMA GUI 22.1 on February 6, 2008, IMA GUI 23.0 on April 21, 2008, IMA 24.0, October 20, 2008, IMA 25.0 on April 20, 2009, IMA 26.0 on October 19, 2009, IMA 26.1 on December 14, 2009, IMA 27.0 on April 19, 2010, IMA 28.0 on August 2, 2010, IMA 29.0 on October 25, 2010, IMA 30.0 on April 18, 2011, and IMA 31.0 on October 17, 2011.</p> <p>There are 4 CMP milestones for changes to an existing GUI: 1.) Draft GUI Release Notice; 2.) Qwest/CenturyLink Response to CLEC Comments; 3.) Final Interface Release Notice; and 4.) Deployment. Qwest/CenturyLink demonstrated 100% compliance with these milestones.</p>	<p>Supporting data can be found at the following URL:  <a href="http://www.centurylink.com/wholesale/notices/cnla/">http://www.centurylink.com/wholesale/notices/cnla/</a> See Release Notices.</p>



## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
Section 9 Retirement of Existing OSS Interface	<p>November 1, 2001</p> <p>Meeting minutes that reflect that the Redesign Team discussed this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://www.qwest.com/wholesale/cmp/redesign.html">http://www.qwest.com/wholesale/cmp/redesign.html</a>            (See Meeting Minutes – CMP Redesign Meeting November 1 Final Minutes, Page 12. Although the minutes do not specifically reflect that agreement was reached, the process was incorporated in the Qwest Wholesale Change Management Process document, which is indicative of acceptance.</p>	November, 2001	<p>Qwest implemented a Retirement of an Existing OSS Interface – Graphical User Interface (CTAG) on July 22, 2002.</p> <p>Qwest implemented a Retirement of an Existing OSS Interface – TELIS on August 1, 2004.</p> <p>Qwest implemented the Retirement of the Interoperability Environment on June 27, 2005.</p> <p>Qwest implemented the Retirement of the Resale Product Database (RPD) on April 29, 2006.</p> <p>Qwest implemented the Retirement of the IMA GUI Dialup Option on December 31, 2006.</p> <p>Qwest implemented the Retirement of IMA GUI access via dedicated circuit on November 12, 2007.</p> <p>Qwest implemented the Retirement of IMA EDI on October 27, 2007.</p> <p>There are 5 CMP milestones for retirement of an existing Graphical User Interface: 1.) Initial Retirement Notice; 2.) Qwest/CenturyLink Response to CLEC Comments; 3.) Establish comparable functionality; 4.) Final Retirement Notice; 5.) Retirement. Qwest/CenturyLink demonstrated 100% compliance with these milestones.</p>	<p>Supporting data can be found at the following URL:  <a href="http://www.centurylink.com/wholesale/notices/cnla/">http://www.centurylink.com/wholesale/notices/cnla/</a> See Release Notices.</p>

## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline'd by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 10 Prioritization</b></p> <p>Qwest implemented Section 10 and subsequent modifications to it as agreed to by the Redesign Team.</p>			<p>The CLECs have been able to prioritize CRs as described below:</p> <p>There were 4 Regulatory CRs, 0 Industry Guideline CRs, 24 CLEC Originated CRs, and 25 Qwest Originated CRs on the candidate list for the IMA 10.0 Release. The CLECs prioritized everything except the Regulatory CRs in August 2001 and again in October/November 2001.</p> <p>There were 2 Regulatory CRs, 16 Industry Guideline CRs, 10 CLEC Originated CRs, and 12 Qwest Originated CRs on the candidate list for the IMA 11.0 Release. It should be noted that the 2 Regulatory CRs were for PID improvements. The CLECs prioritized everything except the Regulatory CRs. Effective with Qwest's IMA 12.0 Release and beyond, PID improvements will be treated as either CLEC Originated CRs or Qwest Originated CRs.</p> <p>There was 1 Regulatory CR, 12 Industry Guideline CRs, 34 CLEC Originated CRs, and 13 Qwest Originated CRs on the candidate list for the IMA 12.0 Release.</p> <p>There was 1 Regulatory CR, 33 CLEC Originated CRs, and 17 Qwest Originated CRs on the candidate list for the IMA 13.0 Release.</p> <p>There were 0 Regulatory CRs, 38 CLEC Originated CRs, and 15 Qwest Originated CRs on the candidate list for the IMA 14.0 Release.</p> <p>There were 0 Regulatory CRs, 38 CLEC Originated CRs, and 20 Qwest Originated CRs on the candidate list for the IMA 15.0 Release.</p>	<p>The CRs that were candidates for the IMA 10.0 Release, by CR type, can be found at the following URL: <a href="http://www.qwest.com/wholesale/download/2001/011012/Systems_Distribution_Doc.pdf">http://www.qwest.com/wholesale/download/2001/011012/Systems_Distribution_Doc.pdf</a> (See Distribution Package for 10-18-01, Attachment E for CRs originally classified as Regulatory CRs and Attachment F for Qwest Originated and CLEC Originated CRs. NOTE: There were no industry Guideline CRs for the IMA 10.0 Release.</p> <p>The CRs that were candidates for the IMA 11.0 Release, by CR type, can be found at the following URL: <a href="http://www.qwest.com/wholesale/download/2001/011012/Systems_Distribution_Doc.pdf">http://www.qwest.com/wholesale/download/2001/011012/Systems_Distribution_Doc.pdf</a> See Distribution Package for 10-18-01, Attachment E for CRs originally classified as Regulatory CRs and Attachment F for Qwest Originated and CLEC Originated CRs. NOTE: There were no industry Guideline CRs for the IMA 10.0 Release.</p>

# Change Management Improvements 4th Quarter 2011

			<p>There were 0 Regulatory CRs, 33 CLEC originated CRs, and 19 Qwest originated CRs on the candidate list for the IMA 16.0 Release.</p> <p>There were 0 Regulatory CRs, 33 CLEC originated CRs, and 8 Qwest originated CRs on the candidate list for the IMA 17.0 Release.</p> <p>There were 0 Regulatory CRs, 28 CLEC originated CRs, and 6 Qwest originated CRs on the candidate list for the IMA 18.0 Release.</p> <p>There were 0 Regulatory CRs, 25 CLEC originated CRs, and 3 Qwest originated CRs on the candidate list for the IMA 19.0 Release.</p> <p>There were 0 Regulatory CRs, 20 CLEC originated CRs, and 1 Qwest originated CR on the candidate list for the IMA 20.0 Release.</p> <p>There were 0 Regulatory CRs, 18 CLEC originated CRs, 1 Qwest originated CR on the candidate list for the IMA 21.0 Release.</p> <p>There were 0 Regulatory CRs, 15 CLEC originated CRs, 3 Qwest originated CRs on the candidate list for the IMA 22.0 Release.</p> <p>There were 0 Regulatory CRs, 8 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 23.0 Release.</p> <p>There were 0 Regulatory CRs, 3 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 24.0 Release.</p> <p>There were 0 Regulatory CRs, 0 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 25.0 Release.</p> <p>There were 0 Regulatory CRs, 2 CLEC originated</p>	
--	--	--	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

# Change Management Improvements 4th Quarter 2011

			<p>CRs and 2 Qwest originated CRs on the candidate list for the IMA 26.0 Release. <b>Note:</b> Between Packaging and Commitment of IMA 26.0, 2 candidates were removed from the list due to lack of capacity in the release.</p> <p>There was 1 Regulatory CR, 3 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 27.0 Release.</p> <p>There was 1 Regulatory CR, 0 CLEC originated CRs and 0 Qwest originated CRs on the candidate list for the IMA 28.0 Release.</p> <p>There were 0 Regulatory CRs, 1 CLEC originated CRs and 1 Qwest originated CRs on the candidate list for the IMA 29.0 Release.</p> <p>There were 0 Regulatory CRs, 0 CLEC originated CRs and 2 Qwest originated CRs on the candidate list for the IMA 30.0 Release.</p> <p>There were 0 Regulatory CRs, 0 CLEC originated CRs and 7 Qwest originated CRs on the candidate list for the IMA 31.0 Release.</p> <p>There were 0 Regulatory CRs, 0 CLEC originated CRs and 7 Qwest originated CRs on the candidate list for the IMA 32.0 Release.</p>	
--	--	--	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

# **Change Management Improvements 4th Quarter 2011**

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 11 Application-to-Application Interface Testing</b></p> <p>Qwest implemented Section 11 as agreed to by the Redesign Team.</p>	<p>February 7, 2002</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://qwest.com/wholesale/cmp/redesign.html">http://qwest.com/wholesale/cmp/redesign.html</a> (see CMP Redesign Meeting February 5 - 7 Final Minutes – 03/12/02, Page 14, Paragraph 2.)</p>	February, 2002	<p>Although through the Redesign process the team agreed to the improved process for interface testing, it should be noted that SATE has been available to the CLECs since August 2001 and was used by CLECs to migrate their systems to the IMA 8.0 Release and later releases.</p>	

# Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 12 Production Support</b></p> <p>Qwest implemented Section 12 as agreed to by the Redesign Team.</p>	<p>December 10, 2001</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://qwest.com/wholesale/cmp/redesign.html">http://qwest.com/wholesale/cmp/redesign.html</a> (see CMP Redesign Meeting December 10-11 Final Minutes, Page 7.)</p>	February 2002	<p>Qwest/CenturyLink has complied with this process for nearly 109 months.</p> <p>Between February 2, 2002 and December 31, 2011, there were 309 planned outages. Qwest/CenturyLink missed the notification interval 2 times. On March 31, 2003, scheduled maintenance notice SYST.03.31.03.F.04282.SchDwnTmIMAE DIGUI missed the required interval. On March 23, 2007, scheduled maintenance notice SYST.03.22.07.F.04588.OSS_Schld_Maint_DLIS missed the required interval.</p> <p>Qwest/CenturyLink has demonstrated 99.35% compliance with this process.</p> <p>It has been Qwest/CenturyLink's practice, prior to the Redesign effort, to conduct post-deployment meetings.</p> <p>Between February 1, 2002 and December 31, 2011, Qwest/CenturyLink processed 49 Severity 1s, 3019 Severity 2s, 15518 Severity 3s, and 412 Severity 4s.</p> <p>Correction: Qwest/CenturyLink previously reported 3 Severity 4's. These Severity 4's were resolved and closed during the initial help desk contact, and therefore not subject to the Production Support Process.</p> <p>On June 18, 2002, CLECs and Qwest agreed to processes for Product/Process production support. Qwest implemented this process on July 15, 2002.</p>	<p>Supporting data can be found at the following URL:  <a href="http://wholesale.centurylinkapps.com/cnla">http://wholesale.centurylinkapps.com/cnla</a>          (See Systems notifications - Planned Outage notification type.)</p> <p>Supporting data can be found at the following URL:  <a href="http://wholesale.centurylinkapps.com/cnla">http://wholesale.centurylinkapps.com/cnla</a>          (See 3/27 Release Notice SYST.03.27.02.F.04001.IMA_Rlse_9_01.doc)</p>

**Change Management Improvements  
4th Quarter 2011**

			<p>During the third quarter of 2005, it was determined that there was no Event Notification generated for a DUF problem that occurred in 2004. The problem was identified by Qwest 2<sup>nd</sup> quarter 2004 and corrected within 4<sup>th</sup> quarter 2004. There were no CLECs that reported the problem. No CLEC coding changes were required.</p> <p>Note: In the process of preparing the reply comments for the OSS Declaration in the FCC 271 proceedings, Qwest discovered that a number of event notifications that were required to be issued by the CMP Framework had not been issued, even though the underlying defects had been corrected. After investigating the reasons for the non-issuance of these notifications, it became apparent that there was confusion among some members of the Qwest IT Staff. Once it identified the missing event notification problem and its cause, Qwest promptly issued clarifying instructions to the IT Staff so that going forward there will be no confusion.</p>	
--	--	--	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

# Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 13 Training</b></p> <p>Qwest implemented Section 13 as agreed to by the Redesign Team.</p>	<p>May 2, 2002</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://qwest.com/wholesale/cmp/redesign.html">http://qwest.com/wholesale/cmp/redesign.html</a> (see CMP Redesign Meeting May 1-2, Page 11)</p>		<p>Although the Redesign Team agreed to the documented process for training, it should be noted that Qwest/CenturyLink has provided training on OSS Interfaces and Product/Process changes since the beginning of 2000.</p>	<p>Supporting data can be found at the following URL:  <a href="http://www.centurylink.com/wholesale/training/index.html">http://www.centurylink.com/wholesale/training/index.html</a></p>



## Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<b>Section 14 Escalation Process</b>  Qwest implemented Section 14 as agreed to by the Redesign Team.	September 20, 2001  Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL: <a href="http://qwest.com/wholesale/cmp/redesign.html">http://qwest.com/wholesale/cmp/redesign.html</a> (See CMP Redesign Meeting Sept. 18 & 20 Final Minutes – 10/10/01, Page 3.)	November 16, 2001	<p>Qwest/CenturyLink has complied with the Escalation Process for 109 months.</p> <p>Between November 16, 2001 and December 31, 2011, Qwest/CenturyLink processed 24 OSS Interface escalations and 23 Product/Process escalations in accordance with the CMP Escalation Process. There are 8 CMP milestones for each escalation: 1.) Monitor Escalation; 2.) Validate Escalation; 3.) Acknowledge Escalation; 4) Post Escalation to Web; 5.) Notify CLECs of Escalation 6.) Monitor for Participation; 7.) Qwest/CenturyLink Binding Position; and 8.) Monitor for CLEC Response.</p> <p>Qwest/CenturyLink is responsible for missing 1 milestone out of a possible 376 milestones. This equates to an average compliance rate of 99.73%.</p> <p>In accordance with the CMP, Qwest/CenturyLink must post an escalation on the web within 1 business day of receipt of the complete escalation. Qwest missed this milestone by 1 day for PC102301-2-E02.</p>	<p>Supporting data can be found at:  <a href="http://www.centurylink.com/wholesale/cmp/escdisp.html">http://www.centurylink.com/wholesale/cmp/escdisp.html</a> (See Escalations and Disputes</p> <ul style="list-style-type: none"> <li>- Initiation</li> <li>- Ongoing</li> <li>- Archive</li> </ul>

# Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<b>Section 15 Dispute Resolution</b>  Qwest implemented Section 15 as agreed to by the Redesign Team.	September 20, 2001  Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL: <a href="http://qwest.com/wholesale/cmp/redesign.html">http://qwest.com/wholesale/cmp/redesign.html</a> (see CMP Redesign Meeting Sept. 18 & 20 Final Minutes - 10-10-01, Page 5.)	November 16, 2001	This process has been in place for 119 months. Qwest/CenturyLink's Dispute Resolution tool may be found on Qwest/CenturyLink's CMP web site.  On November 24, 2004, Qwest processed 1 Product/Process dispute in accordance with the CMP Dispute Process.  On October 20, 2005, Qwest processed 1 System dispute in accordance with the CMP Dispute Process.  There is one milestone for each dispute 1) Acknowledge receipt of the complete Dispute Resolution e-mail within one (1) business day. Qwest/CenturyLink demonstrated 100% compliance with this milestone.	Supporting data can be found at: <a href="http://centurylink.com/wholesale/cmp/escdisp.html">http://centurylink.com/wholesale/cmp/escdisp.html</a>  See Escalations and Disputes - Initiation - Ongoing - Archive

# Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<b>Section 16 Exception</b> Qwest implemented Section 16 as agreed to by the Redesign Team.	June 6, 2002 Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL: <a href="http://qwest.com/wholesale/cmp/re/design.html">http://qwest.com/wholesale/cmp/re/design.html</a> (see CMP Redesign Meeting Minutes for June 5-6)	June 19, 2002 (original)	<p>This process has been in place for over 111 months. During this time, Qwest/CenturyLink has received 33 Exception requests. There are 6 CMP milestones for the Exception process: 1.) Acknowledge receipt of Exception submission; 2.) Issue Notification of pre-meeting; 3.) Conduct pre-meeting; 4.) Issue vote notification and ballot; 5) Conduct vote; 6.) Post disposition notification and tally form.</p> <p>Qwest/CenturyLink is responsible for missing 2 milestones out of a possible 198 milestones. This equates to an average compliance rate of 98.99%.</p> <p>Following is a description of the missed notification milestones:</p> <p>1) CR Number: SCR060503-01EX (MCI exception)            Milestone missed: The disposition notification and tally form were not posted on time. Note: CR # corrected from SCR041703-04EX to SCR060503-01EX</p> <p>2) CR Number: SCR041703-04EX (Qwest exception)            Milestone missed: The disposition notification and tally form were not posted on time.</p> <p>Note: Through the Redesign Process on September 12, 2002, the milestones were amended to require a pre-meeting for all Exception Requests.</p>	Supporting data can be found at: <a href="http://www.centurylink.com/wholesale/cmp/teammeetings.html">http://www.centurylink.com/wholesale/cmp/teammeetings.html</a> and <a href="http://www.centurylink.com/wholesale/notices/cnla/">http://www.centurylink.com/wholesale/notices/cnla/</a>

# Change Management Improvements 4th Quarter 2011

Process	Date Process was Baseline by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 17 Voting</b></p> <p>Qwest implemented Section 17 as agreed to by the Redesign Team.</p>	<p>July 10, 2002</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://qwest.com/wholesale/cmp/re-design.html">http://qwest.com/wholesale/cmp/re-design.html</a> (see CMP Re-Design Meeting Minutes for July 10)</p>	July 17, 2002	<p>This process has been in place for over 109 months. During this time, Qwest/CenturyLink has conducted 60 votes. There are 3 CMP milestones for the Voting process: 1.) Issue Notification of a vote; 2.) Issue Notification of vote result; 3.) Post vote result and meeting minutes.</p> <p>Qwest/CenturyLink is responsible for missing 2 milestones out of a possible 180 milestones. Qwest/CenturyLink has demonstrated 98.88 % compliance with these milestones.</p> <p>Following is a description of the missed notification milestones:</p> <p>1.) CR Number: SCR060503-01-EX (MCI exception) Milestone missed: The disposition notification and tally form were not posted on time. Note: CR # corrected from SCR041703-04EX to SCR060503-01EX</p> <p>2.) CR Number: SCR041703-04EX (Qwest exception) Milestone missed: The disposition notification and tally form were not posted on time.</p>	<p>Supporting data can be found at:  <a href="http://www.centurylink.com/wholesale/cmp/teammeetings.html">http://www.centurylink.com/wholesale/cmp/teammeetings.html</a>  and  <a href="http://www.centurylink.com/wholesale/notices/cnla/">http://www.centurylink.com/wholesale/notices/cnla/</a></p>

# Change Management Improvements 4th Quarter 2011

Process	Date Process was Baselined by the Redesign Team	Date Process was Implemented	Qwest/CenturyLink's Record of Compliance	Supporting References
<p><b>Section 18 Oversight Review Process</b></p> <p>Qwest implemented Section 18 as agreed to by the Redesign Team.</p>	<p>September 13, 2002</p> <p>Meeting minutes that reflect that the Redesign Team reached agreement on this section of the Qwest Wholesale Change Management Process document can be found at the following URL:  <a href="http://qwest.com/wholesale/cmp/redesign.html">http://qwest.com/wholesale/cmp/redesign.html</a> (see CMP Redesign Meeting Minutes for September 12-13)</p>	<p>September 18, 2002</p>	<p>This process has been in place for over 108 months. During this time, 12 referrals have been made to the Oversight Review Committee.</p>	<p>Qwest developed a web site to manage requests and information relating to the Oversight Review Process. This web site is located at:  <a href="http://www.centurylink.com/wholesale/cmp/coc.html">http://www.centurylink.com/wholesale/cmp/coc.html</a></p>