

1 Wade Noble, Bar No. 5620  
2 1405 W. 16<sup>th</sup> Street, Ste. A  
3 Yuma, AZ 85364  
4 928-343-9447  
5 928-343-9483 Fax  
6 Attorney for Applicant



0000135848

Arizona Corporation Commission

**DOCKETED**

APR 12 2012

RECEIVED  
AZ CORP COMMISSION  
DOCKET CONTROL

2012 APR 12 PM 1 53

DOCKETED BY	MN
-------------	----

**ORIGINAL**

**BEFORE THE ARIZONA CORPORATION COMMISSION**

7  
8 In the Matter of the Application of  
9 Shepard Water Company for  
10 Financing Approval

Docket Nos. W-01537A-99-0100  
W-01537A-99-0296

**QUARTERLY CONSTRUCTION  
PROGRESS UPDATE**

4<sup>th</sup> Quarter 2004

12 Shepard Water Company, for its Quarterly Construction Progress Update  
13 submits the following:

14 1. Shepard Water Company obtained financing in the amount of  
15 \$299,475 from WIFA to upgrade the Shepard Water Company domestic water  
16 system at Martinez Lake Resort. Both Shepard Water Company and Martinez  
17 Lake Resort are owned by John Guth.

18 2. Concurrently with the system upgrade Martinez Lake Resort planned  
19 a subdivision of the lands at Martinez Lake Resort including road and street  
20 replacement and other improvements, and the construction of a sewer system. The  
21 water system upgrade and the sewer system will be installed during the  
22 construction of the streets and roads planned as part of the subdivision of lands.

23 3. Martinez Lake Resort will seek a Certificate of Convenience and  
24 Necessity for Martinez Lake Sewer Company while processing an application for  
25 subdivision of the lands at Martinez Lake Resort.

26 4. The subdivision application is in progress as well as the design and  
27 planning for construction of the water system upgrade, the sewer system, and the  
28 other improvements to be simultaneously constructed. The water and sewer system


1 must be placed under the streets and roadways. Therefore actual construction of  
2 the water system upgrade will not begin until construction of all other  
3 improvements begins.

4 5. Construction of all improvements has not yet begun as the applicant  
5 awaits final approval from Yuma County to begin construction.

6 6. Construction is anticipated to start in late 2006 or early 2007.

7 Dated: August 3, 2006

8 04/05/12

9   
10 Wade Noble  
11 Attorney for Applicant  
12 

13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28