



U.S. Department
of Transportation
**Federal Highway
Administration**

DOCKET NO. RR-03639A-13-0440
FHWA TIME EXTENSION - ACC APPLICATIC



0000151914

ARIZONA DIVISION

400

AZ CORP COM
DOCKET COM

Suite 1500
Phoenix, Arizona 85012-3500
(602) 379-3646
Fax: (602) 382-8998
<http://www.fhwa.dot.gov/azdiv/index.htm>

2014 MAR 21 AM 9:12
March 19, 2014

ORIGINAL

Ms. Kristine Ward, Assistant Director for Finance and Accounting
Financial Management Services Division, 200B
Arizona Department of Transportation
Phoenix, Arizona 85007

In Reply Refer To:
(141.1)

HAM-AZ
STP-000-6(171) SR19101C

RECEIVED

MAR 20 2014

UTILITY & RAILROAD
ENGINEERING SECTION

Dear Ms. Ward:

We are writing in response to a letter dated March 13, 2014 from Mr. Jason Pike. The letter requests a time extension for 6 months for the engineering costs reimbursement on federally funded preliminary engineering work for project STP-000-6(171). Please note this project was granted a 1 year extension last year after the 10-year limitation and while progress has been made, we understand an additional extension is needed.

We have reviewed the request and documentation related to the delay of advancing the project as well as the revised project schedule. Given the construction of this project will be initiated prior to October 17, 2014, the progress that has been made during the last year, and the schedule provided for the remaining tasks to be completed, we grant this time extension in accordance with 23 CFR 630.112 (c) (2). If the project does not advance as outlined in the provided schedule, further extensions would need to be re-evaluated with a probability that the engineering costs reimbursements will need to be repaid and the project withdrawn.

By acceptance of this time extension, the State agrees that the approval of this time extension will not adversely affect the public and understands that the State is not relieved of its responsibilities for the project under Federal laws and the regulations pertaining to this Federal-Aid Highway Program project.

Questions regarding the granting of this time extension may be directed to Mr. Roman Moreno, Financial Manager at 602-382-8981.

Sincerely yours,

Karla S. Petty

Karla S. Petty
Division Administrator

Enclosure

cc: LDanka - 200B, TKeener - 205B, ABall - 204B, JPike - 618E, SHani - 618E
ecc: RMoreno, KUtley, NCarlock, TDeitering, REverett, KPetty//KUtley:cdm

Arizona Corporation Commission
DOCKETED

MAR 21 2014

DOCKETED BY