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October 26,2005 

Arsenic Cost Recovery Mechanism 
Docket No. W-01303A-05-0280, et a/. 
Construction Update: Havasu Water District 

Dear Sir or Madam: 

Enclosed for filing are an original and 13 copies of this letter which serves to update 
the status of construction for the Company's Havasu Water District Arsenic 
Remediation Facility. 

The project is nearing completion and we expect that the facility will enter service in 
January 2006. The expected project costs is $1.9 million. 

The following photographs attached were taken on September 30, 2005. 

Very truly yours, 

Craig A. Marks 
Corporate Counsel 

Cc: John Chelus (with attachments) 
Diane Targovnik 
Dan Pozefsky 
Bill Meeks 
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