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Docket Control

Arizona Corporation Commission

1200 West Washington Street

Phoenix, Arizona 85007-2927

October 26, 2005

Arsenic Cost Recovery Mechanism
Docket No. W-01303A-05-0280, et al.
Construction Update: Havasu Water District

Dear Sir or Madam:

Legal

Name
Phone
Fax
E-Mail

Craig A. Marks

(623) 445-2442

(623) 445-2451
Crailg.Marks@amwater.
com

Enclosed for filing are an original and 13 copies of this letter which serves to update
the status of construction for the Company’s Havasu Water District Arsenic

Remediation Facility.

The project is nearing completion and we expect that the facility will enter service in
January 2006. The expected project costs is $1.9 million.

The following photographs attached were taken on September 30, 2005.

Very truly yours,

Coais O Mo He

Craig A. Marks
Corporate Counsel

Cc:  John Chelus (with attachments)
Diane Targovnik
Dan Pozefsky
Bill Meeks
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Site Overview:




Granular Iron Media Vessels:
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Treated Water Storage Tank
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Distribution Piping:




