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COMMISSIONERS ZUOb SEP 29 P 3: 48 
JEFF HATCH-MILLER - CHAIRMAN 
WILLIAM A. MUNDELL 
MIKE GLEASON 
KRISTIN K. MAYES 

SEP 2 9 2006 
.2Z COR? ~ O ~ l ~ l S S l O N  DOCKETED B DOCUMEHT CONTROL 1 

BARRY WONG i. 

) 
IN THE MATTER OF THE APPLICATION OF 
CAVE CREEK WATER COMPANY FOR ) 
APPROVAL OF AN EXTENSION OF THEIR 
CERTIFICATE OF CONVENIENCE AND 1 
002A. ) 

1 

JXXKET NO. W-01452A-05-0082 

NECESSITY TO INCLUDE PARCEL NO. 216-29- 

IN THE MATTER OF THE APPLICATION OF ~ O C K E T N O .  w-01452A-04-0810 

MOTION FOR 
CAVE CREEK WATER COMPANY FOR 
APPROVAL OF AN EXTENSION OF THEIR 
CERTIFICATE OF CONVENIENCE AND ) EXTENSION OF TIME 

) 
) 

NECESSITY TO INCLUDE PARCEL NO. 21 1-99- ) 
006. ) 

) 

In Decision No. 68190 (September 30, 2005), the Commission extended the Certificate of 

Convenience and Necessity (“CC&N”) of Cave Creek Water Company (“Company”) to include 

two small parcels, known as (1) “Parcel 2 1 1” or the “Ulmer parcel” and (2) “Parcel 2 16” or the 

“Carefree Views” parcel. The CC&N extension was conditioned on the filing by September 30, 

2006 of main extension agreements with the developers of each parcel. The main extension 

agreements must comply with A.A.C. R14-2-406. Decision No. 68190 at 6. That rule, in turn, 

requires that a Certificate of Approval to Construct (“ATC”) be issued before the main extension 

agreements are submitted to Staff for review. A.A.C. R14-2-406(M). Company requests brief 

extensions of these two deadlines, because the developers have been delayed in completing the 

main extension agreements. In support of this motion, Company states: 

I. Ulmer Parcel. 

The owner of the Ulmer parcel has obtained the ATC. The property owner is reviewing a 

draft of the main extension agreement with their attorney. The property owner indicates that the 
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main extension agreement should be finalized within 30 days. Accordingly, Company requests a 

30 day extension to submit the main extension agreement for the Ulmer Parcel. 

11. Carefree Views. 

The Carefree Views development will require a slightly longer extension. The developer's 

engineer (Pinnacle Engineering) is still modifying the plans for the facilities, based on comments 

from the Company. Once the plans are finalized, they must be submitted as part of the ATC 

application. The developer will request expedited review of the ATC application, which should 

take approximately 4 weeks from the submittal of the application. Once the ATC is received, the 

main extension agreement will then have to be finalized, In light of these remaining steps, 

Company requests a 90 day extension to submit the main extension agreement for Carefree Views. 

111. Conclusion. 

Company requests that the deadline to file a main extension agreement be extended by (1) 

30 days for the Ulmer parcel; and (2) 90 days for Carefree Views. 

d RESPECTFULLY SUBMITTED this 2 ,  day of September 2005. 

ROSHKA DEWULF & PATTEN PLC 

MichaerW. Patten 
Timothy J. Sabo 
One Arizona Center 
400 East Van Buren Street, Suite 800 
Phoenix, Arizona 85004 
Attorneys for Cave Creek Water Company 

Original and 15 copies of the foregoing 
filed this A94 day of September 2006 with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 
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Zopy of th foregoing hand-deliveredmailed 
his 27  2 day of September 2005 to: 

(ristin Magin, Esq. 
Salmon, Lewis & Weldon, P.L.C. 
,850 East Camelback Road, Suite 200 
'hoenix, Arizona 8501 6 

aarvin S. Cohen, Esq. 
Stephen J. Anthony, Esq. 
Sacks Tierney, P.A. 
4250 North Drinkwater Boulevard, qfh Floor 
Scottsdale, Arizona 8525 1 

Uarc Stern, Esq. 
4dministrative Law Judge 
Searing Division 
4rizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Zhristopher C. Kempley, Esq. 
Legal Division 
4rizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Ernest G. Johnson 
Director, Utilities Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Brian Bozzo 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 
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