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Re : Sunrise  Utilitie s , LLC, Docke t Nos . WS-04247A-04-0604 a nd W-03067A-04-0216,
Decis ion No. 68247, Reques t for Extens ion of Time  to Comply

Dear Ms. Lee -Rice :

On Octobe r 3, 2006, the  Company reques ted an extens ion of time  to comply with
the  S ubje ct De cis ion. The  Nove mbe r 28, 2006 P roce dura l Orde r e xte nde d thos e
Compliance  Da tes  to October 25, 2007. The  Company he reby upda tes  the  information in
our Octobe r 3, 2006 Re que s t, a nd re que s ts  a n a dditiona l 12 month e xte ns ion to the
Compliance  Dates.

As  indica te d in our pre vious  Re que s t, the  Aquife r P rote ction P e rmit ("AP P ")
App lica tion  wa s  s ubmitte d  to  the  Arizona  De pa rtme n t o f Environme n ta l Qua lity
("ADEQ") on September 13, 2006, with the  expecta tion of a  nine  month turna round time .
ADEQ ha s  ne a rly comple te d the  Adminis tra tive  Re vie w proce s s . This  wa s  de la ye d
because  ADEQ required the  Company to rezone  the  waste  water trea tment plant s ite  prior
to proce e ding. Tha t ha s  be e n comple te d. The  fina l re quire me nt in the  Adminis tra tive
Re vie w is  the  provis ion of fina ncia l a s s ura nce s , which will be  s ubmitte d within thirty
da ys . The  Te chnica l Re vie w is  the n a nticipa te d to re quire  be twe e n five  a nd s ix months
before  issuance of the  APP.

The  Compa ny ha s  re ta ine d S outhwe s t Groundwa te r Cons ulta nts , Cottonwood
Office  to  p re pa re  the  hyd ro logy re po rt to  ob ta in  the  Le tte r o f Ade qua cy fo r the
deve lopment. The  a rea  wide  ana lys is  should be  comple ted within 90 days  and submitted
to the  Arizona  De pa rtme nt of Wa te r Re s ource s  ("ADWR"). The  Compa ny could not
comple te  the  ADWR s ubmitta l be fore  the  zoning wa s  de te rmine d. A pre limina ry pla t
pla n ha s  now be e n file d s o tha t the  wa te r de ma nds  ca n be  ca lcula te d. Although the
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proce s s ing time  is  unce rta in, we  a re  informe d tha t the  Compa ny's  hydrologis t is  of the
opinion tha t the  Le tte r of Adequacy can be  issued within s ix to nine  months .

As  to the  wa te r Approva l to Cons truct, ADEQ will not proce ss  those  a pplica tions
without the  fina l pla t a pprova l, so tha t submitta l is  a nticipa te d in the  ne a r future , with a
re la tive ly short process ing time . The  Company has  acquired an unassembled one  million
ga llon s tora ge  ta nk tha t it will cons truct upon re ce ipt of the  a ppropria te  pe rmits . We  a re
a wa re  tha t the  Commiss ion re quire s  confirma tion from the  De ve lope r of the  proje ct tha t
the  Deve lope r intends  to proceed with the  deve lopment. The re fore , we  have  a tta ched a
le tte r from the  Deve loper in tha t regard.

As  the  Commiss ion is  a wa re , for the  Compa ny a nd the  De ve lope r to obta in the
re quire d a pprova ls  from the  othe r a ge ncie s  involve d re quire s  tha t the  Ce rtifica te  of
Convenience  and Necess ity be  in e ffect. The re fore , the  Company would apprecia te  the
Commis s ion's  e xte ns ion of the  time  to comply with the  tiling of the  ADEQ AP P , the
wate r Approva l to Construct, and the  ADWR Le tte r of Adequacy be  extended to October
24, 2008.

Thank you for your coope ra tion this  rega rd. In the  event you have  any ques tions
regarding this  matter, please  do not hesita te  to ca ll.

S ince re ly,
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Richa rd L. Sa llquis t

Enclosure

Cc: Bria n Bozzo
Steve  Timinskas
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Scenic  Investments L.L.C.
PG Bo! 3660

Mesquite, NV 89024
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