
IN THE MATTER OF THE AP P LICATION OF
S OUTHERN S UNRIS E WATER COMP ANY FDR A
CERTIFICATE OF CONVENIENCE AND
NECES S ITY TO P ROVIDE WATER UTILITY
S ERVICE IN COCHIS E COUNTY, ARIZONA.

IN THE MATTER OF THE J OINT AP P LICATION
OF NORTHERN S UNRIS E WATER COMP ANY
AND S OUTHERN S UNRIS E WATER COMP ANY
FOR THE AP P ROVAL OF S ALE AND TRANS FER
OF WATER UTILITY AS S ETS , AND
CANCELLATION OF CERTIFICATES  OF
CONVENIENCE AND NECES S ITY, FOR
MIRACLE VALLEY WATER COMP ANY,
COCHIS E WATER COMP ANY, HORS ES HOE
RANCH WATER COMP ANY, CRYS TAL WATER
COMP ANY, MUS TANG WATER COMP ANY,
CORONADO ES TATES  WATER COMP ANY, AND
S IERRA S UNS ET WATER COMP ANY, LOCATED
IN COCHIS E COUNTY, ARIZONA.
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Attorneys  for Nor hem Sunrise  Wate r Company
and Southern Sunrise  Water Company

BE F O RE  THE  ARIZO NA CO RP O RATIO N CO MMIS S IO N

IN THE MATTER OF THE APPLICATION OF
NORTHERN SUNRISE WATER COMPANY FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER UTILITY
SERVICE IN COCHISE COUNTY, ARIZONA.

DOCKET no. W-20453A-06-0247

DOCKET no. W-20454A-06-0248

DOCKET NOS . W-20453A-06-0251
W-20454A-06-0251
W-01646A-06-0251
W-01868A-06-0251
W-02235A-06-0251
W-02316A-06-0251
W-02230A-06-0251
W-01629A-06-0251
W-02240A-06-0251

MO TIO N F O R E XTE NS IO N O F
TIME  TO  C O MP LY WITH
DECIS ION n o . 68826
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Northe rn S um'is e  Wa te r Compa ny ("Northe r S urlris e ") a nd S outhe rn S unris e  Wa te r

Compa ny ("S outhe r S unris e ") ("Applica nts ") he re by s ubmit this  Motion for a n Exte ns ion of

Time  to Comply with Decis ion No. 68826 (June  29, 2006) in the  above-captioned matte r.
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1 BACKGROUND

2

3
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Decis ion No. 68826 required Applicants  to comple te  ce rta in improvements  (re fe renced in

Exhibit B to the  De cis ion) to wa te r s ys te ms  purcha s e d through ba nkruptcy proce e dings  for

Mira c le  Va lle y Wate r Compa ny ("Mira cle  Va lle y"), Cochis e  Wa te r Compa ny ("Cochis e "),

Hors e s hoe  Ra nch Wa te r Compa ny ("Hors e s hoe  Ra nch"), Mus ta ng  Wa te r Company

("Mu s ta n g "),  Crys ta l Wa te r Co mp a n y ("Crys ta l"),  Co ro n a d o  Es ta te s  Wa te r Co mp a n y

("Coronado Esta tes"), and S ie rra  Sunse t Wate r Company ("Sie rra  Sunse t")l by August 25, 2007.

De cis ion No. 68826 a t Orde ring P a ra gra ph 1]21. In a ddition, the  Commiss ion s imulta ne ous ly

a me nde d  De cis ion  No. 68667 (April 20 , 2006) to  a llow Applica n ts  to  file  a  ge ne ra l ra te

a pplica tion us ing a  ca le nda r te s t ye a r e nding De ce mbe r 31, 2007. Id. a t Orde ring P a ra gra ph

'll 10.
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In Decis ion No. 68826, the  Commiss ion concluded tha t "If the re  is  good cause , [Northe rn

S unris e  a nd S outhe rn S unris e ], ma y file  a  re que s t for e xte ns ion of time  to  comple te  the

re fe re nce d improve me nts . Any such re que s ts  for e xte ns ion of time  sha ll de ta il the  good ca use

a nd  be  s ubmitte d  no  la te r tha n  J une  30 , 2007 ." Id. a t Orde ring P a ra gra ph 1121. On

Ma y 30, 2007 Applica nts  file d a  motion to e xte nd the  de a dline  to: 1) Fe brua ry 19, 2008 for

comple ting the  s ys te m improve me nts , 2) J une  30, 2008 to us e  a s  a  te s t ye a r e nding, a nd 3)

De ce mbe r 31, 2008 to file  ra te  a pplica tions . S ta ff ha d no obje ction to Applica nts ' e xte ns ion

requests . By P roce dura l Orde r da te d Augus t 16, 2007 Applica nts ' e xte ns ion re que s ts  we re

granted.
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De cis ion No. 68826 a ls o re quire d Applica nts  to "tile  with S ta ff a nd docke t control a ny

propos e d upda te  to Exhibit B [AS AP ] a fte r the y de te rmine  s uch modifica tion is  re a s ona ble ."

Id. a t Finding of Fa ct No. 95. On J uly 24, 2007, Applica nts  file d Infra s tructure  Eva lua tions

pre pa re d by the  cons ulting firm We s tla nd Re s ource s , Inc., which e va lua tions  re comme nde d
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1 Mustang, Crystal, Coronado Estates, and Sierra Sunset are owned and operated by Norther Sunrise, Miracle
Valley, Cochise, and Horseshoe Ranch are owned and operated by Southern Sunrise.
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1
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ce rta in modifica tions  to the  pla nt improve me nt pla n s e t forth in Exhibit B of the  orde r. On

Augus t 7, 2007, S ta ff file d a  re port which conclude d tha t Applica nts ' propos e d modifica tions

could not be  verified due  to severa l outs tanding issues . Applicants  addressed Sta ff"s  concerns  in

re s pons e  me mora nda  s ubmitte d on S e pte mbe r 26, 2007 (informa tion re ga rding Northe rn

S unlis e 's  Mus ta ng a nd Crys ta l wa te r s ys te ms , a nd S outhe rn S unris e 's  Cochis e , Hors e s hoe

Ra nch, a nd Mira cle  Va lle y wa te r s ys te ms ), a nd on Nove mbe r 5, 2007 (informa tion re ga rding

Northe rn Sunrise 's  S ie rra  Sunse t and Coronado wa te r sys tems). Ultima te ly, S ta ff de termined the

Company's  proposed modifica tions  for infra s tructure  improvements  to be  reasonable . See  S ta ff

Reports  filed on October 19, 2007 and November 30, 2007, a ttached here to as Exhibit 1.
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The  De a dline  to Comple te  Improve me nts  to the  Mus ta ng, Crys ta l a nd Mira cle  Va lle v
Water Systems Should Be Extended to May 30. 2008.
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22

Southe rn Sunrise  will comple te  the  improvements  to the  Cochise  and Horse shoe  Ranch

wa te r sys tems  by Februa ry 19, 2008. Howeve r, Applicants  encounte red unanticipa ted de lays  of

a pproxima te ly s ix (6) to  e ight (8) we e ks  in  the  pe rmitting proce s s  for improve me nts  to  the

Mustang, Crys ta l and Miracle  Va lley wa te r sys tems  due  to an adminis tra tive  backlog a t Cochise

County. Applicants ' enginee rs  me t with Cochise  County planning depa rtment representa tives  on

severa l occasions  to discuss  the  improvements , and county requirements  concerning same. Afte r

se ve ra l me e tings , the  re quire d pe rmits  we re  fina lly is sue d on De ce mbe r 18, 2007. De spite  the

a dminis tra tive  de la y, Applica nts  ha ve  pursue d the ir ma inte na nce  a nd re pa ir pla ns  to the  e xte nt

pos s ible , a nd cons truction improve me nts  a re  now we ll unde r wa y for a ll thre e  s ys te ms . S e e

s urve y lis t of a ction ite ms , a tta che d he re to  a s E xh ib it 2. Applica nts  ha ve  pursue d the se

infras tructure  improvement projects  in good fa ith, and request tha t the  deadline  to comple te  these

improvements  be  extended from February 19, 2008 to May 30, 2008.
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1 11. The Deadline to Complete Improvements to the Sierra Sunset and Coronado Estates
Water Systems Should Be Extended to December 31, 2008.
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It ha s  be e n a pproxima te ly te n (10) we e ks  s ince  S ta ff submitte d its  Nove mbe r 30, 2007

Sta ff Report, in which it concluded tha t proposed modifica tions  to capita l improvement plans  for

the Sierra  Sunset and Coronado Estates water systems were reasonable . A ma jority of the  work

re quire d for the se  fa cilitie s  de pe nds  upon a  joint ve nture  with the  Ba bocoma ri Group, a nd the

s ubs ta ntia l cos t s a vings  re a lize d will ultima te ly be  pa s s e d on to ra te pa ye rs . Howe ve r, the

cons truction project is  currently be ing he ld up by the  Babocomari Group, which needs  to re solve

some  inte rna l is sue s . As  a  re sult of the  de la y, the  window of opportunity to coordina te  sys te m

design improvements  will close  on February 19, 2008.

Northe rn S unrise  would s till like  to ta ke  a dva nta ge  of a n opportunity tha t it be lie ve s  ca n

be  achieved by December 31, 2008, to the  bene fit of its  ra tepaye rs . However, in the  event some

writte n a gre e me nt is  not re a che d with the  Ba bocoma ri Group within the  ne xt nine ty (90) da ys ,

Northe rn S unris e  would be  pre pa re d to proce e d with a  diffe re nt s ys te m improve me nt de s ign,

a lbe it a t an increased cost. See  survey lis t of action items for Sierra  Sunse t and Coronado Esta tes
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16 a tta che d he re to a s E xh ib it 3 . The re fore , Applica nt re s pe ctfully re que s ts  on be ha lf of its

t im e  fo r c o m p lia n c e  b e  e xte n d e d  fro m  F e b ru a ry 1 9 ,  2 0 0 8  tora te pa ye rs  tha t the

December 31, 2008.
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111. Applica nts  S hould  Be  Re quire d to  File  Ge ne ra l Ra te  Applica tions  by April l, 2009,
Emploving a  Test-Year Ending December 31, 2008.

21 Be ca us e  of the  de la ys  pre ve nting the m from comple ting the  fa cility improve me nts  for

seven sepa ra te  wa te r sys tems, Applicants  seek approva l to extend the  deadline  to file  ra te  case

applica tions  to April 1, 2009, using a  tes t-year ending December 31, 2008.
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Despite delays caused by: 1) bankruptcy proceedings to close the sale of water system

assets, 2) a lengthy administrative review and approval permitting process by Cochise County;
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and 3) inte rna l ma tte rs  with the  Babocomari Group, Applicants  have  continued to repa ir, ope ra te

a nd ma inta in the  McLa in Sys te ms  so tha t cus tome rs  re ce ive  sa fe  a nd re lia ble  wa te r. Once  the

sa le  tra nsa ction close d on Fe brua ry 19, 2007, Applica nts  be ga n a ddre ss ing the  more  comple x

system improvements . However, more  time  is  required. Based on the  circumstances  of the  de lay,

Applicants  a sse rt tha t the re  is  good cause  to grant this  motion. Fina lly, in orde r to make  ma tte rs

cons is te nt with the  inte nt of the  De cis ion No. 68826, Applica nts  should be  a llowe d to utilize  a

Te s t Ye a r e nding De ce mbe r 31, 2008, in orde r to ca pture  a s  much ca pita l inve s tme nt in ne w

infrastructure  and known and measurable  operating expenses as possible .

RES P ECTFULLY S UBMITTED this  L_ da y of Fe brua ry, 20081
4%

FENNEMORE CRAIG, P .C.

By:
Jay L. Shapiro
Pa trick J . Bla ck
Suite  2600
3003 North Centra l Avenue
P hoe nix, Arizona  85012
Attorneys  for Northern Sunrise  Wate r Company
and Southern Sunrise  Water Company
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ORIG 1\AL a nd  17 c op ie s  file d
th is  ii a y o f Fe brua ry, 2008  to :
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Docke t Control
Arizona  Corpora tion Commiss ion
1200 West Washington Street

Phoenix, Arizona  85007
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1 Cop we via  e -mail and  U.S. mail
this 4 ay of February, 2008 to:
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3
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J a ne  L. Rodda , ALJ
He a ring  Div is ion
Arizona  Corpora tion Com m is s ion
400 W. Congre s s  S t.
Tuc s on ,  AZ 85701
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Cop ' mg ' de live red
th is  ' I ay of February,2008 to:
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Chris tophe r Ke e le y, Chie f Le ga l Couns e l.
Le ga l Div is ion
Arizona  Corpora tion Com m is s ion
1200 W. Wa s hington S t.
P h o e n ix ,  AZ 8 5 0 0 7

1 1

12

13

S te ve  Ole o, Ass is ta nt Dire ctor
Utilitie s  Div is ion
Arizona  Corpora tion Com m is s ion
1200 W. Wa s hington S t.
P hoe n ix,  AZ 85007
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Ma rlin Scott, Engine e r
Arizona  Corpora tion Commiss ion
1200 W. Washington St.
P hoe nix, AZ 85007
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FROM : Ernest Jolmson
Director
Utilities Division

Docket Control
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DATE: October 19, 2007

RE:

Arizona Corporation C0mm\ss\0n

DOCKETED

OCT 1§2907

COMPLIANCE FILING FOR DECISION no.  68826 -  STAFF RESPONSE
T O T HE  "RESPONSE OF AUGUST 7, 2007 STAFF REPORT" FILING BY
NORTHERN SUNRISE WATER COMPANY AND SOUTHERN SUNRISE
WATER COMPANY
DOCKET no. W-20453A406-0247 (CC&N FOR NSWC)
DOCKET no. W~20454A-06-0248 (CC&N FOR SSWC)
DOCKET nos. W-20453A-06=0251 (TRANSFER OF MCLAIN SYSTEMS)

W-20453A-06~025 l
W-20454A-06-0251
W-01646A-06-0251
W-01868A-06-0251
W-02235A-0640251
W-02316A-06-0251
W-02230A-06-0251
W-01629A-06-0251
W-02240A-06-0251

\ Dooxsfew Ev

Introduction

l
i
I

On September 26, 2007, Norther Sunrise Water Company, Inc. ("NSWC") and Southern
Sunrise Water Company, Inc. ("SSW("') or "Companies" docketed a Tiling as a "Response To
August 7, 2007 Staff Report" for their proposed modification to the capital improvements per
Exhibit B to Decision No. 68826. This September 26, 2007 filing responded to five of the seven
water systems, 1) Mustang, 2) Crystal, 3) Cochise, 4) Horseshoe, and 5) Miracle Valley. The
remaining other two systems, 6) Sierra Sunset and 7) Coronado, will be filed by November 1,
2007.

Background

Pursuant to Decision No. 68826 (June 29, 2006), the Companies docketed on July 24,
2007, a "Notice of Filing" of their proposed modification to the capital improvements attached as
Exhibit B to Decision No. 68826. The Decision ordered "that NSWC and SSWC shall file any
proposed amendment or modification to Exhibit B with Docket Control as soon as practical. If

I

TO:



Docket Control
October 19, 2007
Page 2

Staff has an objection to any proposed modification to Exhibit B, Staff shall file its objections 'm
the docket within 10 business days."

On August 7, 2007, Staff tiled its response to the Companies' July 24, 2007 tiling stating
that it was Staffs opinion that the actual customer demand for each water system was still
unknown and possible system interconnections may exist. Based on these unlnuown factors,
Staff could not verify if the modified capital plant improvements were adequately sized. For this
reason, Staff reserved the right to suggest revisions to the sizing and timing of certain projects
until the Companies submit to the Commission actual demand data for each water system by
completing Water Use Data Sheets and confirming if any of the water systems are actually
interconnected with one another.

Companies' Second Filing

In its  S e pte mbe r 26, 2007 filing, the  Compa nie s  provide d the  Wa te r Use  Da ta  S he e ts ,
s ys te m inte rconne ction ve rifica tion, a nd a  re s pons e  to the  wa te r los s  is s ue  for the  Crys ta l,
Mustang, Cochise , Horseshoe , and Miracle  Valley water systems. Based on the  above  requested
data , the  Companies amended the ir modified capita l plant improvements as follows:

Mus ta ng  a nd  Crvs ta l S vs te rns -  Th e s e  two  s ys t e m s  a re  c o n firm e d  to  b e
inte rconne cte d, which modifie d the  origina l ACC re comme nda tion of two 60,000
ga llon s tora ge  ta nks  to a  100,000 s tora ge  ta nk. The  e xis ting we ll ca pa citie s  we re
shown to be  adequa te . The  Companies  now recommend rehabilita tion of the  we lls  in
lieu of replacement. The  exis ting hydropneurna tic tank sys tem will be  replaced with
a new pre-packaged booster station .

Cochise andHorseshoe Svstems - These  two systems are  interconnected and the
Companies concur with the original ACC recommendations.

Mira c le  Va lle y S ys te m . -  Th e  C o m p a n ie s  c o n c u r  with  t h e  o r ig in a l AC C
re comme nda tions  The  e xis ting hydropne uma tic ta nk sys te m will be  re pla ce d with a
new pre-packaged booster sta tion.

Staff's Second Response
\
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I

i

Afte r re vie wing the  Compa nie s ' S e pte mbe r 26, 2007 filing for the  Crys ta l, Mus ta ng,
Cochise , Horseshoe , and Miracle  Va lley wa te r systems, it is  S ta ffs  opinion tha t the  Companies '
proposed modifica tions to the  capita l improvements are  reasonable .
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Origina tor: Marlin S cott, J r.
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Service list for Northern SundseWater Company, Inc. et al
Docket Nos. W-20453A-06-0247 et al

Mr. J ay S hapiro
Mr. P a trick Bla ck
FENNEMORE CRAIG
3003 N. Centra l Avenue , Suite  2600
P hoenix, Arizona  85012

Mr. Christopher Keeley
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 W. Washington Street
Phoenix, Arizona 85007

Mr. Blest G. Johnson
Director, Utilities Division
Arizona Corporation Commission
1200 W. Washington St1*eet
Phoenix, Arizona 85007
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FROM : Erne s t Jo so
Director
Utilitie s  Divis ion

Do cket Co  tr l
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lI DATE : November 30, 2007

RE: C O MP LIANC E F ILING  F O R  DE C IS IO N no. 68826 .. S TAFF RES P ONS E
TO  THE "NO TICE O F  F ILING " FILING BY NORTHERN S UNRIS E WATER
CO MP ANY
DOCKET NO; W-20453A-06-0247 (CC&N FOR NS WC)
DOCKET no. W-20454A-06-0248 (CC&N FOR S S WC)
DOCKET nos . W-20453A-06-0251 (TRANS FER OF MCLAIN S YS TEMS )

w-20453A-00-0251 ..
W-20454A-06-0251
w-01646A-06-0251
W-01868A-06-0251
W-02235A-06-0251
W~02316A-06-0251
W-02230A-06-0251
W-01629A-06-0251
w-02240A-06-0251
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Introduction

On November 5, 2007, Northern Sunrise Water Company, Inc. ("NSWC") docketed a
"Notice of Filing" for its proposed modification to the capital improvements per Exhibit B to
Decision No. 68826. This November 5, 2007 fil ing responded to the two remaining water
systems, Sierra Sunset and Coronado. The five other water systems, Mustang, Crystal, Cochise,
Horseshoe, and Miracle Valley, were filed on September 26, 2007 with a Staff response filed on
October 19, 2007.

Background

i

I
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i
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i

I

Pursuant to Decision No. 68826 (June 29, 2006), NSWC and Southern Sunrise Water
Company, Inc. ("SSWC") or "Companies" docketed on July 24, 2007, a "Notice of Filing" of
their proposed modification to the capital improvements attached as Exhibit B to Decision No.
68826. The Decision ordered "that NSWC and SSWC shall file any proposed amendment or
Inodiiicadon to Exhibit B with Docket Control as soon as practical. If Staff has an objection to
any proposed modification to Exhibit B, Staff shall file its objections in the docket within 10
business days."
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November 30. 2007
Page 2

On August 7, 2007, Staff filed its first response to the Companies' July 24, 2007 filing
stating that it was Staff's opinion that the actual customer demand for each water system was still
unknown and possible system interconnections may exist. Based on these unknown factors,
Staff could not verify if the modified capital plant improvements were adequately sized. For this
reason, Staff reserved the right to suggest revisions to the sizing and timing of certain projects
until the Companies submit to the Commission actual demand data for each water system by
completing Water Use Data Sheets and confirming if any of die water systems are actually
interconnected with one another.

On October 19, 2007, Staff filed its response to the Companies' September 26, 2007
filing for the Crystal, Mustang, Cochise, Horseshoe, and Miracle Valley water systems which
included the above requested data. After review of this data, i t was Staffs opinion that the
Companies' proposed modifications to the capital improvements for the five systems were
reasonable.

Company's November 5, 2007 Filing

In its ti l ing, NSWC provided the Water Use Data Sheets, system interconnection
information, and a response to the water loss issue for the Sierra Sunset and Coronado water
systems. Based on the above requested data, the Companies amended their modified capital
plant improvements as follows :

1 . Sierra Sunset Svstem.- Although the initial filing stated it is "possible" that the Sierra
Sunset system is interconnected with the adjacent water systemn(s), NSWC
recommends a new, adequately-sized interconnection between the Sierra Sunset and
Coronado systems. These two systems would then operate together as a single
system along with the proposed Babocomari Development. This proposed three-
system interconnection would then eliminate the original ACC recommendation of
the installation of a 30,000 gallon storage tank on the Sierra Sunset system. The
revised Sierra Sunset system's storage requirement of 19,000 gallons would then. be
added to the proposed Babocomari storage Capacity. The existing well capacity of 20
GPM when combined with Coronado and Babocomari is sufficient.

2. Coronado System .- The interconnection information is the same as #1 above. The
proposed three-system interconnection would then eliminate the original ACC
recommendation of the installation of a 100,000 gallon storage tank on the Coronado
system. The revised Coronado system's storage requirement of 72,000 gallons would
then be added to the proposed Babocomari storage capacity. The existing well
capacity of  110 GPM when combined with Sierra Sunset and Babocomari is
sufficient.

3. Ba bocoma ri S ite  - The  proposed Babocomari s ite  will have  a  600 GPM well, 345,000
gallons of storage and a  1,975 GPM booster sta tion.
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Staff's Response to the November 5, 2007 Filing

After reviewing NSWC's filing for the Sierra Sunset and Coronado water systems, along

with the proposed Babocomari site, it is Staffs opinion that NSWC's proposed modifications to
the capital improvements are reasonable.
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Service list for Northern Sunrise Water Company, Inc. et al
Docket Nos. W-20453A-06-0247 et al

Mr. Jay Shapiro
Mr. Patrick Black
FENNEMORE CRAIG
3003 N. Central Avenue, Suite 2600
Phoenix, Arizona 85012

.v

Mr. Christopher Kempley
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 W. Washington Street
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1200 W. WashingtOn Street
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Mustang and Crvstal
TotalCustomers Served: 127

The ACC mandated improvements  for Mustang a re :

1. Add me te r to we ll. Comple te .
2. Cons truct a  minimum 6 ft. high cha in link fe nce  with ba rbe d wire  400 LF. Comple te .
3. Cons truct 12 ft. wide  cha in link gate. Complete.
4. Re pla ce  e xis ting we ll with ne w we ll. Unde r Cons truction.
5. Re pla ce  we ll pump a nd piping. Unde r Cons truction.
6. Ne w Ele ctrica l Control a nd wiring sys te m. Unde r Conshuction.
7. New 5,000-Ga llon Pre ssure  Tank. Not Applicable , see  description be low.
8. New 60,000 Ga llon s torage  tank (a t leas t this  s ize ). Under Cons truction.
9. Survey Prope rty to e s tablish prope rty boundarie s  of a t lea s t two we lls . Comple te .

The  ACC manda ted improvements  for Crysta l a re :

1.
2 .
3 .
4 .
5 .
6.
7 .
8 .
9 .

Add me te r to we ll. Comple te .
Cons truct a  minimum 6 it high cha in link fence  with ba rbed wire  400 LF.Comple te .
Cons truct 12 ft. wide  cha in link ga te . Comple te .
Re pla ce  e xis ting we ll with ne w we ll. Unde r Cons truction.
Replace  we ll pump and piping. Under Construction.
Ne w Ele ctrica l Control a nd wiring system. Comple te .
New 5,000-Gallon Pressure  Tank. Not applicable , see  description be low.
New 60,000 Gallon s torage  tank (a t leas t this  s ize ). Under Construction.
Survey Property to es tablish property boundaries  of we ll s ite . Comple te .

As Mustang and Crysta l are  interconnected, they were  trea ted as one system.

>
>

A new 100,000 Gallon water s torage  tank is  under construction a t Mustang.
A new 350 Gallon per minute  VFD booste r pumping s ta tion has  been de livered, and is
awaiting ins ta lla tion. This  e limina tes  the  need for a  hydropneumatic tank.

> New security fencing and ga te  and upgrades  to the  e lectrica l sys tem a re  pa rt of the
proje ct.
Crysta l and Mustang are  now interconnected.
Rehabilita tion of Mustang and Crys ta l we lls  will commence  upon comple tion of tank and
boos te r ins ta lla tion.

>
>

Severa l, Non-ACC mandated improvements  were  made  to both facilities  as  well. These  include :

1.
2.
3.
4.

Cleaned up facilitie s .
Ins ta lle d chlorina tors .
Necessa ry va lving replaced for inte rconnect.
Insta lled and replaced necessary piping and pressure  vessels.



Mira c le  Va lle v
TotalCustomers Served: 255

The  ACC manda ted improvements  for Miracle  Va lley a re :

l. Add me te r to  we ll. Complete.
2. Cons truct a  minimum 6 ii. high cha in link fe nce  with ba rbe d wire  400 LF. Unde r

Cons truction.
3. Cons truct 12 ft. wide  cha in link ga te . Unde r Cons truction.
4. Add two 7.5 hp boos te r pumps . Unde r Cons truction.
5. Re build Ele ctrica l Control a nd wiring sys te m. Unde r Cons truction.
6. Add s tora ge  ta nk Minimum 150,000 ga llons . Unde r Cons truction.
7. Replace  5,000 Gallon pressure  tank. Not applicable , see  description be low.
8. Add s a mpling ta p to we ll, Comple te .
9. Survey prope rty to e s tablish prope rty bounda rie s  of two we ll s ite s . Complete.

A new 150,000 Ga llon wa te r s torage  tank is  under cons truction a t Miracle  Va lley.
A new 350 Gallon per minute  VFD booste r pumping s ta tion has  been de livered, and is
awaiting ins ta lla tion. This  e limina tes  the  need for a  hydropneumatic tank;

> New security fencing and ga te  and upgrades  to the  e lectrica l sys tem a re  pa rt of the
Pfoj act.

>
>

Severa l, Non-ACC mandated improvements  were made to this  fa cility a s  we ll. The se  include :

1.
2.
3.

Cleaned up well s ite .
Ins ta lled chlorina tor. S ta rted chlorina ting sys tem May 24th.
Commenced des ign and approva ls  for equipping Miracle  Va lley We ll #2. This  we ll will
provide  redundancy in the  system.

4. Ins ta lled 40 HP  Well pump and motor and e lectrica l s ta rte r.
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Sierra Sunset and Coronado Estates
TotalCustomers Served: 222

The ACC mandated improvements  for Sierra  Sunset a re :

1.
2.
3 .
4 .

Construct a  minimum 6 ft. high cha in link fence  with ba rbed wire  400 LF. Comple te .
Cons truct 12 ft. wide  cha in link ga te . Complete.
Survey Property to es tablish property boundaries  of we ll s ite . Ongoing.
Insta ll customer meters  to 30 customers . Comple te .

The ACC mandated improvements for Coronado Esta tes are :

1. Add me te r to we ll. Comple te .
2. Cons truct a  minimum 6 R. high cha in link fe nce  with ba rbe d wire  400 LF. Comple te .
3. Cons truct 12 ft. wide  cha in link ga te . Comple te .
4. Re pla ce  we ll pump a nd piping. Comple te .
5. Ne w Ele ctrica l Control a nd wiring s ys te m. Complete.
6. New 5,000-Ga llon Pressure  Tank. Pending Babocomari P roject.
7. New 100,000 Ga llon s torage  tank (a t leas t this  s ize ). Pending Babocomari Project.
8. Survey Prope rty to e s tablish prope rty bounda rie s  of we ll s ite . Comple te .

Severa l, Non-ACC manda ted improvements  were  made  to both facilitie s  a s  we ll. These  include :

Coronado Estates

1. Re move d old s tora ge  ta nk.
2. Cle a ne d up we ll s ite .
3. Ins ta lle d flow me te rs .
4. Re pla ce d 20HP  we ll pump & motor.
5. Re pla ce d column pipe .
6. Cle a ne d up e le ctrica l pa ne ls .
7. Ins ta lle d boos te r s ta tion.
8. Re pla ce d 7 l/2Hp boos te r pump a nd motor.
9. Ins ta lle d ne w loop boos te r pump.

Sierra Sunset

1. Cle a ne d up s ite .
2. Re pla ce d 15HP  pump & motor.
3. Ins ta lle d ne w column pipe  a nd wire  on pump.
4. Re pla ce  we ll s ta rte r controls .
5. Ins ta lled two 120 Ga llon surge  tanks  and pressure  switch.
6. Ins ta lle d chlorina tor.
7. Ins ta lle d 4" va lve .


