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NORTHERN SUNRISE WATER COMPANY AND SOUTHERN SUNRISE
WATER COMPANY - MOTION FOR EXTENSION OF TIME TO COMPLY
(DOCKET nos. W-20453A-06-0_47, W-20454A-06-0248, W-20453A-06-0251,
w-20454A-06-0251, W-01646A-06-0251, W-01868A-06-0251, W-02235A-06-0251
W-02316A-06-0251, W-02230A-06-0_51, W-01629A-06-0251, W-02240A-06-0251)

In Decision No. 68826, dated June 29, 2006, the Arizona Corporation Commission
('A.C.C." or "Commission") approved the joint application of Northern Sunrise Water
Company and Southern Sunrise Water Company ("NSWC", "SSWC" or collectively, "The
Companies") for a Certificate of Convenience and Necessity ("CC&N") to provide water utility
service in Cochise County as well as the sale and transfer of water utility assets and
cancellation of the CC&Ns of the McLain Systems

On May 30, 2007, the Companies filed a Motion for extension of time to comply to
complete system improvements until February 19, 2008, and to file a rate case no later than
December 31, 2008 utilizing a June 30, 2008 test year. By Procedural Order dated August 16
2007, the motion was granted

On February 14, 2008, the Companies again filed a Motion for extension of time to
comply with the following

Complete Improvements to the Mustang, Crystal and Miracle Valley
Water Systems should be extended to May 30, 2008

Complete Improvements to the Sierra Sunset and Coronado Estates
Water Systems should be extended to December 31, 2008

File General Rate Applications by April 1, 2009, employing a Test
Year ending December 3 l , 2008

RE:

In its application, the Companies state that they have encountered unanticipated delays of
approximately six (6) to eight (8) weeks in the permitting process for improvements to the
Mustang, Crystal and Miracle Valley water systems due to an administrative backlog at Cochise
County. Staff contacted the Companies legal counsel and verified that May 30, 2008, would be a
sufficient time frame for completion
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The Companies indicate that the work required for the Sierra Sunset and Coronado
Estates water systems depends upon a joint venture with the Babocomari Group. However, the
construction project is currently being held up by internal issues with this Group. The
Companies state that "in the event some written agreement is not reached with the Babocomari
group within the next ninety (90) days, the Companies would be prepared to proceed with a
different system improvement design, albeit at an increased cost." The Companies request an
extension of time to comply until December 31, 2008

Because of the delays preventing them from completing the facility improvements of the
water systems, the Companies request an extension of time to tile the rate case applications to
April 1, 2009, using a test-year ending December 31, 2008

Staff has no objection to the Companies request for an extension of time to complete the
system improvements and the Commission ordered rate case requirement

EGG:KDB:Ihm

Originator: Kimberly D. Battista
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DOCKET nos.

NORTHERN SUNRISE WATER COMPANY AND SOUTHERN
SUNRISE WATER COMPANY
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Director. Utilities Division
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IN THE MATTER OF THE APPLICATION OF
SOUTHERN SUNRISE WATER COMPANY FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER UTILITY
SERVICE IN COCHISE COUNTY, ARIZONA.
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IN THE MATTER OF THE JOINT APPLICATION
OF NORTHERN SUNRISE WATER COMPANY
AND SOUTHERN SUNRISE WATER COMPANY
FOR THE APPROVAL OF SALE AND TRANSFER
OF WATER UTILITY ASSETS, AND
CANCELLATION OF CERTIFICATES OF
CONVENIENCE AND NECESSITY, FOR
MIRACLE VALLEY WATER COMPANY,
COCHISE WATER COMPANY, HORSESHOE
RANCH WATER COMPANY, CRYSTAL WATER
COMPANY, MUSTANG WATER COMPANY,
CORONADO ESTATES WATER CCMPANY, AND
SIERR.A SUNSET WATER COMPANY, LOCATED
IN COCHISE COUNTY, ARIZONA.

u

IW0lmml4?lji1Qlll!j1Hll7l1l8hTI8lwIIH
0RfGi1NAL

1
I

2 Arizona Comofation Commission

DDL Ia.; !`E.D

. p  U p  2 0

Jay L. Shapiro (No. 014650) As cORp comwssnotl

3, 3003 North Central Avenue CONTROL
4

Te l ephone  (602)916-5000

FENNEMORE CRAIG, P.C. i
A Professional Corporation 1008 FEB \Ll

Patrick J. Black (No. 017141) UQCKET

Suite 2600
I Phoenix, Arizona 85012 FEB 142008

5 Doc;ri£;Tl;i: l8~Y

6
At torneys for  Northern Sunr i se Water  Company
and Southern Sunrise Water Company

q

\

7 BEFORE THE ARIZONA CORPORAATION COMMISSION

8
DOCKET no. W-20453A.06-0247

9

4
I5!
!
II!l

IN THE MATTER OF THE APPLICATION OF
NORTHERN SUNRISE WATER COMPANY FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER UTILITY
SERVICE IN COCHISE COUNTY, ARIZONA.
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N o r t h e r n  S u n r i s e  W a t e r  C o m p a n y  ( " N o r t h e r  S u n r i s e " )  a n d  S o u t h e r n  S u n r i s e  W a t e r
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BACKGROUND
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Decision No. 68826 required Applicants to complete certain improvements (referenced in

Exhibit B to the Decision) to water systems purchased through bankruptcy proceedings for

Miracle Valley Water Company ("Miracle Valley"), Cochise Water Company ("Cochise"),

Horseshoe Ranch Water Company ("Horseshoe Ranch"), Mustang Water Company

("Mustang"), Crystal  Water Company ("Crystal"),  Coronado Estates Water Company

("Coronado Estates"), and Sierra Sunset Water Company ("Sierra Sunset")' by August 25, 2007.

Decision No. 68826 at Ordering Paragraph 1121. In addition, the Commission simultaneously

amended Decision No. 68667 (April 20, 2006) to allow Applicants to f i le a general rate

application using a calendar test year ending December 31, 2007. Id. at Ordering Paragraph

1110.
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In Decision No. 68826, the Commission concluded that "If there is good cause, [Northern

Sunrise and Southern Sunrise], may f ile a request for extension of time to complete the

referenced improvements. Any such requests for extension of time shall detail the good cause

and be submitted no later than June 30, 2007." Id. at Ordering Paragraph 1]21. On

May 30, 2007 Applicants tiled a motion to extend the deadline to: 1) February 19, 2008 for

completing the system improvements; 2) June 30, 2008 to use as a test year ending; and 3)

December 31, 2008 to tile rate applications. Staff had no objection to Applicants' extension

requests. By Procedural Order dated August 16, 2007 Applicants' extension requests were

granted.

Decision No. 68826 also required Applicants to "tile with Staff and docket control any

proposed update to Exhibit B [ASAP] after they determine such modification is reasonable."

Id. at Finding of Fact No. 95. On July 24, 2007, Applicants tiled Infrastructure Evaluations

prepared by the consulting firm Westland Resources, Inc., Which evaluations recommended

1 Mustang, Crystal, Coronado Estates, and Siena Sunset are owned and operated by Norther Sunrise, Miracle
Valley, Cochise, and Horseshoe RaNch are owned and operated by Southern Sunrise.

Futmeaaonn cwua, P.C
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certain modifications to the plant improvement plan set forth in Exhibit B of the order. On

August 7, 2007, Staff filed a report which concluded that Applicants' proposed modifications

could not be verified due to several outstanding issues. Applicants addressed Staff' s concerns in

response memoranda submitted on September 26, 2007 (information regarding Northern

Sunrise's Mustang and Crystal water systems, and Southern Sunrise's Cochise, Horseshoe

Ranch, and Miracle Valley water systems), and on November 5, 2007 (information regarding

Northern Sunrise's Sierra Sunset and Coronado water systems). Ultimately, Staff determined the

Company's proposed modifications for infrastructure improvements to be reasonable. See Staff

Reports filed on October 19, 2007 and November 30, 2007, attached hereto asExhibit 1.

DISCUSSION

I. The Deadline to Complete Improvements to the Mustang, CrVsta1 and Miracle Valley
Water Systems Should Be Extended to May 30. 2008.
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Southern Sunrise will complete the improvements to the Cochise and Horseshoe Ranch

water systems by February 19, 2008. However, Applicants encountered unanticipated delays of

approximately six (6) to eight (8) weeks in the permitting process for improvements to the

Mustang, Crystal and Miracle Valley water systems due to an administrative backlog at Cochise

County. Applicants' engineers met with Cochise County planning department representatives on

several occasions to discuss the improvements, and county requirements concerning same. After

several meetings, the required permits were Finally issued on December 18, 2007. Despite the

administrative delay, Applicants have pursued their maintenance and repair plans to the extent

possible, and construction improvements are now well under way for all three systems. See

survey list of action items, attached hereto as Exhibit 2. Applicants have pursued these

infrastructure improvement projects in good faith, and request that the deadline to complete these

improvements be extended from February 19, 2008 toMay30, 2008.

Fstadimons CRAIG, P.C.
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11. The Deadline to Complete Improvements to the Sierra Sunset and Coronado Estates
Water Systems Should Be Extended to December 31. 2008.

I
l

It has been approximately ten (10) weeks since Staff. submitted its November 30, 2007

Staff Report, in which it concluded that proposed modifications to capital improvement plans for

the Sierra Sunset and Coronado Estates water systems were reasonable. A majority of the work

required for these facilities depends upon ajoint venture with the Babocomari Group, and the

substantial cost savings realized will ultimately be passed on to ratepayers. However, the

construction project is currently being held up by the Babocomari Group, which needs tO resolve

some internal issues. As a result of die delay, the window of opportunity to coordinate system

design improvements will close on February 19, 2008.

Norther Sunrise would still like to take advantage of an opportunity that it believes can

be achieved by December 31, 2008, to the benefit of its ratepayers. However, in the event some

written agreement is not reached with the Babocomari Group within the next ninety (90) days,

Northern Sunrise would be prepared to proceed with a different system improvement design,

albeit at an increased cost. See survey list of action items for Sierra Sunset and Coronado Estates

attached hereto as Exhibi t 3. Therefore, Applicant respectfully requests on behalf of its

for compl iance be extended &om February 19 ,  2008  t oratepayers that the t ime

December 31, 2008.

III. Applicants Should Be Required to File General Rate Applications by April 1. 2009.
Emplovina a Test-Year Ending December 31. 2008.

Because of the delays preventing them from completing the facility improvements for

seven separate water systems, Applicants seek approval to extend the deadline to file rate case

applications to April 1, 2009, us°mg a test-year ending December 31, 2008.

CONCLUSION
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Despite delays caused by: l) bankruptcy proceedings to close the sale of water system

assets; 2) a lengthy administrative review and approval permitting process by Cochise County;

Fulineallonn CRAIG, r.c.
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I and 3) internal matters with the Babocomari Group, Applicants have continued to repair, operate

I and maintain the McLain Systems so that customers receive safe and reliable water. Once the

I sale transaction closed on February 19, 2007, Applicants began addressing the more complex

I system improvements. However, more time is required. Based on the circumstances of the delay,

I Applicants assert that there is good cause to grant this motion. Finally, in order to make matters

I consistent with die intent of the Decision No. 68826, Applicants should be allowed to utilize a

I Test Year ending December 31, 2008, in order to capture as much capital investment in new

I infrastructure and known and measurable operating expenses as possible.

RESPECTFULLY SUBMITTED this day of February, 2008 .

FENNEMORE CR.AIG, P.C.

1.

By:
Jay L. Shapiro
Patrick J. Black
Suite 2600
3003 North Central Avenue
Phoenix, Arizona 85012
Attorneys for Northern Sunrise Water Company
and Southern Sunrise Water Company

18 l 0RIGl*;AL and 17 copies filed
thi5]i ay of February, 2008 to:

Docket Control
Arizona Corporation Commission

21 I 1200 West Washington Street
Phoenix, Arizona 85007
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Cop vhf via e-mail and U.S. mail
this 4 ay of February, 2008 to:

Jane L. Rodder, ALJ
Hearing Division
Arizona Corporation Commission
400 W. Congress St.
Tucson, AZ 85701

Cop' llad delivered
this ;L y of February, 2008 to:

Christopher Keeley, Chief Legal Counsel.

Legal Division
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, AZ 85007

Steve Olea, Assistant Director
Utilities Division
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, AZ 85007

Marlin Scott, Engineer
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, AZ 85007
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Director
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Arizona Corporation Commission

DOCKETED

OCT 197.007

COMPLIANCE mlnG FOR DECISION no. 68826 .. STAFF RESPONSE
TO THE "responsE OF AUGUST 7. 2007 STAFF REPORT" FILING BY
NORTHERN SUNRISE WATER COMPANY AND SOUTHERN SUNRISE
WATER COMPANY
DOCKET NO. W-20453A_06_0247 (€0&N FOR NSWC)
DOCKET no. W-20454A-06-0248 (CC&N FOR SSWC)
DOCKET nos. W-20453A-06-0251 (TRANSFER OF MCLAIN SYSTEMS)

W-20453A-06-0251
W-20454A-06-025 I
W-01646A-06-0251
W-01868A-06-0251
W-02235A-060251
W-02316A-06-0251
W-02230A-06-0251
W-01629A-06-0251
W-0224»0A060251

Dgg1(ETED BY

Introduction

On September 26, 2007, Norther Sunrise Water Company, Inc. ("NSWC") and Southern
Sunrise Water Company, Inc. ("SSWC") or "Companies" docketed a filing as a "Response To
August 7, 2007 Staff Report" for their proposed modification to the capita] improvements per
Exhibit B to Decision No. 68826. This September 26, 2007 tilingresponded to fiveofthe seven
water systems; 1) MuStang, 2) Crystal, 3) Cochise, 4) Horseshoe, and 5) Miracle Valley. The
remaining other two systems, 6). Sierra Sunset and 7) Coronado, will be tiled by November 1

Background

Pursuant to Decision No. 68826 (June 29, 2006), the CompanieS docketed on July 24
2007, a "Notice ofFal " ofthcir proposed modification to the capital improvements attached as
Exhibit B to Decision No. 68826. The Decision ordered "ttuunswcand SSWC shall Elo 210W
proposed. amondmmt or modification to Exhibit B with.Docket Control as soonas practical. If
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In its September 26, 2007 Blind, the Companies provided the Water Use Data Sheets,
system interconnection vaiiication, and a response to the water loss issue for the Crystal,
Mustang, Cochise HOrseshoe, and Miracle Valley water systans. Based on the above requested
data, the Companies amended their modified capitalplant improvemeNts as follows:

. On August 7, 20078 Staff Bled its response to the CompaNies' July 24, 2007 Elingstarting
that itwas Staffs opiNion that the actual customer demand for wttili water system was still ..
unlslutnvvn and possible system inteteaunnections may eocist Based on three unitnown factors, . .
Stat? could not venlfy if the modified capital plaNt innpwvements wine adequately died. For this
reason, Staff reserved the rightto suggest revisions Tb the sizing and of certain projects
until the Companies submit to the Commission actual demand data for. each water system by
completing Water Use Data Sheets and confirming if any of the water systems are actually
interconnected with one another. .

Sta11` has an objection to any proposed modification to Exhibit B, Staff shall file its objections in
the docket witGliln 10 business days." . ..

Companies' Second Filing

Mn reviewing the Companies' September 26, 2007 filing for the Crystal, Mustang,
Cochise, Horsesiwg aha Miracle Valley water systems, it is State's opinion thzit the Companies'
proposed modifications to the capital imquovements are reasonable. . . .

Staffs Second Response

EGJ:MSJ:red

Originator: Marlin Scott, Jr.

2.

1.

3.

MUstang and. Crvstal Svstems -  T h e s e two systems are continued to be
interconnected, which modified the original ACC reconunendation of two 60,000
gallon storage tanks to a 100,000 storage tank. The exist ing well capacities were
shown to be adequate. The Companies now recommend rehabilitation of the wells in
lieu of replacement. The existinghydropneurnatic tank system will be replaced with
a new pre-packaged booster station. .

Cochdéé and HznsiwMxoe. Svstéms 'Ihesé two systems are intaeoNnccted `and the
Companies concurwith the original ACC recommendations. .

Miracle. Valley SWtem - The Companies concur with' the original ACC .
recommcndanons.. The exnstmg hydropneeumnatic trunk system will be replaced with a
new pre-palckaged hoosmer station.

I



Service lisl for Norther Sunrise Water Company, Inc. et al
Docket Nos. W-20453A-06-0247 et al

Mr. Jay Shapiro
Mr. Patrick Black
FENNEMORE CRAIG
3003 N. Central Avenue, Suite 2600
Phoenix. Arizona 85012

Mr. Christopher Keeley
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 W. Washington Street
Phoenix. Arizona 85007

Mr. Blest G. Iohnslon
Director. Utilities Division
Arizona Corporation Commission
1zo0 W. Washington Streeft
Phoenix. Arizona 85007
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RE: CO M PLI ANCE FI L I NG  FO R DECISION no. 68826 - STAFF RESPONSE
TO THE "NOTICE OF FILING" FILING BY NORTHERN SUNRISE W ATER
COMPANY
DOCKET NO; W-20453A-06-0247 (CC&N FOR NSWC)
DOCKET no. W-20454A-06-0248 (CC&N FOR SSWC)
DOCKET nos. W-20453A~06-0251 (TRANSFER OF MCLAIN SYSTEMS)

W-2043jA.05-0)_, I
W-20454A-06-025 l
W-01646A-06-0251
W-01868A-06-0251
W-02235A-06-0251
W-02316A-06-0251
W-02230A-06-0251
W-01629A-06-0251
W-02240A-06-0251

AIi20na Corporation Commission

DOCKETED
NOV 30 20o7

Introduction
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On November 5, 2007, Northern Sunrise Water Company, Inc. ("NSWC") docketed a
"Notice of Filing" for its proposed modifieadon to the capital improvements per Exhibit B to
Decision No. 68826. This November 5, 2007 fil ing responded to the two remaining water
systems; Siena Sunset and Coronado. The Eve other water systems; Mustang, Crystal, Cochise,
Horseshoe, and Miracle Valley, were filed on September 26, 2007 with a Staff response tiled on
October 19, 2007.

Background

i

!
I

TO:

Pursuant to Decision No. 68826 (June 29, 2006), NSWC and Southern Sunrise Water
Company, Inc. ("SSWC") or "Companies" docketed on July 24, 2007, a "Notice of Filing" of
their proposed modiieation to the capital improvements attached as Exhibit B to Decision No.
68826. The Decision ordered "that NSWC and SSWC shall tile any proposed amendment or
modification to Exhibit B with Docket Control as soon as practical. If Staffhas an objection to
any proposed modification to Exhibit B, Staff shall Elo its objections in the docket within 10
business days."
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On August 7, 2007, Staff tiled its first response to the Companies' July 24, 200'7 tiling
stating that it was Staff's opinion that the actual customer demand for each water system was still
unknown and possible system interconnections may exist. Based on these unknown factors
Staff could not verify if the modified capital plant improvements were adequately sized. For this
reason, Staff reserved the right to suggest revisions to the sizing and timing of certain projects
until the Companies submit to the Commission actual demand data for each water system by
completing Water Use Data Sheets and confirming if any of the water systems are actually
interconnected with one another

On October 19, 2007, Staff filed its response to the Companies' September 26, 2007
filing for the Crystal, Mustang, Cochise, Horseshoe, and Miracle Valley water systems which
included the above requested data After review of this data, it was Staffs opinion that the
Companies' proposed modifications to the capital improvements for the five systems were
reasonable

Company's November 5, 2007 Filing

In its filing, NSWC provided the Water Use Data Sheets, system interconnection
information, and a response to the water loss issue for the Sierra Sunset and Coronado water
systeuns. Based on the above requested data, the Companies amended their modified capital
plant improvements as follows

i
l
;

1. Siena Sunset System- Although the initial tiling stated it is "possible" that the Sierra
Sunset system is interconnected with the adjacent water syste1n(s); NSWC
recommends a new, adequately-sized interconnection between the Sierra Sunset and
Coronado systems. These two systems would then operate together .as a single
system along with the proposed Babocomari Development. This proposed three
system interconnection would then eliminate the original ACC recommendation of
the installation of a 30,000 gallon storage tank on the Sierra Sunset system. The
revised Siena Sunset system's storage requirement of 19,000 gallons would then be
added to the proposed Babocomari storage Capacity. The existing well capacity of 20
GPM when combined with Coronado and Babocornari is sufficient

2. Coronado Svstem - The interconnection information is the same as #1 above. The
proposed three-system interconnection would then eliminate the original ACC
recommendation of the installation of a 100,000gallon storage tank on the Coronado
system. The revised Coronado system's storage requirement of 72,000 gallons would
then be added to the proposed Babocomari storage capacity. The existing well
capacity of 110 GPM when combined with Siena Sunset and Babocomari is
sufficient

i

3. Babocomari Site -The proposed Babocomari site will have a 600 GPM well, 345,000
gallons of storage and a 1,975 GPM booster station
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I
I

Staff's Response to the November 5, 2007 Filing

After reviewing NSWC's filing for the Sierra Sunset and Coronado water systems, along
with the proposed Babocomari site, it is Staff's opinion that NSWC's proposed modifications to
the capital improvements are reasonable.

r

| EGJ:MS.T:red

Originator: Marlin Scott, Jr.
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Service list for Norther Sunrise Water Company, Inc. et al
Docket Nos. W-20453A-06-0247 et al

Mr. Jay Shapiro
Mr. Patrick Black
FENNEMORE CRAIG
3003 N. Central Avenue, Suite 2600
Phoenix, Arizona 85012

I

Mr. Christopher Keeley
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 W. Washington Street
Phoenix, Arizona 85007

Mr. ErneSt G. Johnson
Director, Utilities Division
Arizona Corporation Commission
1200 W. Washilnlgton Street
Phoenix, Arizona 85007

Ms. Lyn Farmer
Administrative Law Judge, Hearing Division
Arizona Corporation Commission
1200 W. WashingtOn Street
Phoenix, Arizona 85007
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Mustang and Crvstal
TotalCustomers Served: 127

The ACC mandated improvements for Mustang are:

1. Add meter to well.Complete.
2. Construct a minimum 6 ft. high chain link fence with barbed wire 400LF. Complete.
3. Construct 12 ft. wide chain link gate. Complete
4. Replace existing well with new well. Under Construction.
5. Replace well pump and piping. Under Construction.
6. New Electrical Control and wiring system. Under Construction.
7. New 5,000-Gallon Pressure Tank. Not Applicable, see description below.
8. New 60,000 Gallon storage tank (at least this size). Under Construction.
9. Survey Property to establish property boundaries of at least two wells.Complete.

The ACC mandated improvements for Crystal are:

1.
2.
3.
4.
5.
6.
7.
8.
9.

Add meter to well.Complete.
Construct a minimum 6 R. high chain link fence with barbed wire 400 LF.Complete.
Construct 12 ft. wide chain link gate.Complete.
Replace existing well with new well. Under Construction.
Replace well pump and piping. Under Construction.
New Electrical Control and wiring system.Complete.
New 5,000-Gallon Pressure Tank. Not applicable, see description below.
New 60,000 Gallon storage tank (at least this size). Under Construction.
Survey Property to establish property boundaries of well site.Complete.

As Mustang and Crystal we interconnected, they were treated as one system.

> A new 100,000 Gallon water storage tank is under construction at Mustang.
> A new 350 Gallon per minute VFD booster pumping station has been delivered, and is

awaiting installation. This eliminates the need for a hydropneumatic tank.
> New security fencing and gate and upgrades to the electrical system are part of the

project.
> Crystal and Mustang are now interconnected.
> Rehabilitation of Mustang and Crystal wells will commence upon completion of tank and

booster installation.
I
\

Several, Non-ACC mandated improvements were made to both facilities as well. These include:

1.
2.
3.
4.

Cleaned up facilities.
Installed chlorinators.
Necessary valving replaced for interconnect.
Installed and replaced necessary piping and pressure vessels.

I
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Miracle Valley
TotalCustomerS Served: 255

The ACC mandated improvements for Miracle Valley are:

1. Addmeter to well. Complete.
2. Construct a minimum 6 tr. high chain link fence with barbed wire 400 LF. Under

Construction.
3. Construct 12 R. wide chain link gate. Under Construction.
4. Add two 7.5 hp booster pumps. Under Construction.
5. Rebuild Electrical Control and wiring system. Under Construction.
6. Add storage tank Minimum 150,000 gallons. Under Construction.
7. Replace 5,000 Gallon pressure tank. Not applicable, see description below.
8. Add sampling tap to well. Complete.
9. Survey property to establish property boundaries of two well sites. Complete.

A new 150,000 Gallon water storage tank is under construction at Miracle Valley.
A new 350 Gallon per minute VFD booster pumping station has been delivered, and is
awaiting installation. This eliminates the need for a hydropneumatic tank.

> New security fencing and gate and upgrades to the electrical system are part of the
project.

>
>

Several, Non-ACC mandated improvements were made to this facility as well. These include:

1.
z.

3.

Cleaned up well site.
Installed chlorinator. Started chlorinating system May 24th.
Commenced design and approvals for equipping Miracle Valley Well #2. This well will
provide redundancy in the system.

4. Installed 40 HP Well pump and motor and electrical starter.

!
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Sierra Sunset and Coronado Estates
TotalCustomers Served: 222

The ACC mandated improvements for Sierra Sunset are:

1 .
2.
3 .
4 .

.Construct a Minimum 6 R. high chain link fence with barbed wire 400 LF. Complete.
Construct 12 ft. wide chain link gate. Complete.
Survey Property to establish property boundaries of well site. Ongoing.
Install customer meters to 30 customers. Complete.

The ACC mandated improvements for Coronado Estates are:

1. Add meter to well. Complete.
2. Construct aminimum 6 ft. high chain link fence with barbed wire 400 LF. Complete.
3. Construct 12 tr. wide chain link gate. Complete.
4. Replace well pump and piping. Complete
5. New Electrical Control and wiring system. Complete.
6. New 5,000-Gallon Pressure Tank. Pending Babocomari Project.
7. New 100,000 Gallon storage tank (at least this size). Pending Babocomari Project.
8. Survey Property to establish property boundaries of well site. Complete

Several, Non-ACC mandated improvements were made to both facilities as well. These include:

Coronado Esta tes

1. Removed old storage tank.
2. Cleaned up well site.
3. Installed flow meters.
4. Replaced 20HP well pump & motor.
5. Replaced columnpipe.
6. Cleaned up electrical panels.
7. Installed booster station.
8. Replaced 7 l/21-IP booster pump and motor.
9. Installed new 101-[P booster pump.

Sierra  Sunset

1. Cleaned up site.
2. Replaced 15I-IP pump 8: motor.
3. Installed new column pipe and wire on pump.
4. Replace well starter controls.
5. Installed two 120 Gallon surge tanks and pressure switch.
6. Installed chlorinator.
7. Installed 4" valve.


