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REQUEST FOR EXTENSION OF
TIME TO COMPLY

8

IN THE MATTER OF THE APPLICATION OF
LITTLE PARK WATER COMPANY INC. FOR
AN EXTENSION OF ITS CERTIFICATE OF
CONVENIENCE AND NECESSITY TO
PROVIDE WATER SERVICE IN YAVAPAI
C0UNTY_ ARIZONA

9

10

12

Little Park Water  Company, Inc.  ("Litt le Park" or  the "Company"),  by and through

undersigned counsel,  hereby tiles its Request for Extension of Time to Comply with certain

provisions of Decision No. 70208 dated March 20, 2008, and in support of said Request states as

follows
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Decision No. 70208, dated March 20, 2008, (the "Decision") requires,  among

other things, that the Company file documents regarding the financing of the Arsenic Treatment

Plants (the "ATP's") to be constructed consistent with the Decision. The Company tiled that
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documentation on May l, 2008 in accordance with the Decision

The Decision also required the filing by June 1, 2008 of the Arizona Department

of Environmental Quality's ("ADEQ's") Approval to Construction ("ATC") for the ATP's

The Company filed Exceptions to the Recommended Opinion and Order  (the

ROO") on February 20, 2008, explaining that it had received and docketed the ATC for the on

site distribution facilities necessary to serve the expansion area, and at the Open Meeting Mr

Gudovic further explained why obtaining ATC's for the ATP's by June l, 2008 was not possible
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1 4. After due deliberation, the Commission did modify some of the ROO's

2 recommended Compliance Dates, with which the Company now believes it can comply,

3 including obtaining the Approvals of Construction for the ATP's and the on-site facilities by

4 June 30, 2009. However, the Commission did not extend the June 1, 2008 Compliance Date for

5 filing the ATC for the AFP's.

6 The Company's engineers completed the design of the ATP's for both wells on

7 May 9, 2008, and vendor/contractor have been retained to construct those facilities under

8 contracts dated May 9, 2008. Those plans were submitted to ADEQ on May 13, 2008. ADEQ

9 informed the contractor that the processing time for arsenic treatment facilities to receive an ATC

10 is approximately 53 working days, or July 22, 2008.

11 Subsequent to the Open Meeting on this matter, the Company has been advised by

12 the Commission's Staff that the Commission typically does not grant extensions to the

13 requirements of Orders Preliminary. It is submitted that there is no statute or Commission Rule

14 that prohibits such extensions.

15 The failure to extend the Order Preliminary Compliance Dates, and the resultant

16 Order Preliminary becoming void, removes any of the Company's apparent authority for the

17 project. This would create great hardship for the Company and both new customers, the Verde

18 Valley School and Camp Soaring Eagle, which will be served in the expansion area. As

19 indicated, the Company has committed substantial funds to the engineering and construction of

20 the federally mandated ATP's. The School entered into a Line Extension Agreement on April 12,

21 2007.1 Further, on April 24, 2008, the Camp entered into a Line Extension Agreement with

22

23 1 That Agreement was appended to the subject Application as Attachment B, and included $366,000 on-site facilities
and $66,000 in Arsenic Hook-Up Fees.
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1 the Company for over $600,000 in on-site distribution facilities, and an additional $235,000 in

2 Arsenic Hook-Up Fees. The Company is relying on receipt of those Hook-Up Fees, and more

3 importantly, the School and Camp are relying on the Company's ability to serve water as

4 planned, and in the time frame contemplated

8. The expiration of the Order Preliminary will require the Company to refile a CC&N

6 Application, which at best will require the thirty day Sufficiency Review Period, plus the Rules

7 150 day processing time. This artificial delay in proceeding could adversely impact on the

8 School and Camp providing the Arsenic Hook-Up Fees under their respective Agreements. It

9 could also reduce the urgency at ADEQ in processing the ATC approvals, and most certainly will

10 result in re-pricing of the equipment/construction contract costs, all assuming the Commission

11 does, in fact, grant a new Order Preliminary or CC&N. Additionally, delay of the construction of

12 the ATP's will delay the Colnpany's other customers receiving arsenic-free water. In the opinion

13 of the Company this denial of an extension of the Compliance Dates unduly burdens the

14 Company and its customers, with no off-setting public benefit

15 WHEREFORE, Little Park respectfully requests that the Commission grant an extension

16 to the Compliance Date for filing the ATC for the ATP's from June 1, 2008 to August 29, 2008

17 Respectfully submitted this day of May, 2008

SALLQUIST, DRUMMOND & O'CONNOR, P.C
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By
RichardlL. Sallquist
SALLQUIST, DRUMMOND & O'CONNOR, P.C
4500 S. Lakeshore Drive. Suite 339
Tempe, AZ 85282
Attorneys for Little Park Water Company, Inc
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1 The original and in copies of the foregoing
were filed this \ l \  day of May, 2008:
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Docket Control
Arizona Corporation Commission
1200 W. Washington St.
Phoenix, AZ 85007

5 Copies Qr the foregoing were mailed
this l day of May 2008 to :

6

7

8

Hearing Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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Legal Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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Utilities Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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