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,9\ Ashcreek Water Co
P. O. Box 825 Thatcher, AZ 85552
3776 Main Sr, Thatcher, AZ

965-2934for emergencies

428-3357for billing questions
428-5420for all other contact

February 2, 2009
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Mike Gleason, Chairman
Kristin K. Mayes
William Mundell
Jeff Hatch-Miller
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Re: Docket # W-02494A-06-0561
W-02494A-07-0286
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Ashcreek Water Company will not be able to comply with Decision #70409 of Docket #
W-02494A-07_0681 which Orders Ashcreek Water Company to submit as a Compliance
Item a copy of the ADEQ Approval of Construction of the 20,000 gallon storage tank by
December 31, 2008. Ashcreek Water Company requests an extension of time to complete
the requirement.

In addition it is further Ordered that the Decision #70409 granting the requestedCC&N
extension be considered null and void, after due process, should Ashcreek Water
Company fail to meet the above condition within the time specified. Ashcreek Water
Company also requests a similar extension of time before declaring the Extension of the
CC&N null and void.

Reason:Four Easements were necessary prior to construction of the planned
transmission line. Three of these have been secured and recorded. The additional one
presently in escrow and has real property attached. The escrow is waiting for a resolution
of the Application For Sade of Assets, Docket # W-02494A-08-0557, and cannot proceed
without action from the Commission

Corrective Action: Receive permission from Me Commission to sell the asset in Docket
# W-02494A-08-0557. Close the escrow, advertise for bids, monitor construction and
secure "ADEQ Approval of Construction" to submit as a Compliance Item. These later
tasks are within my control and can proceed at a reasonable pace.

Duration: The bid and construction process should move swiftly due to the downturn in
economic activity in the area. ADEQ Approval to Construct will process at a normal
pace. request an additional 6 months of time to comply.
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Ve1y.tn1ly yours,
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Bevan Barney, Interim Manager
Ashcreek Water Company
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