
DOCKEYKD BY

Company Item Description Due Date Extension Request

WUGT ADWR Designation of Assured Water Supply for
the first subdivision

May 16, z010 none requested

WUGT Approval of Construction from MCESD for the
initial water plant facilities, including production,
storage and water distribution system to serve the
initial phase of the development

May 16, 2010 December 31, 2012

HUC Approval to Construct firm MCESD for the sewer
tie-in between Water Reclamation Facility
Campus No.  1 and the ini t ia l  phase of  the
development

April 30, 2009 December 31, 2012

HUC Aquifer Protection Permit (APP) for the Water
Reclamation Facility Campus No. 1 needed to
serve the initial phase of the development

April 30, 2009 December 31, 2012
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DATE : June 25, 2009

RE: WATER UTILITY OF GREATER TONOPAH, INC. AND HASSAYAMPA UTILITIES

(DOCKET n o s . W-02450A-06-0626 AND SW-20422A-06-0566)
COMPANY, INC. MOTION FOR EXTENSION OF COMPLIANCE FILING DATES

In Decision No. 70357, dated May 16, 2008, the Arizona Corporation Commission
("Commission") approved the application of Water Utility of Greater Tonopadi, Inc. ("WUGT") and
Hassayampa Utilities Company, Inc. ("HUC") for extensions of their Certificates of Convenience and
Necessity ("CC&N") to provide water and wastewater utility service in various parts of Maricopa
County, Arizona. As part of Decision No. 70357, the Commission ordered WUGT and HUC to docket
various compliance items at various dates. These items, their original due date and the requested
extension dates are shown below:

TO:

In the motion, HUC and WUGT have noted that development in the extension area has been
severely impacted by the current economic crisis. The Hassayampa Ranch Water Reclamation Facility
("WRY") Campus No. l has not been constructed and it will not be needed for several more years.
Thus, the interconnect between Phase l of the development and the WRF will not be needed for several
more years. Further, HUC states that APP carries with it annual costs and is not needed for several
more years so therefore it is not prudent for HUC to incur these costs now.
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Staff Recommendation

Staff understands the downturn in the economy has put a damper on much of the development
in the State and is concerned with projects being put on hold and the possibility of the development
never taking place. In this case, the Companies indicate that development will not take place for
several more years. The motion did not include letters from the developer indicating a continued need
for service. Staff is further concerned with the excessive length of time for the extension with no
apparent need for the CC&N extension in the foreseeable future. Therefore, Staff recommends denial
of the Company's motion for extension of time to file the required compliance items in Decision No.
70357. Staff puts HUC on notice that it is currently out of compliance with the Commission and both
HUC and WUGT must provide the required compliance items or present further evidence to the
Commission to substantiate its request for extension of time.
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One Arizona Center
4003East Van Buren Street, Suite 800
Phoenix, Arizona 85004
Attorney for Hassayampa Utilities Company
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