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EXISTING CERTIFICATE OF CONVENIENCE 
AND NECESSITY. 

GLOBAL WATER - PICACHO COVE UTILITIES 

____ ~ ~ _ _ _ _ _ _ _  

IN THE MATTER OF THE APPLICATION OF 

COMPANY FOR AN EXTENSION OF ITS 
EXISTING CERTIFICATE OF CONVENIENCE 
AND NECESSITY. 

GLOBAL WATER - PICACHO COVE WATER 

Arizona Corporation Commission 
DOCKETED 
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Docket No. S W-20494A-09-00 16 

Docket No. W-20495A-09-0016 

MOTION FOR 
EXTENSION OF TIME 

Global Water - Picacho Cove Water Company and Global Water - Picacho Cove Utilities 

Company (collectively, “Global Utilities”) request a two-year extension of time for the 

compliance requirements of Decision No. 71238 (Aug. 6, 2009). Decision No. 71238 granted a 

CC&N extension subject to the several conditions, including the following conditions, each of 

which is due within two years of the effective date of the decision: 

(1) Approval to Construct. File “copies of the Approval to Construct for Phase 1 of the 

development when it is received by Global Water - Picacho Cove Water Company, 

but no later than two (2) years after the effective date of this Decision.” 

DAWS or PAD. File “a copy of the Arizona Department of Water Resources 

Designation of Assured Water Supply or Physical Availability Demonstration for 

the extension area described in Exhibit A, when it is received, but no later than two 

(2) years after the effective date of this Decision.” 

(2) 



(3) WRF General Permit. File "copies of the General Permits for Phase I of the 

construction for the wastewater facilities, when it is received, but no later than two 

(2) years after the effective date of this Decision." 

Aquifer Protection Permit. File "a copy of the Aquifer Protection Permit, within 

two (2) years after the effective date of this Decision." 

(4) 

Due to the well-known downturn in the housing market, especially in Pinal County, development 

in this area has not gone forward on the original timetable. In addition, prior to Global's recent 

rate case', Global undertook a vigorous program of cost-cutting, in an effort to reduce cash outlays 

as well as to limit the size of the rate increase. Because development in this area has not begun, it 

was not prudent for the Global Utilities to make the sizable expenditures needed to obtain the 

permits listed as (1) to (4) above. Rather, the public interest is served by avoiding such expenses 

which are not needed at this time. Accordingly, the Global Utilities request a two-year extension 

of time to obtain the permits listed in (1) to (4) above. This is the first extension of time requested 

in this docket. 

RESPECTFULLY SUBMITTED this 1 4th day of July 20 1 1. 

ROSHKA DEWULF & PATTEN, PLC 

Timothy J. Sabo 
One Arizona Center 
400 East Van Buren Street, Suite 800 
Phoenix, Arizona 85004 

Docket Nos. SW-20445A-09-0077 et al. 
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Original + 13 copies of the foregoing 
filed this 14fh day of July 20 1 1, with: 

Docket Control 
ARIZONA CORPORATION COMMISSION 
1200 West Washington 
Phoenix, Arizona 85007 

Copieszf the foregoing hand-deliveredmailed 
this 14 dayofJuly2011,to: 

Lyn A. Farmer, Esq. 
Chief Administrative Law Judge 
Hearing Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Janice A. Alward, Esq. 
Chief Counsel, Legal Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Steve Olea 
Director, Utilities Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 
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