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BEFORE THE ARIZONA CORPORATION COMMISSION 

BOB STUMP 
Chairman 

SARY PIERCE 
Commissioner 

BRENDA BURNS 
Arizona Corporation Commission 

QQCKETED 
Commissioner 

Commissioner 

Commissioner 

BOB BURNS MAY 2 3 2014 

SUSAN BITTER SMITH 

[N THE hMITER OF THE APPLICATION 
OF SOUTHWEST TRANSMISSION 
COOPERATIVE, INC., OR ITS ASSIGNEES 
IN CONFORMANCE WITH THE 
REQUIREMENTS OF ARIZONA REVISED 
STATUTES §§ 40-360, et seq., FOR A 
CERTIFICATE OF ENVIRONMENTAL 
COMPATIBILITY AUTHORIZING THE 
CONSTRUCTION OF THE SAN MANUEL 
INTERCONNECT PROJECT LOCATED IN 
THE VICINITY OF SAN MANUEL IN 
PINAL COUNTY, ARIZONA. 

Open Meeting 
May 13 and 14,2014 
Phoenix, Arizona 

DOCKET NO. L-OOOOOCC-09-0158-00142 

CASE NO. 142 

ORDER MODIFYING DECISION NO. 

71218 

ORDER 

BY THE COMMISSION: 

FINDINGS OF FACT 

1. On March 21, 2014, Southwest Transmission Cooperative, Inc. (“SWTC” or 

“Company”) filed with the Arizona Corporation Commission (“Commission”) a request 

(“Application”) for an extension of time to construct facilities authorized by the Certificate of 

Environmental Compatibility (“CEC”) approved in Decision No. 71218 (July 16,2009). 

2. Decision No. 71218 approved a CEC granted by the Arizona Power Plant and 

Transmission Line Siting Committee for SWTC to build an approximately 4.5 mile 230kV double 

circuit transmission line that will initially be energized at 11 5 kV (“Project”). The transmission line 

will connect the existing Arizona Public Service Company San Manuel Substation to a point on the 

existing SWTC Apache to Hayden 11 5 kV transmission line. 
Decision No. 74485 
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3. The purpose for the transmission line is to serve increased load on Trico Electric 

Cooperative Inc.’s (“Trico”) system in southern Pinal County. Trico receives transmission service 

&om SWTC. 

4. The CEC grants a five year period to construct approved facilities. Based upon the 

date of approval, the CEC will expire on July 16,2014. 

5. In its Application, the Company requests an extension of time to construct the 

transmission project until July 16,2018. SWTC cites the recent recession as a source for the delay in 

the construction of the Project. The Company further asserts that the Project is still needed to 

support forecasted load growth in Trico’s system. 

6. Additionally, SWTC states in its Application that the Project will provide both supply 

and reliability benefits by creating a direct transmission path from Arizona Electric Power 

Cooperative’s Apache Generating Station to southeastern Pinal County. 

7. Staff reviewed the Company’s Application and agrees that the recessionary downturn 

in the economy has slowed load growth. Staff further asserts that in the absence of need, a delay in 

construction is appropriate until load growth dmates construction of the Project. Staff therefore 

recommends approving SWTC’s request to extend the date to complete construction of the Project to 

July 16,2018. 

CONCLUSIONS OF LAW 

1. The Commission has jurisdiction over Southwest Transmission Cooperative, Inc. and 

over the subject matter herein pursuant to Article X V  of the Arizona Constitution and A.R.S. §§ 40- 

252 and -360 et seq. 

2. 

prescribed by law. 

3. 

Notice of the proceeding and an opportunity to be heard has been given in the manner 

The Commission, having reviewed the request and considered the matter, finds that it 

is in the public interest to amend Decision No. 71218 to grant the extension of time to construct the 

Project until July 16,2018. 

... 

74485 Decision No. 
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ORDER 

IT IS THEREFORE ORDERED that Decision No. 71 21 8 is modified to permit construction 

3f the Project by July 16,201 8. 

IT IS FURTHER ORDERED that all other conQtions of the CEC, as adopted by Decision 

No. 71218 shall remain in effect. 

IT IS FURTHER ORDERED that this pecision shall become effective immediately. 

BY THE ORDER OF THE ARIZONA CORPORATION COMMISSION 

/ 

Ii 

IN WITNESS WHEREOF, I, JODI JERICH, Executive 
Director of the Arizona Corporation Commission, have 
hereunto, set my hand and caused the official seal of this 
Commission to be affixed at the Capitol, in the City of 
Phoenix, this z ( c 1  day of ,2013. 

DISSENT: 

DISSENT: 

SMO:EFS:red/CHH 
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jERVICE LIST FOR Southwest Transmission Cooperative, Inc. 
30CKET NO. L-OOOOOCC-09-0158-00142 

ohn Foreman, Chairman 
4rizona Power Plant and Transmission 
tine Sitting Committee 
3ffice of Attorney General 
1275 West Washington Street 
Phoenix, Arizona 85007 

Michael M. Grant 
Gallagher and Kennedy P.A. 
2575 East Camelback Road 
Suite 1100 
Phoenix, A 2  85016 
Counsel for Applicant, SW Transco 

Lawrence V. Robertson, Jr. 
P.O. Box 1448 
Tbbac, A 2  85646 
Counsel for Pinal County 

Mr. Steven M. Olea 
Director, Utilities Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Ms. Janice M. Alward 
Chief Counsel, Legal Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 
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