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SOumMSr ENVIRONMENTAL UT 
5230 East Shea Boulevard, Suite 200 * Scottsdale, Ai 

PH: (480) 998-3300; FAX: (480) 483-790, 

, RECEIVED 

Brian E. Smith 
Attorney, Legal Division 
Arizona Corporation Commission 

Z E N  SEP I 7 P 2: 51 
17 September 2014 

Arizona Corporation Commissiori 
DOCKETED 

SEP 1 7 2014 
1200 West Washington Street 
Phoenix AZ 85007-2927 

Re: Southwest Environmental Utilities, L.L.C. - Application for a Certificate of 
Convenience and Necessity (CC&N) to Provide Water and Wastewater. 
Docket No. WS-20878A-13-0065 
Response to First Set of Data Requests 

Dear Mr. Smith: 

Southwest Environmental Utilities, LLC received the letter requesting data pertaining to 
Docket No. WS-20878A-13-0065, dated September 5,2014. As stated in the Preliminary 
Engineering Report, dated December 6, 2013, construction of Phase I is anticipated to 
start six months after the approval of the CC&N Application. However, the construction 
timeline has been revised to start one year after the approval of the CC&N Application. 
Since the CC&N application has yet to be approved, the construction start and 
completion dates have been delayed accordingly. It is assumed that the CC&N 
Application will receive approval six months from now (approximately March 2015), and 
therefore the construction start and completion dates have been set accordingly. 

Construction of WP-1 and associated offsite water infrastructure will begin in March 
2016 and completion is anticipated September 201 6. 

Construction for Johnson Ranch Estates Parcels B, C, D, E, EE, and NN sewer and water 
lines is estimated to begin in July 201 6 and expected to be completed in July 201 8. 

Construction for Johnson Ranch Estates Parcels F, G, H, FF, and MM sewer and water 
lines is estimated to begin in July 2017 and expected to be completed in July 2019. 

Construction for Johnson Ranch Estates Parcels I, J, IC, Z, AA, BB, CC, and DD is 
estimated to begin in July 2018 and expected to be completed in July 2019. 

Upon approval of the CC&N application, detailed design and engineering for WP-1 and 
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onsite water and sewer lines for the Johnson Ranch Estates Phase I parcels will be 
prepared. Concurrent to the design and engineering, the Approval to Construct 
applications for WP-1 and the onsite water lines for the Johnson Ranch Estates Phase I 
parcels and the Notice of Intent to Discharge Sewage Collection System applications for 
the onsite sewer of Johnson Ranch Estates Phase I parcels will be prepared and submitted 
to the Arizona Department of Environmental Quality. Once the Approvals to Construct 
and Construction Authorizations have been issued, construction will commence. It is 
assumed it will take one year to prepare the detailed design, engineering, and receive 
approval from ADEQ once the CC&N Application is approved. Therefore, the 
construction start and complete dates have been estimated accordingly. 

Thank you for the opportunity of submitting this information to you. Feel free to contact 
me at (480) 998-3300 if you have any questions 

Regards, 

Katherine F. Nierva, P.E. 
SOUTHWEST ENVIRONMENTAL UTILITIES, L.L.C. 

cc: Docket Control 


