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Melissa M. Krueger (Bar No. 021 176) 
Linda J. Benally (Bar No. 022853) 
Pinnacle West Capital Corporation - 
400 North 5th Street, MS 8695 
Phoenix, Arizona 85004 

Fax: (602) 250-3393 
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E-Mail: Melissa.Krueger@pinnaclewest.com 

Attorneys for Arizona Public Service Company 

Li1ida.B enally @ pinnaclewes t . corn 

BEFORE THE ARIZONA CORPORATION COMMISSION 

COMMISSIONERS 
SUSAN BITTER SMITH, Chairman 
BOB STUMP 
ROBERT L. BURNS 
DOUG LITTLE 
ITOM FORESE 

[N THE MATTER OF THE APPLICATION 
3F ARIZONA PUBLIC SERVICE 
ZOMPANY, PURSUANT TO ARIZONA 

4MENDMENT OF ARIZONA 
ZORPORATION COMMISSION DECISION 
VO. 67828. 

REVISED STATUTE 9 40-252, FOR AN 

Docket No. L-00000D-04-0127-00000 

ARIZONA PUBLIC SERVICE 
COMPANY’S SUPPLEMENTAL 
FILING RE: TIMING 

On November 3, 2014, Arizona Public Service Company (“APS” or “Company”) filed 

in application to amend Decision No. 67828 (“CEC 127”) requesting a five year term 

:xtension (for each circuit) to complete this entire project and notifying the Arizona 

Zorporation Commission (“Commission”) that the Trilby Wash 230kV substation has been 

milt on a 15-acre parcel of land. On May 5 ,  2005, the Commission granted CEC 127 

iuthorizing APS to construct approximately 25 miles of double-circuit 230kv transmission 

ine with a 69kV underbuild, a 230kv substation (Trilby WasMTSl), and a 500/230kV 

ubstation (Sun Valley/TSS) (collectively, “the Project”). 
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APS files this supplement to clarify the in-service dates for the Project facilities and 

explain why it is critically important that a segment of the certificated line goes into service 

as planned by June of 2015. In its application to amend, APS requested a five year extension 

D f  the deadlines to complete the first and second circuits of this double-circuit 230kV line and 

associated facilities. 

APS is constructing and energizing the first circuit of this approximately 25 mile 

230kV line in two segments staggered over time. The first segment begins at the corner of 

3live Avenue and Loop 303, and continues to the Trilby Wash substation, located at 1 9 5 ~  

4venue and Deer Valley Road (“Segment I”). Segment 1 is presently under construction and 

ieeds to be in-service by June of 2015 for reliability reasons. The second segment begins at 

:he Trilby Wash substation and terminates at the Sun Valley substation, located near 290th 

4venue and Beardsley Road (“Segment 2”). Segment 2 is currently planned to be in-service 

!n 2016. The map attached as Exhibit A illustrates the location of the line and the planned 

n-service dates. According to APS’s current Ten Year Plan, the timing for completing the 

second circuit will be evaluated in the future. 

Constructing and energizing the first circuit of Segment 1 by June 2015 is time- 

;ensitive because this segment of the line is necessary for system reliability before the 

ipcoming summer season. Completion of the first circuit of Segment 1 is necessary to 

)revent outages in the event of disruption of the 69kv system in the area. As illustrated on 

he map attached as Exhibit B, a disturbance’ in the Surprise to Javelina 69kV line, for 

:xample, would likely cause the area reflected in green on the map to experience an outage. 

Sompletion of Segment 1 prevents this occurrence. Put another way, if Segment 1 is not in- 

;ervice by June 2015, and the surrounding 69kV system experienced an outage, APS would 

lave to drop local load due to the overloading of the 69kV lines in the vicinity resulting in an 

:lectrical outage affecting many customers. The map attached as Exhibit C illustrates how 

Disturbances to the 69kV system can be caused by storms, wind, physical damage to structures from vehicles, 
:quipment failure, animal contacts with equipment, and other unplanned outages such as the need for other contractors or 
work crews to work near the line. 
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Segment 1 - the TS2 to Trilby Wash substation portion of this project - would increase 

reliability and significantly lower the risk of overloading the 69kV distribution system. 

It is for these and other reasons that APS opposes any attempt to relocate or move this 

line at this time. All the relevant land, permits and right of way have been obtained for the 

certificated corridor and construction is nearly complete. Further delay will put reliability at 

risk. 

RESPECTFULLY SUBMITTED this 1 lth day of February, 2015. 
I. 

By : 

Attorneys for Arizona Public Service Company 

ORIGINAL and thirteen (1 3) copies 
of the foregoing filed this 1 lth day of 
February, 20 15, with: 

The Arizona Corporation Commission 
Hearing Division - Docket Control 
1200 West Washington Street 
Phoenix, Arizona 85007 

COPY of the foregoing hand-delivered 
this 1 lth day of February, 2015, to: 

Janice Alward 
Chief Counsel, Legal Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Steve Olea, Director 
Utilities Division 
Arizona Corporation Commission 
1200 W. Washington Street 
Phoenix, Arizona 85007 

COPY of the foregoing mailed this 
1 lth day of February 2015, to: 

-3- 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

Attorney General's Designee 
Arizona Power Plant and Transmission Line Siting Committee 
Siting Committee 
PADKPA 
1275 West Washington Street 
Phoenix, Arizona 85007 

C. Webb Crocket 
Fennemore Craig, P.C. 
2394 E. Camelback Road, Suite 600 
Phoenix, Arizona 850 16-3429 

John R. Dacey 
Gammage & Burnham, P.L.C. 
Two N. Central, 15'h Floor 
Phoenix, Arizona 85004 

Jordon Rose 
Court S. Rich 
Rose Law Group PC 
7144 E. Stetson Drive, Suite 300 
Scottsdale, Arizona 8525 1 

Lynne A. Lagarde 
Earl, Curley & Lagarde, PC 
3101 N. Central, Suite 1000 
Phoenix, Arizona 850 12 

Walter W. Meek, President 
Arizona Utility Investors Association 
2100 N. Central Avenue, Suite 210 
Phoenix, Arizona 85004 

Paul E. Gilbert 
Richard Thomas 
Beus Gilbert, PLLC 
4800 N. Scottsdale Road, Suite 6000 
Scottsdale, Arizona 8525 1-7630 

-4- 



EXHIBIT A 



4 
E 
H 

H 
a 
X x w 



EXHIBIT B 



3 
v) 

ury CLL 



. 

EXHIBIT C 



E 
a, 
c, 
v) 
>. 
v) 

U 
E 
H 

H 
a 
X 
2 

I 

1 

: 


