ORIGINAL



BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISSIONERS
MARC SPITZER - Chairman
WILLIAM A. MUNDELL
JEFF HATCH-MILLER
MIKE GLEASON
KRISTEN K. MAYES

IN THE MATTER OF THE APPLICATION OF THE TOWN OF SAHUARITA, ARIZONA TO ESTABLISH A NEW RAILROAD CROSSING WITH AUTOMATIC WARNING DEVICES AT THE TRACKS OF THE UNION PACIFIC RAILROAD COMPANY AT M.P. 1009.18.

RECEIVED

MUL 27 P 4: 54

Z CORP COMMISSION

DOCKET NO. RR-03639A-00-0560

LETTERS IN SUPPORT OF REQUEST FOR FURTHER EXTENSION OF TIME

On July 22, 2004, Madera Highlands Subdivision ("Madera") filed a request for further extension of time to comply with Arizona Corporation Commission Decision No. 62987 which granted the Town of Sahuarita's application to construct a new railroad crossing. In support of that request, Madera hereby submits letters from the Union Pacific Railroad Company (Attachment A) and the Town of Sahuarita (Attachment B) supporting the extension of time to comply with Decision No. 62987 a further fifteen (15) months beyond the current deadline of August 1, 2004. Therefore, Madera respectfully requests that the Administrative Law Judge issue a procedural order to extend the current August 1, 2004 deadline to November 1, 2005.

Arizona Corporation Commission

DOCKETED

JUL 2 7 2004

DOCKETED BY

1117281.5

26

EXHIBIT A



July 27, 2004

Mr. Jeff Saffer Snell & Wilmer, LLP One South Church Avenue, Suite 1500 Tucson, AZ 85701-1630

Subject:

ACC Decision No. 62987 (November 2, 2000)

Granting Construction of Madera Highlands Railroad crossing

Milepost 1009.16, DOT No. 748 402B

Sahuarita, AZ

Dear Mr. Saffer:

Please be advised that Union Pacific Railroad Company has no objection to extending the completion date for the subject project an additional 15 months from the current August 1, 2004 date.

Very truly yours,

cc;

Don Thompson - Arizona Corporation Commission

James H. Smith Manager Industry & Public Projects, Engineering Department

EXHIBIT B



The Town of Sahuarita

July 23, 2004

Paul Bowen
Harvard Investments
7600 East Doubletree Ranch Road
Suite 220
Scottsdale, AZ 85258

Re: Application of Town of Sahuarita for New Railroad Crossing at Union Pacific Tracks M.P. 1009.18 (Docket No. RR-03639A-00-0560)

Dear Mr. Bowen:

As you know, the Town of Sahuarita applied on Madera Highlands' behalf for authorization to construct the above-referenced railroad Crossing and the Arizona Corporation Commission granted the Town's request. Due to economic considerations, the construction has been delayed under extensions granted by the Commission, which will expire on August 1, 2004. We understand that the construction needs to be further delayed because of economic considerations, and that until construction commences there will be no substantial traffic over the crossing, which has existed as a private rail crossing for over 40 years. This is to confirm that the Town of Sahuarita supports a further extension for 15 months, and understands that Madera Highlands will be filing a request for the extension with the Commission based in part on this letter of support. If you have any questions, please let me know.

Thank you,

James R. Stahle Town Manager