

ORIGINAL



0000023343

BEFORE THE ARIZONA CORPORATION COMMISSION

WILLIAM A. MUNDELL
COMMISSIONER
JIM IRVIN
COMMISSIONER
MARC SPITZER
COMMISSIONER

Arizona Corporation Commission

DOCKETED

NOV 05 2001

DOCKETED BY	
-------------	--


IN THE MATTER OF U S WEST
COMMUNICATIONS, INC.'S COMPLIANCE
WITH § 271 OF THE
TELECOMMUNICATIONS ACT OF 1996.

DOCKET NO. T-00000A-97-0238

QWEST CORPORATION'S NOTICE OF FILING SATE STATUS REPORT

Qwest Corporation ("Qwest") hereby provides notice of filing the attached SATE status report.

Respectfully submitted this 5th day of November, 2001.



Andrew D. Crain
QWEST CORPORATION
1081 California Street
Suite 4900
Denver, CO 80202
(303) 672-5823

Timothy Berg
Theresa Dwyer
FENNEMORE CRAIG
3003 North Central Avenue
Suite 2600
Phoenix, AZ 85012-2913

ATTORNEYS FOR QWEST CORPORATION

**ORIGINAL +10 copies filed this 5th day
of November, 2001, with:**

Docket Control
ARIZONA CORPORATION COMMISSION
1200 West Washington
Phoenix, AZ

COPY of the foregoing delivered this day to:

Maureen A. Scott
Legal Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington St.
Phoenix, AZ 85007

Ernest G. Johnson, Director
Utilities Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington St.
Phoenix, AZ 85007

Lyn Farmer, Chief Administrative Law Judge
Jane Rodda, Administrative Law Judge
Hearing Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington
Phoenix, AZ 85007

Caroline Butler
Legal Division
ARIZONA CORPORATION COMMISSION
1200 W. Washington St.
Phoenix, AZ 85007

COPY of the foregoing mailed this day to:

ONE COPY of the following
mailed and/or e/mailed this 2nd day of November to:

Steven H. Kukta
SPRINT COMMUNICATIONS COMPANY
1850 Gateway Drive, 7th floor
San Mateo, CA 94404-2567

Eric S. Heath
SPRINT COMMUNICATIONS CO.
100 Spear Street, Suite 930
San Francisco, CA 94105

Thomas Campbell
Lewis & Roca
40 N. Central Ave.
Phoenix, AZ 85004

Joan S. Burke
Osborn Maledon, P.A.
2929 N. Central Ave., 21st Floor
PO Box 36379
Phoenix, AZ 85067-6379

Thomas F. Dixon
Karen L. Clausen
Worldcom, Inc.
707 17th Street # 3900
Denver, CO 80202

Scott S. Wakefield
Residential Utility Consumer Office
2828 North Central Ave., Suite 1200
Phoenix, AZ 85004

Michael M. Grant
Todd C. Wiley
Gallagher & Kennedy
2575 E. Camelback Rd.
Phoenix, AZ 85016-9225

Michael Patten
Roshka Heyman & DeWulf
400 North Fifth St., Ste. 1000
Phoenix, AZ 85004-3906

Daniel Waggoner
Davis, Wright & Tremain
2600 Century Square
1501 Fourth Avenue
Seattle, WA 98101-1688

Bradley S. Carroll, Manager of
Regulatory Affairs
Cox Communications
20401 North 29th Avenue
Phoenix, Arizona 85027-3148
Seattle, WA 98101-1688

Traci Grundon
Davis Wright & Tremaine
1300 S.W. Fifth Avenue
Portland, OR 97201

Richard S. Wolters
Maria Arias-Chapleau
AT&T Law Department
1875 Lawrence Street # 1575
Denver, CO 80202

David Kaufman
E.spire Communications, Inc.
343 W. Manhattan Street
Santa Fe, NM 87501

Alaine Miller
XO Communications, Inc.
500 108th Ave. NE, Suite 2200
Bellevue, WA 98004

Diane Bacon, Legislative Director
Communications Workers of America
5818 N. 7th St., Suite 206
Phoenix, Arizona 85014-5811

Philip A. Doherty
545 South Prospect Street, Suite 22
Burlington, VT 05401

W. Hagood Bellinger
5312 Trowbridge Drive
Dunwoody, GA 30338

Joyce Hundley
U.S. Dept. of Justice
Antitrust Division
1401 H Street, NW, # 8000
Washington, DC 20530

Andrew O. Isar
Telecommunications Resellers Association
4312 92nd Ave., NW
Gig Harbor, WA 98335

Raymond S. Heyman
Two Arizona Center
400 North 5th Street, Suite 1000
Phoenix, AZ 85004-3906

Mark Dioguardi
Tiffany and Bosco, PA
500 Dial Tower
1850 N. Central Avenue
Phoenix, AZ 85004

Thomas L. Mumaw
Snell & Wilmer
One Arizona Center
Phoenix, AZ 85004-0001

Charles Kallenbach
American Communications Services, Inc.
131 National Business Parkway
Annapolis Junction, MD 20701

Patricia Van Midde
Assistant Vice President
AT&T
111 West Monroe
Suite 1201
Phoenix, AZ 85003

Gena Doyscher
Global Crossing Services, Inc.
1221 Nicollet Mall
Minneapolis, MN 55403-2420

Andrea Harris, Senior Manager
Allegiance Telecom, Inc. of Arizona
2101 Webster, Ste. 1580
Oakland, CA 94612


Gary L. Lane, Esq.
6902 East 1st Street, Suite 201
Scottsdale, AZ 85251

J. David Tate
Senior Counsel
SBC Telecom, Inc.
5800 Northeast Parkway, Suite 125
San Antonio, Texas 78249

M. Andrew Andrade
Tess Communications, Inc.
5261 S. Quebec Street Ste. 150
Greenwood Village, CO 80111

K. Megan Doberneck, Esq.
Covad Communications
4250 Burton Street
Santa Clara, CA 95054

Richard Sampson
Z-Tel Communications, Inc.
601 S. Harbour Island, Ste. 220
Tampa, Florida 33602



Status

SATE Status

November 5, 2001

Project Status:

CLEC Activities

- 3 CLECs are currently testing in SATE:
 - One CLEC completed pre-order testing and is currently testing orders, expecting to enter production this week.
 - One CLEC's testing is in progress (pre-order and order).
 - One CLEC completed pre-order testing and is testing orders; will complete Certification Readiness and 'graduate' by early November
- 1 CLEC is currently testing connectivity and will begin SATE testing 11/9 (date has been moved forward to 11/5).
- 6 CLECs have been identified as either prospective users or in the preparatory stages
 - One Service Bureau representing 5 CLECs has held its kickoff meeting and expects to begin testing in early December
 - One CLEC still identified as prospective user

PID

- The revised version of the PID is in discussion in the ROC, all but diagnostic vs. benchmark is agreed, the ROC team expects closure at the 11/8 ROC TAG
- Once approved in the ROC, the PID will be presented to Arizona for adoption

SATE Releases

- Release 8.01 - SATE successfully implemented on 10/22/01; IMA production will be available 11/19/01
- Release 9.00 - SATE available 1/26/02; IMA production available 2/25/02
- Release 9.01 - SATE availability date is to be determined; IMA production available in April, 2002
- Release 10.00 - SATE availability date will be in May, 2002; IMA availability date will be in June, 2002
- Release 10.01 - SATE availability date is to be determined; IMA availability date will be in August, 2002

Ongoing SATE Activities

- Implementation of flowthrough in development; release dates will be communicated by mid-November
- Kickoff meeting date for long-term test environment requirements is set for 11/6/01 at 1 pm; this is a collaborative effort between CLECs and Qwest
- New version of the IMA EDI Implementation Guide will be released on 11/9/01 with SATE updates