

ORIGINAL



0000063168

October 22, 2006

RECEIVED

06

OCT 24 2006

ARIZONA CORPORATION COMMISSION  
Hearing Division  
1200 West Washington Street  
Phoenix, AZ 85007

ARIZONA CORPORATION COMMISSION  
HEARING DIVISION

RE: Oak Creek Utility Corporation Extension Request, dated October 2, 2006, seeking additional time to complete construction of a 10,000 gallon water storage tank.

DOCKET NUMBER: ~~WS-02061A-04-0835~~  
WS-02061A-04-0836

My name, address and telephone number are listed below.

On July 18, 2005, Oak Creek Utility Corporation was issued Decision No. 67986, which granted the company a rate increase and authorized them to obtain a \$40,000 loan from WIFA to construct/install a 10,000 gallon water storage tank. At that time, the company was directed to complete the storage tank project within 18 months of the effective date of decision No. 67986.

I believe 18 months was a generous amount of time to secure the WIFA loan and to complete a project of this scope.

It is obvious to me that the company is not going to meet their 18 month deadline, since they still don't have approved funding. I would be willing to grant them an additional six months time, giving them a total of two years to complete this project.

Sincerely,

David Peck  
P.O. Box 1354  
Sedona, AZ 86339  
Telephone (928) 204-1971

Arizona Corporation Commission  
DOCKETED

OCT 24 2006

DOCKETED BY nr

AZ CORP COMMISSION  
DOCUMENT CONTROL

2006 OCT 24 PM 3:51

RECEIVED