

ORIGINAL



0000063711

BEFORE THE ARIZONA CORPORATION COMMISSION

Arizona Corporation Commission

COMMISSIONERS

2006 NOV 17 A 10:10

DOCKETED

NOV 17 2006

JEFF HATCH-MILLER, Chairman  
WILLIAM A. MUNDELL  
MIKE GLEASON  
KRISTIN K. MAYES  
BARRY WONG

AZ CORP COMMISSION  
DOCUMENT CONTROL

DOCKETED BY	<i>ng</i>
-------------	-----------

IN THE MATTER OF THE APPLICATION OF OAK CREEK UTILITY CORPORATION FOR AN INCREASE IN ITS WATER AND WASTEWATER RATES FOR CUSTOMERS WITHIN COCONINO COUNTY, ARIZONA.

DOCKET NO. WS-02061A-04-0835

IN THE MATTER OF THE APPLICATION OF OAK CREEK UTILITY CORPORATION FOR AUTHORITY TO ISSUE PROMISSORY NOTE(S) AND OTHER EVIDENCES OF INDEBTEDNESS PAYABLE AT PERIODS OF MORE THAN TWELVE MONTHS AFTER THE DATE OF ISSUANCE.

DOCKET NO. WS-02061A-04-0836

PROCEDURAL ORDER

BY THE COMMISSION:

On July 18, 2005, the Arizona Corporation Commission ("Commission") issued Decision No. 67986 which granted Oak Creek Utility Corporation ("Oak Creek" or "Company") a rate increase and authorized the Company to obtain a \$40,000 loan from the Water Infrastructure Finance Authority ("WIFA") for the purpose of constructing a 10,000 gallon storage tank. Oak Creek was directed to complete the storage tank project within 18 months of the effective date of Decision No. 67986.

On October 2, 2006, Oak Creek filed an Extension Request seeking additional time to complete construction of the 10,000 gallon storage tank. The Company stated that the WIFA financing has taken longer than expected and, once the WIFA financing is approved, additional time will be needed to construct the required storage tank.

By Procedural Order issued October 13, 2006, Staff and Intervenors were directed to file responses to the extension request by October 27, 2006.

On October 24, 2006, Intervenor David Peck filed a letter stating that he would agree to an additional six months for completion of the storage tank.

1 On October 25, 2006, Staff filed a Response to Oak Creek's Extension Request. In its  
2 response, Staff recommended that an extension be granted, until May 31, 2007, for Oak Creek to  
3 construct the required storage tank and file the ADEQ Approval of Construction.

4 IT IS THEREFORE ORDERED that Oak Creek Utility Corporation's request for an  
5 extension of the requirements of Decision No. 67986 is hereby granted. Oak Creek shall be granted  
6 an extension, until May 31, 2007, to construct the required storage tank and file the ADEQ Approval  
7 of Construction.

8 Dated this 17<sup>th</sup> day of November, 2006

9  
10 

11 DWIGHT D. NODES  
12 ASSISTANT CHIEF ADMINISTRATIVE LAW JUDGE

13 Copies of the foregoing mailed/delivered  
this 17<sup>th</sup> day of November, 2006 to:

14 Dean W. Orem, President  
15 OAK CREEK UTILITY CORPORATION  
16 P.O. Box 48  
Cave Creek, AZ 85327

17 Richard L. Sallquist  
18 SALLQUIST DRUMMOND & O'CONNOR, PC  
4500 S. Lakeshore Dr., Suite 339  
Tempe, AZ 85282

19 David Peck  
20 P.O. Box 1354  
Sedona, AZ 86339

21 Christopher Kempley, Chief Counsel  
22 Legal Division  
ARIZONA CORPORATION COMMISSION  
1200 West Washington Street  
23 Phoenix, AZ 85007

24 Ernest G. Johnson, Director  
25 Utilities Division  
ARIZONA CORPORATION COMMISSION  
1200 West Washington  
26 Phoenix, AZ 85007

27 By:   
28 Debbi Person  
Secretary to Dwight D. Nodes