

ORIGINAL



0000076732

Santa Rosa Water Company
9532 E. Riggs Road
Sun Lakes, AZ 85248

RECEIVED

06

2007 AUG 29 A 9 20
AZ CORP COMMISSION
DOCKET CONTROL

August 28, 2007

Docket Control
Arizona Corporation Commission
1200 West Washington
Phoenix, AZ 85007

Re: Docket Nos. W-04137A-05-0286 and ~~SW-04137A-05-0287~~ Decision No. 68243

Dear Docket Control:

Santa Rosa Water Company (SRWC) was granted an extension to its water Certificate of Convenience and Necessity (CC&N) on October 25, 2005, pursuant to Decision No. 68243. This extension to the CC&N was conditioned upon SWRC filing with Docket Control a copy of the developer's first Certificate of Assured Water Supply (CAWS) for the extension area within 365 days of the effective date of the decision.

Pursuant to a procedural order dated May 11, 2006, the time to file the CAWS was extended until October 25, 2007.

An application for a CAWS in the extension area was submitted by the developer to ADWR on July 18, 2007. The initial well that will serve the property must be converted to a non-exempt well, and the service area right must be established before the CAWS can be issued. Both of these applications are being processed in the Pinal AMA. The CAWS application must also be processed. The staff at ADWR believes the CAWS will not be issued until after the October 25, 2007 deadline.

As a result, SRWC requests a 6-month extension of time, until April 25, 2008, to submit the developer's initial CAWS in the CC&N extension area, to give the Pinal AMA and ADWR enough time to process and issue the CAWS.

An original and 15 copies submitted.

Sincerely,

Jim Poulos

Arizona Corporation Commission
DOCKETED
AUG 29 2007

DOCKETED BY	nr
-------------	----