

ORIGINAL



0000078050

19E

RECEIVED

1 FENNEMORE CRAIG, P.C.  
2 A Professional Corporation  
3 Jay L. Shapiro (No. 014650)  
4 Patrick J. Black (No. 017141)  
5 3003 North Central Avenue  
6 Suite 2600  
7 Phoenix, Arizona 85012  
8 Telephone (602) 916-5000

2007 OCT 22 P 2: 56  
AZ CORP COMMISSION  
DOCKET CONTROL

Arizona Corporation Commission  
**DOCKETED**  
OCT 22 2007

DOCKETED BY	nr
-------------	----

Attorneys for Circle City Water Company, L.L.C.

**BEFORE THE ARIZONA CORPORATION COMMISSION**

8 IN THE MATTER OF THE  
9 APPLICATION OF CIRCLE CITY  
10 WATER COMPANY, LLC FOR  
11 APPROVAL OF A HOOK-UP FEE  
12 TARIFF.

DOCKET NO. W-03510A-05-0145

11 IN THE MATTER OF THE  
12 APPLICATION OF CIRCLE CITY  
13 WATER COMPANY, LLC FOR AN  
14 EXTENSION OF ITS EXISTING  
15 CERTIFICATE OF CONVENIENCE AND  
16 NECESSITY FOR WATER SERVICE.

DOCKET NO. W-03510A-05-0146

**MOTION FOR EXTENSION OF TIME  
TO COMPLY WITH DECISION NO.  
68246**

16 Circle City Water Company, L.L.C. ("Circle City") files this Motion for an  
17 Extension of Time to Comply with Commission Decision No. 68246 (October 25, 2005)  
18 ("Order"). The Order requires Circle City to file copies of a Certificate of Approval to  
19 Construct ("ATC"), as well as the developer's Certificate of Assured Water Supply  
20 ("CAWS") for Phase 1 of the project by October 25, 2007. Harvard Investments, Inc.  
21 ("Harvard") has not yet completed the processes necessary to secure the CAWS and the  
22 ATC. Therefore, Circle City respectfully requests that the Commission extend the  
23 deadline to file these two compliance items to January 31, 2008.

24 The CAWS application has been submitted to the Arizona Department of Water  
25 Resources ("ADWR") and the Well Permit Application was submitted on July 3, 2007.  
26 ADWR has completed its review and has approved the well permit. The CAWS

1 application was submitted to ADWR on August 8, 2007, and is currently under review by  
2 the Office of Assured Water Supply, including a review of the applicable hydrology  
3 study.

4 As to the ATC, Harvard recently provided Circle City with the proposed  
5 engineering plans for the Phase 1 interconnection contained in Exhibit B of the Order.  
6 However, these plans are currently under consideration by Circle City, and will need final  
7 authorization and approval from the Maricopa County Environmental Services  
8 Department after thoroughly reviewed and approved by Circle City.

9 Extending the deadline by approximately three (3) months should allow Harvard  
10 the time necessary to secure the required approvals. Therefore, Circle City respectfully  
11 requests that the Commission approve the extension requested for filing the CAWS and  
12 the ATC to January 31, 2008.

13 DATED this 22<sup>nd</sup> day of October, 2007.

14 FENNEMORE CRAIG, P.C.

15  
16  
17 By:   
18 Jay L. Shapiro  
19 Patrick J. Black  
20 Attorneys for Circle City Water Company,  
21 L.L.C.

21 ORIGINAL and 15 copies filed this  
22 22<sup>nd</sup> day of October, 2007:

23 Docket Control  
24 Arizona Corporation Commission  
25 1200 West Washington Street  
26 Phoenix, Arizona 85007

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26

COPY delivered this  
22<sup>nd</sup> day of October, 2007 to:

Chris Kempley  
Chief Counsel  
Legal Division  
Arizona Corporation Commission  
1200 West Washington Street  
Phoenix, AZ 85007

Kimberly Battista  
Manager, Compliance and Enforcement  
Utilities Division  
Arizona Corporation Commission  
1200 West Washington Street  
Phoenix, AZ 85007

By: *Maria San Jose*

1981992.2/20496.003