

1

BEFORE THE ARIZONA CORPORATION COMMISSION

2

4

5

COMMISSIONERS

MIKE GLEASON, Chairman WILLIAM MUNDELL JEFF HATCH-MILLER KRISTIN K. MAYES **GARY PIERCE**

2000 APR 22 A 10: 22

AZ CORP (VENESO). COCKET CONTROL

Arizona Corporation Commission DOCKETED

APR 22 2008

DOCKETED BY

6

7

IN THE MATTER OF THE APPLICATION OF NORTHERN SUNRISE WATER COMPANY FOR A CERTIFICATE OF CONVENIENCE AND NECESSITY TO PROVIDE WATER SERVICE IN COCHISE COUNTY, ARIZONA.

9

IN THE MATTER OF THE APPLICATION OF 10 SOUTHERN SUNRISE WATER COMPANY FOR A CERTIFICATE OF CONVENIENCE AND 11 NECESSITY TO PROVIDE WATER SERVICE IN COCHISE COUNTY, ARIZONA.

12

13 IN THE MATTER OF THE JOINT APPLICATION

OF NORTHERN SUNRISE WATER COMPANY AND SOUTHERN SUNRISE WATER COMPANY FOR THE APPROVAL OF SALE AND TRANSFER OF WATER UTILITY ASSETS, AND

CANCELLATION OF CERTIFICATES OF 16 CONVENIENCE AND NECESSITY, FOR

MIRACLE VALLEY WATER COMPANY, 17 COCHISE WATER COMPANY, HORSESHOE

RANCH WATER COMPANY, CRYSTAL WATER 18 COMPANY, MUSTANG WATER COMPANY,

CORONADO ESTATES WATER COMPANY, 19 AND SIERRA SUNSET WATER COMPANY, LOCATED IN COCHISE COUNTY, ARIZONA.

21

22

23

24

25

26

27

28

DOCKET NO. W-20453A-06-0247

DOCKET NO. W-20454A-06-0248

DOCKET NOS. W-20453A-06-0251 W-20454A-06-0251 W-01646A-06-0251 W-01868A-06-0251 W-02235A-06-0251 W-02316A-06-0251 W-02230A-06-0251 W-01629A-06-0251 W-02240A-06-0251

PROCEDURAL ORDER

BY THE COMMISSION:

In Decision No. 68826 (June 29, 2006), the Arizona Corporation Commission ("Commission") authorized Northern Sunrise Water Company ("Northern") and Southern Sunrise Water Company ("Southern") (collectively "Applicants") to acquire the assets of Miracle Valley Water Company, Cochise Water Company, Horseshoe Ranch Water Company, Crystal Water Company, Mustang Water Company, Coronado Estates Water Company and Sierra Sunset Water Company (collectively "McLain Water Systems"). In granting the Applicants Certificates of Convenience and Necessities ("CC&Ns") for the areas served by the former McLain Water Systems.

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

the Commission ordered the Applicants to complete a list of system improvements by August 25, 2007. In addition, the Commission ordered Applicants to file a general rate application in 2008 using a calendar test year ending December 31, 2007. Furthermore, in Decision No. 68826, the Commission acknowledged that circumstances may cause Applicants to require beyond August 2007 to complete the system improvements. Thus, the Commission found that Applicants could file a request for extension of time to complete the referenced improvements, and that such request should detail good cause and be submitted no later than June 30, 2007.

On May 30, 2007, Applicants filed a Motion to Extend Time to Comply with Decision No. 68826. Applicants stated that because of delays caused by the bankruptcy proceedings of the former McLain Water Systems, the transfer of assets did not close until February 19, 2007. Applicants requested extending the deadline to complete the system improvements until February 19, 2008, and to allow a test year ending June 30, 2008, in the rate case required under Decision No. 68826. By Procedural Order dated August 16, 2007, the Motion was granted.

On February 14, 2008, Applicants again filed a Motion for Extension of Time to comply with the requirements of Decision No. 68826 requesting extensions as follows: (1) complete the improvements to the Mustang, Crystal and Miracle Valley Water Systems by May 30, 2008; (2) complete the improvements to the Sierra Sunset and Coronado Estates Water Systems by December 31, 2008; and (3) file a general rate case by April 1, 2009, using a Test Year ending December 31, 2008. Applicants state that they have encountered unanticipated delays of approximately six to eight weeks in the permitting process for the Mustang, Crystal and Miracle Valley water systems due to administrative backlog in Cochise County. In addition, the Applicants indicate that the work required for the Sierra Sunset and Coronado Estates water systems depends upon a joint venture with the Babocomari Group, and construction is delayed by internal issues with that Group. Applicants state that in the event written agreement with the Babocomari Group is not reached within 90 days, Applicants will proceed with a different system improvement design, albeit at an increased cost. Applicants request an extension until December 31, 2008 to address the Sierra Sunset and Coronado Because the improvements have been delayed, Applicants request an Estates improvements.

28

extension of the requirement to file a rate case in order to have a more meaningful and accurate Test 2 Year. 3 On April 2, 2008, the Commission's Utilities Division ("Staff") filed a Memorandum, and 4 states it has no objection to the Applicants request for an extension to complete the listed 5 improvements and to file the rate case. 6 The first extension that we granted was caused by a delay in the expected bankruptcy closing. 7 The current extension request is also motivated by causes beyond the control of Applicants. It 8 appears that they are diligently pursuing compliance with Decision No. 68826. The requested 9 extensions are reasonable. 10 IT IS THEREFORE ORDERED that the deadline established in Decision No. 68826 for 11 Applicants to complete the system improvements listed in Exhibit B thereto with respect to the 12 Mustang, Crystal and Miracle Valley Water Systems shall be extended to May 30, 2008; the deadline 13 with respect to the Sierra Sunset and Coronado Estates Water Systems shall be extended to December 14 31, 2008; and the requirement to file a general rate case shall be extended until April 1, 2009, using a 15 Test Year ending December 31, 2008. DATED this 21st day of April, 2008. 16 17 18 19 20 Copies of the foregoing mailed 21 this 2/5/ day of April, 2008 to: 22 Mr. Jay Shapiro Mr. Patrick Black 23 Fennemore Craig, PC 3003 North Central Avenue 24 **Suite 2600** Phoenix, Arizona 85012 25 Attorneys for Applicants 26 Mr. Steve Cockrum 5328 Corral Drive 27

Hereford, Arizona 85635

28

DOCKET NO. W-20453A-06-0247 ET AL

By: Juanita E. Gomez Secretary to Jane L. Rodda	Mr. Ernest Johnson, Director Utilities Division ARIZONA CORPORATION COMMISSION 1200 West Washington Street Phoenix, Arizona 85007	Mr. Christopher Kempley, Chief Counsel Legal Division ARIZONA CORPORATION COMMISSION 1200 West Washington Street Phoenix, Arizona 85007
	Ernest Johnson, Director lities Division (IZONA CORPORATION COMMISSION) West Washington Street Denix, Arizona 85007	: Christopher Kempley, Chief Counsel gal Division VIZONA CORPORATION COMMISSION 00 West Washington Street penix, Arizona 85007