

ORIGINAL



0000108309

RECEIVED

2010 MAR -9 P 4: 17

AZ CORP COMMISSION
DOCKET CONTROL

Arizona Corporation Commission

DOCKETED

MAR - 9 2010

DOCKETED BY

Douglas G. Martin – 004233
MARTIN & BELL, L.L.C.
365 East Coronado Road, Suite 200
Phoenix, Arizona 85004
Telephone: (602) 230-0030

Attorneys for WILHOIT WATER COMPANY,
INC

BEFORE THE ARIZONA CORPORATION COMMISSION

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR RETROACTIVE
APPROVAL OF A FINANCING
APPLICATION

DOCKET NO. W-02065A-07-0308

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR A APPROVAL OF A
FINANCING APPLICATION

DOCKET NO. W-02065A-07-0309

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
YAVAPAI MOBILE HOME ESTATES
SYSTEM, FOR APPROVAL OF A
PERMANENT RATE INCREASE.

DOCKET NO. W-02065A-07-0311

In the Matter of THE APPLICATION OF
WILHOIT WATER COMPANY, INC.,
YAVAPA MOBILE HOME ESTATES
SYSTEM, FOR APPROVAL OF A
FINANCING APPLICATION FOR A NEW
ARSENIC TREATMENT SYSTEM.

DOCKET NO. W-02065A-09-0123

DECISION NO. 71235

COMPLIANCE TO A DECISION

Decision No. 71235 ordered the Company to file an ADEQ "APPROVAL OF CONSTRUCTION" for the arsenic treatment system by March 31, 2010. The Company is requesting an extension of time until December 31, 2010 to file the ADEQ "APPROVAL OF CONSTRUCTION."

1 The Company only recently closed on a loan from the Water Infrastructure
2 Finance Authority (WIFA) to finance the arsenic treatment system. The engineering
3 plans are in process, but have not yet been submitted to the Arizona Department of
4 Environmental Quality for review. We expect to submit those plans within the next
5 couple of weeks.

6 However, based on submittal of plans to construct new storage capacity for a
7 related system, the Company is uncertain of ADEQ's ability to review and approve plans
8 in a timely fashion. The Company's sister company, Dells Water, submitted plans to
9 ADEQ on August 21, 2009 and we received the ATC for the new storage capacity in
10 December.

11 Because of the delay in obtaining financing and the uncertainty of the ADEQ
12 review process, the Company respectfully requests an extension of time to file the ATC
13 until December 31, 2010.

14
15 DATED this 9th day of March, 2010.

16
17 MARTIN & BELL, L.L.C.

18
19 By 

20 Douglas G. Martin
21 365 East Coronado Road, Suite 200
22 Phoenix, Arizona 85004
23 Attorneys for Wilhoit Water Company, Inc.

24
25 ORIGINAL filed with copies
26 mailed/delivered this 9th day
of March, 2010 to:

1 Janice Alward, Chief Counsel
2 Legal Division
3 ARIZONA CORPORATION COMMISSION
4 1200 West Washington Street
5 Phoenix, AZ 85007

6 Steve Olea, Director
7 Utilities Division
8 ARIZONA CORPORATION COMMISSION
9 1200 West Washington Street
10 Phoenix, AZ 85007

11 Compliance Section
12 Arizona Corporation Commission
13 1200 West Washington
14 Phoenix, AZ 85007
15
16
17
18
19
20
21
22
23
24
25
26