ORIGINAL

Cerbat Water Compa

7313 E. Concho Dr., Suite B Kingman, AZ 8 (928)757-2205 phone (928)757-2217 f



Arizona Corporation Commission Compliance Department 1200 W. Washington St. Phoenix, AZ 85007

Docket # W-02391A-10-0218 Decision # 72739

Docket # W-02391A-11-0166


Docket # W-02391A-11-0309

Re: Request for an Extension of Time

May 25th, 2012



MAY 2 9 2012



Cerbat Water Company is requesting an extension of time on a compliance action ordered in this docket. On page 26 of Decision 72739, lines 17 and 18 state "it is further ordered that Cerbat Water Company shall file with Docket Control, as a compliance item in this docket, a Certificate of Construction for its new well by June 30, 2012." It is clear at this point that we will not have a Certificate of Construction by that date. We respectfully request that the due date for this compliance item be changed to August 30th, 2012.

The application for Approval to Construct is currently at ADEQ. However, due to their policy of reviewing applications in the order they are received, we do not expect to receive this approval until sometime next month.

At that point, the new well will be drilled and all of the related work to make the well functional will be completed.

The well will have to be developed in order to get the water samples for the source approval testing, which is expected to take a minimum of 3 weeks to a month.

It is difficult to estimate exactly how long all of the necessary steps will take, but August 30th, 2012 seems reasonable based on what we know now. We will file this document as soon as we receive it.

Please contact me if you have any questions.

2012 MAY 29 A 9: 35

Cerbat Water Company

7313 E. Concho Dr., Suite B Kingman, AZ 86401 (928)757-2205 phone (928)757-2217 fax

Respectfully

Michelle Monzillo

Manager