



0000150675

STAFF MEMORANDUM**ORIGINAL**

TO: Docket Control

FROM: Robert Marvin
Director
Safety Division


DATE: January 7, 2014

RE: City of Chandler and the Union Pacific Railroad request for an extension
of time in Docket No. RR-03639A-12-0433, Decision No. 73670.

Arizona Corporation Commission

DOCKETED

JAN 07 2014



On December 26, 2013, the City of Chandler ("City") filed a request to extend the approved deadline established in Decision No. 73670 (February 6, 2013) to perform the approved crossing upgrades.

Decision No. 73670 approved an application by the City for approval of an agreement with the Union Pacific Railroad ("Railroad") to upgrade an existing crossing at Ocotillo Road in Maricopa County, Arizona at USDOT No. 741-680-T. The Railroad was ordered to complete the construction within fifteen months of the effective date of the Decision (May 6, 2014). The City was recently made aware that Salt River Project ("SRP") will not complete its utility relocations of SRP power and irrigations facilities until the summer of 2014. Relocation of the facilities is necessary to complete the project. Consequently, the Railroad and the City cannot schedule and complete the required railroad and road improvements until spring of 2015. The City is requesting a twelve month time extension from the original completion date of May 6, 2014, to May 6, 2015.

Staff has reviewed the request and believes the request is reasonable and that the extension should be granted.

Brian H. Lehman
Railroad Safety Supervisor
Safety Division

RECEIVED
2014 JAN - 7 A 8:18
CORP COMMISSION
DOCKET CONTROL

Original and thirteen (13) copies
of the foregoing were filed this
7th day of January, 2014 with:

Docket Control
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Copy of the foregoing mailed
this 7th day of January, 2014 to:

Alex Popovici
Union Pacific Railroad
631 S. 7th Street
Phoenix, AZ 85034

Anthony J. Hancock, Esq.
Terrance L. Sims, Esq.
Beaugureau, Zukowski & Hancock, P.C.
302 East Coronado
Phoenix, Arizona 85004
Attorney for Union Pacific Railroad Company

Vicki Bever, Manager
State Railroad Liaison
Arizona Department of Transportation
205 S 17th Ave, Room 357
MD 618E
Phoenix, AZ 85007

Kay Bigelow
Assistant Attorney, City of Chandler
PO Box 4008, MS 602
Chandler, AZ 85244

Paul Young, PE
City of Chandler Engineering
Mail Stop 105
PO Box 4008
Chandler, AZ 85244