COMMISSIONERS
SUSAN BITTER SMITH - Chairman
BOB STUMP
BOB BURNS
DOUG LITTLE
TOM FORESE





TGTNAI ARIZONA CORPORA

ARIZONA CORPORATION COMMISSION RECEIVED

WIS NOV -2 P 1:44

DATE:

**NOVEMBER 2, 2015** 

DOCKET CONTROL

DOCKET NOS.:

W-01689A-11-0401 AND WS-01689A-11-0402

TO ALL PARTIES:

Enclosed please find the recommendation of Administrative Law Judge Belinda Martin. The recommendation has been filed in the form of an Order on:

CLEAR SPRINGS UTILITY COMPANY, INC. (ORDER EXTENDING TIME DEADLINE CONTAINED IN DECISION NOS. 74037 AND 75232)

Pursuant to A.A.C. R14-3-110(B), you may file exceptions to the recommendation of the Administrative Law Judge by filing an original and thirteen (13) copies of the exceptions with the Commission's Docket Control at the address listed below by 4:00 p.m. on or before:

**NOVEMBER 12, 2015** 

The enclosed is <u>NOT</u> an order of the Commission, but a recommendation of the Administrative Law Judge to the Commissioners. Consideration of this matter has <u>tentatively</u> been scheduled for the Commission's Open Meeting to be held on:

NOVEMBER 17, 2015 AND NOVEMBER 18, 2015

For more information, you may contact Docket Control at (602) 542-3477 or the Hearing Division at (602) 542-4250. For information about the Open Meeting, contact the Executive Director's Office at (602) 542-3931.

Arizona Corporation Commission

DOCKETED

NOV 0 2 2015

**DOCKETED BY** 

JODI JERICH

EXECUTIVE DIRECTOR

1200 WEST WASHINGTON STREET; PHOENIX, ARIZONA 85007-2927 / 400 WEST CONGRESS STREET; TUCSON, ARIZONA 85701-1347

This document is available in alternative formats by contacting Shaylin Bernal, ADA Coordinator, voice phone number 602-542-3931, E-mail SABernal@azcc.gov.

## ARIZONA CORPORATION COMMISSION

1	BEFORE THE ARIZONA CORE
2	COMMISSIONERS
3	SUSAN BITTER SMITH – Chairman
4	BOB STUMP BOB BURNS
5	TOM FORESE DOUG LITTLE
6	IN THE MATTER OF THE APPLICATION OF
7	CLEAR SPRINGS UTILITY COMPANY, INC. WATER DIVISION, FOR AUTHORITY TO INCUR LONG-TERM DEBT.
8	
9	IN THE MATTER OF THE APPLICATION OF CLEAR SPRINGS UTILITY COMPANY, INC.
10	WATER AND WASTEWATER DIVISIONS, FOR

DOCKET NO. W-01689A-11-0401

DOCKET NO. WS-01689A-11-0402

ORDER EXTENDING TIME DEADLINE CONTAINED IN **DECISION NOS. 74037 AND 75232** 

Open Meeting November 17 and 18, 2015 Phoenix, Arizona

PERMANENT RATE INCREASES.

## BY THE COMMISSION:

Having considered the entire record herein and being fully advised in the premises, the Arizona Corporation Commission ("Commission") finds, concludes, and orders that:

## **FINDINGS OF FACT**

- 1. On August 16, 2013, the Commission issued Decision No. 74037, approving rate increases for Clear Springs Utility Company, Inc.'s ("Clear Springs" or "Company") Water Division and Wastewater Division. The Decision also authorized Clear Springs to obtain a loan from the Arizona Water Infrastructure Finance Authority ("WIFA") in the amount of \$426,249 for improvements to Clear Springs' water system. The Commission ordered that this debt authorization terminate on August 1, 2015.
- The Decision required that Clear Springs must complete the system improvements being 2. funded by the WIFA loan by February 3, 2015, and file a completion affidavit within 10 days of finishing the projects. The Company was also required to file Approvals of Construction ("AOCs") for all improvements by July 1, 2015.
  - 3. On February 26, 2015, Clear Springs docketed a request to extend the completion

28

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

deadline to February 3, 2016.

- 4. On July 28, 2015, the Commission's Utilities Division ("Staff") filed its Memorandum addressing the request. Staff stated that Staff did not object to the requested extension. Staff recommended that the debt authorization be extended to December 31, 2015, and the improvement projects be completed by February 3, 2016.
- 5. On August 26, 2015, the Commission issued Decision No. 75232 extending the debt authorization and time deadlines contained in Decision No. 74307.
- 6. Also on August 26, 2015, the Commission issued Decision No. 75231, an Order correcting Decision No. 74037 *nunc pro tunc*. Decision No. 75231 noted that the Exhibits to Decision No. 74037 had been omitted inadvertently. One of the omitted Exhibits, Exhibit C, was the list of authorized improvement projects ("Projects").
- 7. On October 2, 2015, Clear Springs filed a request for further extensions of time for: (1) The debt authorization termination from the current due date of December 31, 2015, to March 31, 2016; (2) an extension of time for the completion of the improvements surrounding Wells 3 and 7 from the current due date of February 3, 2016, to August 31, 2017; and (3) an extension of time to provide the AOCs for the Projects from July 1, 2015, to August 31, 2017. The application states that the new deadlines will provide a reasonable schedule to allow for the issuance of the loan and the completion of the Projects.
- 8. On October 30, 2015, Staff submitted a Memorandum stating that Staff does not object to the requested extensions of time, recommending that the expiration date for the debt authorization be extended to March 31, 2016.
- 9. Staff also recommends that the due date for the completion of the improvements be extended to August 31, 2017, and the 10-day completion affidavit requirement should remain in place.
- 10. In addition, Staff recommends that the due date for filing the AOCs should be extended to August 31, 2017.
- 11. Staff concludes that the recommendations for debt authorization, system improvements, and the AOC requirement should apply to all of the Projects.
  - 12. We find that Staff's recommendations are reasonable and should be adopted.

1 **CONCLUSIONS OF LAW** 2 Clear Springs Utility Company, Inc. is a public service corporation within the meaning 1. 3 of Article XV of the Arizona Constitution. 2. The Commission has jurisdiction over Clear Springs Utility Company, Inc. and over the 4 subject matter of the applications. 5 6 3. Staff's recommendations are reasonable and should be adopted. 7 **ORDER** 8 IT IS THEREFORE ORDERED the expiration date for the debt authorization for the Projects shall be extended to March 31, 2016. 10 IT IS FURTHER ORDERED that the due date for the completion of the Projects shall be 11 extended to August 31, 2017. IT IS FURTHER ORDERED that within 10 days after the Projects' completion, Clear Springs 12 Utility Company, Inc. shall file with Docket Control an affidavit confirming that the improvements to 13 14 PWS #02-048 and PWS #02-050 have been completed. IT IS FURTHER ORDERED that the due date for filing the necessary Approvals of 15 Construction for the Projects shall be extended to August 31, 2017. 16 17 18 . . . 19 20 21 22 23 24 25 26 27 28

IT IS FURTHER ORDERED that Clear Springs Utility Company, Inc. shall docket any future 1 2 requests for extension of time at least 90 days prior to any existing due dates. 3 IT IS FURTHER ORDERED that this Decision shall become effective immediately. BY ORDER OF THE ARIZONA CORPORATION COMMISSION. 4 5 6 COMMISSIONER CHAIRMAN 7 8 COMMISSIONER COMMISSIONER COMMISSIONER 9 IN WITNESS WHEREOF, I, JODI JERICH, Executive Director 10 of the Arizona Corporation Commission, have hereunto set my hand and caused the official seal of the Commission to be affixed 11 at the Capitol, in the City of Phoenix, this \_\_\_\_\_\_ day of \_\_\_\_\_\_2015. 12 13 JODI JERICH 14 **EXECUTIVE DIRECTOR** 15 DISSENT 16 17 DISSENT BAM:tv(ru) 18 19 20 21 22 23 24 25 26 27 28

1	SERVICE LIST FOR:	CLEAR SPRINGS UTILITY COMPANY, INC.	
2	DOCKET NOS.:	W-01689A-11-0401 and WS-01689A-11-0402	
3	Steve Wene MOYES, SELLERS & HENDRICKS, LTD. 1850 North Central Avenue, Suite 1100		
4			
5	Phoenix, AZ 85004		
6	Bonnie O'Connor P.O. Box 85160		
7	Tucson, AZ 85754		
8	Janice Alward, Chief Counsel Legal Division	· ·	
9	ARIZONA CORPORATION COMMISSION 1200 West Washington Street	JN	
10			
11	Thomas Broderick, Director Utilities Division	ONI	
12	ARIZONA CORPORATION COMMISSIO	ON	
13	Phoenix, AZ 85007		
14			
15			
16			
17			
18			
19			
20			
21			
22			
23			
24			
25			
26			