



BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISSIONERS

DOUG LITTLE – Chairman
BOB STUMP
BOB BURNS
TOM FORESE
ANDY TOBIN

Arizona Corporation Commission

DOCKETED

AUG 19 2016

DOCKETED BY

IN THE MATTER OF THE APPLICATION OF
THE ARIZONA DEPARTMENT OF
TRANSPORTATION TO UPGRADE AN
EXISTING CROSSING OF THE UNION PACIFIC
RAILROAD COMPANY AT AVONDALE
BOULEVARD IN THE CITY OF AVONDALE,
ARIZONA, AT USDOT NO. 741-799P.

DOCKET NO. RR-03639A-14-0315

DECISION NO. 75715

**ORDER EXTENDING TIME
DEADLINE IN DECISION NO. 74905**

Open Meeting
August 9 and 10, 2016
Phoenix, Arizona

BY THE COMMISSION:

* * * * *

Having considered the entire record herein and being fully advised in the premises, the Commission finds, concludes, and orders that:

FINDINGS OF FACT

1. On August 27, 2014, the Arizona Department of Transportation (“ADOT”) filed with the Arizona Corporation Commission (“Commission”) an application for approval for the Union Pacific Railroad Company (“Railroad”) to upgrade an existing crossing at Avondale Boulevard in the City of Avondale (“City”), Maricopa County, Arizona at USDOT No. 741-799P.

2. On January 22, 2015, the Commission issued Decision No. 74905 which approved the application and ordered, among other things, the Railroad to complete the crossing upgrades within fifteen months of the effective date of that Decision.

3. Based on the effective date of Decision No. 74905, the deadline for completing the crossing upgrades was April 21, 2016.

4. On April 1, 2016, the Railroad filed a Request for Additional Time to Complete Crossing Improvements at Avondale Boulevard (“Motion”) requesting that the deadline for

1 completing the crossing upgrades be extended from April 21, 2016, to October 21, 2016. In its
2 Motion, the Railroad states that construction at the crossing has been delayed due to various reasons,
3 including contractor work schedules, materials procurement efforts, and the availability of the
4 Railroad's crossing construction gangs. In addition, the Railroad states that utility installations
5 adjacent to the crossing took longer than was originally anticipated.

6 5. On April 26, 2016, the Commission's Safety Division, Railroad Safety Section
7 ("Staff") filed a Response to Motion for Extension of Time to Construct Railroad Crossing
8 Improvements stating that Staff has no objection to the requested extension of time.

9 6. On April 28, 2016, the City filed an Objection to Union Pacific's Request for
10 Additional Time to Complete Crossing Improvements at Avondale Boulevard arguing that a six
11 month extension of time will cause an undue burden to the City. According to the City, it is in the
12 process of constructing complementary improvements at the crossing that cannot be completed until
13 certain components of the Railroad's crossing upgrades are finalized.

14 7. On May 12, 2016, a Procedural Order was issued scheduling a procedural conference
15 to commence on May 18, 2016, for the purpose of discussing the Railroad's Motion and the City's
16 objection thereto.

17 8. On May 17, 2016, the Railroad and the City filed a Stipulated Motion to Vacate
18 Hearing requesting that the procedural conference scheduled for May 18, 2016, be vacated in order to
19 allow the parties additional time to negotiate an agreeable construction schedule at the crossing.

20 9. On May 17, 2016, a Procedural Order was issued vacating the May 18, 2016,
21 procedural conference.

22 10. July 19, 2016, the Railroad and the City filed a Stipulated Notice Regarding
23 Construction Schedule at Avondale Boulevard stating that the Railroad has completed the portion of
24 the project that impacts the City's planned complementary improvements. As a result, the City no
25 longer objects to the Railroad's extension request.

26 11. There being no objection, and good cause appearing, the Railroad's request for an
27 extension of time to complete the crossing upgrades is hereby granted.

28 ...

CONCLUSIONS OF LAW

1
2 1. The Commission has jurisdiction over the Railroad and over the subject matter of the
3 Motion pursuant to Article XV of the Arizona Constitution and A.R.S. §§ 40-336, 40-337, and 40-
4 337.01.

5 2. The requested extension of time to comply with the requirements of Decision No.
6 74905, as discussed herein, is reasonable and in the public interest.


ORDER


7
8 IT IS THEREFORE ORDERED that the deadline for the Union Pacific Railroad Company to
9 complete the crossing upgrades, as required by Decision No. 74905, is extended until October 21,
10 2016.

11 IT IS FURTHER ORDERED that this Decision shall become effective immediately.


BY ORDER OF THE ARIZONA CORPORATION COMMISSION.


12
13
14
15 
CHAIRMAN LITTLE


COMMISSIONER STUMP

16
17 
COMMISSIONER FORESE


COMMISSIONER TOBIN


COMMISSIONER BURNS



18
19 IN WITNESS WHEREOF, I, JODI JERICH, Executive
20 Director of the Arizona Corporation Commission, have
21 hereunto set my hand and caused the official seal of the
22 Commission to be affixed at the Capitol, in the City of Phoenix,
23 this 19th day of August 2016.


JODI A. JERICH
EXECUTIVE DIRECTOR

24
25 DISSENT _____

26
27 DISSENT _____
SMH:rt

1 SERVICE LIST FOR: UNION PACIFIC RAILROAD COMPANY

2 DOCKET NO.: RR-03639A-14-0315

3

4 James R. Redpath
5 Assistant Attorney General
6 OFFICE OF THE ATTORNEY GENERAL
7 1275 West Washington Street
8 Phoenix, Arizona 85007

9 Jason Pike
7 Railroad and Utility Coordinator
8 ARIZONA DEPARTMENT OF TRANSPORTATION
9 205 South 17th Avenue, Room 357 MD 618E
Phoenix, Arizona 85007

10 W. Reed Campbell
11 BEAUGUREAU, ZUKOWSKI & HANCOCK, P.C.
12 302 East Coronado Road
13 Phoenix, Arizona 85004

14 Alex Popovici, Manager
15 Industry & Public Projects
16 UNION PACIFIC RAILROAD COMPANY
17 631 South 7th Street
18 Phoenix, Arizona 85034-2203

19 City Attorney's Office
20 City of Avondale
21 GUST ROSENFELD, PLC
22 1 E. Washington Street, Suite 1600
23 Phoenix, Arizona 85004

24 Janice Alward, Chief Counsel
25 Legal Division
26 ARIZONA CORPORATION COMMISSION
27 1200 West Washington Street
28 Phoenix, Arizona 85007

Brian Lehman, Chief
Railroad Safety Section of the Safety Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix, Arizona 85007

24

25

26

27

28