COMMISSIONERS TOM FORESE - Chairman BOR BURNS DOUG LITTLE **ANDY TOBIN** BOYD W. DUNN





AZ CORP COMMISSION DOCKET CONTROL

2011 NAY 19 P 2: 21

Arizona Corporation Commission

DOCKETED

MAY 1 9 2017

DOCKETED BY

ARIZONA CORPORATION COMMISSION

DATE:

MAY 19, 2017

DOCKET NO .:

RR-03639A-17-0020

TO ALL PARTIES:

Enclosed please find the recommendation of Administrative Law Judge Marc E. Stern. The recommendation has been filed in the form of an Opinion and Order on:

UNION PACIFIC RAILROAD COMPANY (INSTALL GRADE SEPARATED CROSSING AND REMOVE AT-GRADE CROSSING)

Pursuant to A.A.C. R14-3-110(B), you may file exceptions to the recommendation of the Administrative Law Judge by filing an original and thirteen (13) copies of the exceptions with the Commission's Docket Control at the address listed below by 4:00 p.m. on or before:

MAY 30, 2017

The enclosed is NOT an order of the Commission, but a recommendation of the Administrative Law Judge to the Commissioners. Consideration of this matter has tentatively been scheduled for the Commission's Open Meeting to be held on:

JUNE 13, 2017 AND JUNE 14, 2017

For more information, you may contact Docket Control at (602) 542-3477 or the Hearing Division at (602) 542-4250. For information about the Open Meeting, contact the Executive Director's Office at (602) 542-3931.

EXECUTIVE DIRECTOR

1200 WEST WASHINGTON STREET; PHOENIX, ARIZONA 85007-2927 / 400 WEST CONGRESS STREET; TUCSON, ARIZONA 85701-1347 www.azcc.gov

This document is available in alternative formats by contacting Kacie Cannon, ADA Coordinator, voice phone number 602-542-3931, E-mail KCannon@azcc.gov.

day of May, 2017, the following document was filed with Docket Control as a 1 Recommended Opinion and Order from the Hearing Division, and copies of the document were mailed on behalf of the Hearing Division to the following who have not consented to email service. On this 2 date or as soon as possible thereafter, the Commission's eDocket program will automatically email a link to the filed document to the following who have consented to email service. 3 Alex Popovici, Manager 4 Industry & Public Projects UNION PACIFIC RAILROAD COMPANY 5 631 South 7th Street Phoenix, AZ 85034-2203 6 W. Reed Campbell BEAUGUREÂU, ZUKOWSKI & HANCOCK, P.C. 302 East Coronado Phoenix, AZ 85004 Attorneys for Union Pacific Railroad Company 9 Michelle Burton Assistant Attorney General 10 OFFICE OF THE ATTORNEY GENERAL 11 1275 West Washington Street Phoenix, Arizona 85007 Michelle.Burton@azag.gov 12 Consented to Service by Email 13 Sayeed M. Hani Railroad and Utility Coordinator ARIZONA DEPARTMENT OF TRANSPORTATION 14 205 South 17th Avenue, Room 357 M/D 618E Phoenix, AZ 85007 16 shani@azdot.gov Sandy.Porth@azag.gov 17 Consented to Service by Email 18 Gregory Rose Maricopa City Manager 19 39700 W. Civic Center Plaza Maricopa, AZ 85138 20 Andy Kvesic, Director 21 Legal Division ARIZONA CORPORATION COMMISSION 22 1200 West Washington Street Phoenix, AZ 85007 23 LegalDiv@azcc.gov utildivservicebyemail@azcc.gov 24 Consented to Service by Email 25 By: 26 Staci Antrim Assistant to Marc E. Stern 27

1	BEFORE THE ARIZONA CORPORATION COMMISSION				
2	COMMISSIONERS				
3	TOM FORESE – Chairman				
4	BOB BURNS DOUG LITTLE				
5	ANDY TOBIN BOYD W. DUNN				
6	IN THE MATTER OF THE ARIZONA	ſ	DOCKET NO. RR-03639A-17-0020		
7	DEPARTMENT OF TRANSPORTATION CONSTRUCT A NEW GRADE SEPARAT		DECISION NO.		
8	CROSSING AND FOR THE UNION PACI RAILROAD COMPANY TO REMOVE A	IFIC	OPINION AND ORDER		
9	EXISTING AT-GRADE CROSSING AT S' ROUTE 347 IN THE CITY OF MARICOP.	TATE			
10	COUNTY, ARIZONA, USDOT NO. 741 34				
11	DATE OF HEARING:	April 12, 2017			
12	PLACE OF HEARING:	Phoenix, Arizona			
13	ADMINISTRATIVE LAW JUDGE:	Marc E. Stern			
14	APPEARANCES:	Ms. Michelle Burton, Assistant Attorney General, on behalf of the Arizona Department of Transportation;			
15	•	Mr. W. R	teed Campbell, Beaugureau, Zukowski &		
16 17		P.C., on behalf of the Union Pacific Railroad and			
18		Mr. Charles	s Haines, Staff Attorney, Legal Division, on		
19		behalf of the Commission	e Safety Division of the Arizona Corporation n.		
20	BY THE COMMISSION:				
21	On January 25, 2017, the Arizona Department of Transportation ("ADOT") filed with the				
22	Arizona Corporation Commission ("Commission") a request for approval for ADOT to install a new				
23	grade separated crossing and for the Union Pacific Railroad Company ("Railroad") to remove an				
24	existing at-grade crossing at State Route 347 ("SR347") in the City of Maricopa ("Maricopa"), Pinal				
25	County, Arizona at USDOT No. 741 343C ("Application").				
26	On February 6, 2017, by Procedural Order, the Commission issued a Procedural Order to the				
27	parties informing them that, as permitted under Arizona Administrative Code ("A.A.C.") R14-3-				
20	107(B), they could opt to receive service of all filings in this docket via email sent to an email address				

6

12

9

13 14 15

17

16

19

20

18

21 22

23

24 25

27

26

28

provided by the party, rather than via U.S. mail.

On February 9, 2017, by Procedural Order, a hearing on this matter was scheduled to commence on April 12, 2017, after public notice was provided as directed in the Procedural Order.

On February 10, 2017, Staff filed its Staff Memorandum recommending approval of the Application.

On March 1, 2017 and March 14, 2017, ADOT filed documentation that it had provided public notice of the proceeding pursuant to the Commission's Procedural Order.

On March 21, 2017 and March 27, 2017, the Office of the Attorney General and ADOT, respectively, filed their Consent to Email Service. Subsequently, by Procedural Order, the Commission issued its approval of the Consents to Email Service filed by the Office of the Attorney General and ADOT.

On April 12, 2017, a full public hearing was convened before a duly authorized Administrative Law Judge of the Commission at its offices in Phoenix, Arizona. ADOT, the Railroad and Staff appeared with counsel. At the conclusion of the hearing, the matter was taken under advisement pending submission of a Recommended Opinion and Order to the Commission.

Having considered the entire record herein and being fully advised in the premises, the Commission finds, concludes, and orders that:

FINDINGS OF FACT

- 1. On January 25, 2017, ADOT filed an Application for approval to construct a new grade separated crossing at SR347 in Maricopa, Pinal County, Arizona and for the Railroad to remove the existing at-grade crossing.
- 2. According to the Staff Memorandum, Staff, ADOT and the Railroad participated in a diagnostic review meeting of the improvements which had been proposed for this crossing, and were in agreement for the construction of the grade separated crossing and for the removal of the existing at-grade crossing.
- 3. Currently SR347, which is also known as the John Wayne Parkway, crosses the Railroad's tracks and is protected by flashing lights, gates, bells, raised medians and a traffic pre-signal.

The project involves ADOT constructing the grade separated structure over both the Railroad's tracks and SR347 due to a realignment when the highway is widened to six lanes. During the construction project, the at-grade crossing of SR347 will remain open, but once the construction of the grade separation is usable, the Railroad will remove the at-grade crossing.

- 4. Pursuant to the Commission's Procedural Order, ADOT provided all interested parties with notice of the Application and the hearing thereon by both U.S. Mail and by publication in the *Arizona Republic*, the *Arizona Business Gazette*, and the *Casa Grande Dispatch*.
 - 5. The hearing was held as scheduled on April 12, 2017.
 - 6. Mr. Sayeed Hani, the railroad liaison for ADOT, testified in support of the Application.
- 7. Mr. Hani testified that ADOT plans to begin construction by the fall or winter of 2017 for the improvements to SR347. (Tr.7:1-5)
- 8. Mr. Hani further testified that ADOT will maintain the bridge which is to be constructed and will extend over the Railroad's tracks. (Tr.7:5-8)
- 9. According to Mr. Hani, the funding for the project will be paid for by the Federal Highway Administration ("FHA"), Maricopa County, Maricopa, the Maricopa Association of Governments, and ADOT. (Tr:7:9-11)
- 10. Mr. Hani testified that the cost of the project will total approximately \$36 million dollars with the Railroad contributing \$1,115,421 to the project. (Tr.7:14-21)
- Zoning in the area of the planned project includes both commercial and residential properties.
- 12. Mr. Hani stated that the ADOT database, which contains information from the Federal Railroad Administration ("FRA"), indicates that 40 to 60 trains per day presently travel over the atgrade crossing at SR347. (Tr.7-8:23-2)
- 13. Further testifying, Mr. Hani indicated that Amtrak has a station in the area of the atgrade crossing where passenger trains stop two times a week. On these occasions, the Amtrak trains cause long delays for the driving public due to passengers loading and unloading. (Tr.8:3-11)
- 14. According to Mr. Hani, because there are a number of high schools and elementary schools within a mile of the SR347 at-grade crossing, there are approximately 230 school bus crossings

2

7

8

10

12

13

11

14 15

16 17

19

18

2021

2223

2425

2627

- 15. Since there are no hospitals in Maricopa, the at-grade crossing does not generally impact emergency traffic.
- 16. Mr. Hani believes that the construction of a grade separated crossing at SR347 in Maricopa will greatly benefit the public who live in the area by resolving a conflict between vehicular and railroad traffic.
- 17. According to Mr. Hani, the construction of a grade separated crossing over the Railroad's tracks will eliminate the delays for vehicular traffic on SR347. (Tr.10)
 - 18. ADOT is in agreement with the recommendations contained in the Staff Memorandum.
- 19. Although the total cost of the grade separation project on SR347 at the Railroad's tracks will be approximately \$36 million dollars, Mr. Hani indicated that the actual cost of the overpass portion will be approximately \$22.3 million dollars. (Tr.12:8-18)
- 20. Mr. Hani further noted that additional costs related to the project will arise from the purchase of properties that will enable the construction of the project to proceed. Another factor favoring the construction of the project is that traffic on SR347 will continue to operate without any delays due to the construction because the overpass will be constructed on a realigned portion of the roadway. (Tr.12-13:21-14)
- 21. Although Mr. Hani indicated that ADOT agreed with the recommendations in the Staff Memorandum which estimated that construction would take 20-24 months, during the hearing he indicated that he believed that a 30 month time frame for the construction project would be more appropriate due to the scope of the proposed improvements. (Tr.14-15:1-7)
- 22. Mr. Hani stated that when the proposed grade separation project is completed, safety will be improved with the removal of the at-grade crossing. (Tr.15:16-21)
- 23. Previously, there have been five fatalities at the SR347 at-grade crossing, but this problem should be alleviated once the new improvements are completed.
- 24. Mr. Hani stated that the level of service at the SR347 at-grade crossing is presently B, but would grow worse if a grade separated crossing is not completed (Tr.19:1-6)
 - 25. Mr. Hani further testified that approximately 31,000 vehicles per day utilize the crossing

in both directions. (Tr.19:11-19)

- 26. Mr. Jason Pike, the Commission's grade crossing inspector, testified that he evaluated the Application for the construction of the SR347 upgrade and prepared the Staff Memorandum after his review of the proposed project. (Tr.21:5-24)
- 27. Mr. Pike further stated that the proposed upgrade of SR347 with the construction of the grade separated overpass is in the public's interest and will improve safety at this crossing. (Tr.23:8-13)
- 28. Mr. Pike described the current protection at the SR347 at-grade crossing as consisting of flashing lights, gates and bells. (Tr.26:11-18)
- 29. Mr. Pike further stated that, in his opinion, the planned improvements for SR347 with the construction of an overpass will improve the safety for vehicular traffic. (Tr.27:8-12)
- 30. Upon the completion of construction of the grade separated crossing at SR347 in Maricopa, the crossing will be similar to other crossings of a like nature in Arizona. (Tr.27:13-17)
- 31. Mr. Pike further testified that Staff is in agreement to extend the time frame in which to complete the upgrade of the project to 30 months. (Tr.28:1-5)
 - 32. Staff is recommending approval of the Application as requested by ADOT.

CONCLUSIONS OF LAW

- 1. The Commission has jurisdiction over the parties and over the subject matter of the Application pursuant to Article XV of the Constitution and Arizona Revised Statutes ("A.R.S.") §§ 40-336, 40-337 and 40-337.01.
 - 2. Notice of the Application was provided in accordance with the law.
- 3. The removal of the at-grade crossing and construction of the grade separated crossing at SR347 in Maricopa are necessary for the public's convenience and safety.
- Pursuant to A.R.S. §§ 40-336 and 40-337, the Application should be approved as recommended by Staff.
- 5. The Railroad should be granted 30 months from the effective date of this Decision in which to complete the removal of the at-grade crossing at SR347.
 - 6. After the construction of the grade separated crossing, the Railroad shall maintain its

DECISION NO.

right-of-way beneath the grade separated structure consistent with the A.A.C. R14-5-104. ORDER IT IS THEREFORE ORDERED that the Arizona Department of Transportation's Application as described herein is hereby approved. IT IS FURTHER ORDERED that the Union Pacific Railroad shall complete the removal of the SR347 at-grade crossing as described in the Application within 30 months of the effective date of this Decision. IT IS FURTHER ORDERED that the Union Pacific Railroad shall notify the Arizona Corporation Commission, in writing, within ten (10) days of the both commencement of the construction grade separated crossing and the completion of the removal of the at-grade crossing of SR347, pursuant to A.A.C. R14-5-104. . . . 1.5

1	IT IS FURTHER ORDERED that upon the completion of the removal of the at-grade crossing				
2	at SR347 and the construction of the grade separated structure at SR347, the Union Pacific Railroad				
3	shall maintain its right-of-way in compliance with A.A.C. R14-5-104.				
4	IT IS FURTHER ORDERED that this Decision shall become effective immediately.				
5	BY ORDER OF THE ARIZONA CORPORATION COMMISSION.				
6					
7					
8	CHAIRMAN FORE	SE	COMMISSIONER DUNN		
9					
10	COMMISSIONER TOBIN	COMMISSIONER LITTLE	COMMISSIONER BURNS		
11					
12		IN WITNESS WHEREO	OF, I, TED VOGT, Executive Director of on Commission, have hereunto set my		
13		hand and caused the offi	icial seal of the Commission to be affixed of Phoenix, this day		
14	1	of			
15					
16		TED VOGT			
17	a a	EXECUTIVE DIRECTO	OR		
18	DISSENT				
19					
20	DISSENT				
21	MS/sa				
22					
23					
24					
25					
26					
27					
28					
		<u></u>			

1	SERVICE LIST FOR:	UNION PACIFIC RAILROA			
2	DOCKET NO.:	RR-03639A-17-0020			
3					
4	Industry & Public Projects				
	UNION PACIFIC RAILROAD COMPANY 631 South 7th Street				
5	Phoenix, AZ 85034-2203				
6	W. Reed Campbell BEAUGUREAU, ZUKOWSKI & HANCOCK, P.C.				
	302 East Coronado Phoenix, AZ 85004 Attorneys for Union Pacific Railroad Company				
- 8					
9	1275 West Washington Street Phoenix, Arizona 85007 Michelle.Burton@azag.gov				
10					
11					
12					
13	Railroad and Utility Coordinator ARIZONA DEPARTMENT OF TRANSPORTATION 205 South 17 th Avenue, Room 357 M/D 618E Phoenix, AZ 85007				
14					
15					
16					
17	Consented to Service by Email				
18	Gregory Rose Maricopa City Manager				
19	20700 W. Civia Contar Plaza				
20	Andy Kvesic, Director				
21	Legal Division ARIZONA CORPORATION COMMISSION 1200 West Washington Street				
22					
23	utildivservicebyemail@azcc.gov				
24					
25					
26					
27					

UNION PACIFIC RAILROAD