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J- 
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RE: TONTO VILLAGE WATER COMPANY, INC. REQUEST FOR AN 
EXTENSION OF TIME TO COMPLY WITH DECISION NO. 68066, DOCKET 
NO. W-O1580A-04-0672 

On July 10, 2006, Tonto Village Water Co., Inc. (the “Company”) filed a request for an 
extension of time to comply with certain due dates set forth in Decision No. 68066. 

As part of the Decision the Arizona Corporation Commission (the “Commission”) 
required the following: 

“IT IS FURTHER ORDERED that Tonto Village Water Company, Inc. shall 
immediately fix the leakage found on the pressure tank and the 34,000 gallon storage 
tank at Well site No. 2, and file documentation with Docket control within 30 days of this 
Decision showing that the leakage has been repaired. 

“IT IS FURTHER ORDERED that Tonto Village Water Company, Inc. shall install its 
planned new water source by June 30, 2006 and file a copy of its ADEQ Approval of 
Construction with Docket Control by June 30,2006. 

On July 10, 2006, the Company filed documentation showing that the leakage found on 
the pressure and storage tanks had been fixed and that it had complied with the first ordering 
paragraph listed above. In addition, at the same time, the Company requested a one year 
extension of the requirement that it install its planned new water source and copy of its ADEQ 
Approval of Construction by June 30,2006. The Company requested that the due date be June 
30,2007. 

In support of its request for an extension the Company indicated that it could not comply 
because of a lack of financial resources. The Company plans to approach WIFA to arrange 
financing and also plans to file a rate application using a 2006 test year to repay the WIFA loan. 
Staff recently contacted Ron Standage, President and Manager of Tonto Village Water 
Company, Inc., to learn what actions the Company had taken to comply since filing its request 
for an extension this past July. Mr. Standage indicated that very little action had been taken and 
that the requested extension to June 30, 2007 would no longer be a sufficient amount of time to 
obtain the rate relief needed and to complete the required work. Mr. Standage indicated however 



Tonto Village Water Company, Inc. 
Docket No. W-O1580A-04-0672 
Page 2 

that he believed he would be prepared to file a rate application early next year and that the 
planned new water source could be installed within three months of the Commission’s decision 
in the planned rate proceeding. 

Therefore, Staff recommends that the Company be required to file a rate application, 
using a 2006 test year, no later than March 31, 2007. Staff fwther recommends that at the same 
time the Company files its rate application it should also file its financing application to obtain 
Commission approval for a WIFA loan to pay for the planned new water source. Staff further 
recommends that the Company be granted an extension of time until April 30,2008, to install the 
planned new water source and file a copy of its ADEQ Approval of Construction with Docket 
Control. Staff further recommends that no more time extensions should be granted on this issue. 
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