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Barbara Klemstine
Director
Regulation & Pricing

Tel. 602-250-4563
Fax 602-250-3003
e-mail Barbara.Klemstine@aps.com

Mail Station 9708
PO Box 53999
Phoenix, Arizona 85072-3999

November 30, 2007

Ernest Johnson
Dire ctor, Utilitie s  Divis ion
Arizona  Corpora tion Commiss ion
1200 West Washington Street
Phoenix, Arizona  85007

S e lf-Ce rtifica tion for Ce rtifica te  of Environme nta l Compa tibility for the  North Va lle y 230kV
Transmiss ion Line  P roj e t, Decis ion No. 65997
Docke t No. L-00000D-02-0120

Dear Mr. Johnson:

Pursuant to Decis ion No. 65997 da ted June  18, 2003, Condition No. 22, Arizona  Public Service  is
he re by filing its  s e lf-ce rtifica tion le tte r a nd docume nta tion for the  North Va lle y 230kv Tra nsmiss ion
Line  P roje ct.

If you have any questions, please  contact Jeff Johnson at 602-250-2661 .

S ince re ly,
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Cc: Docke t Control
Arizona  Corpora tion Commiss ion
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Bria n Bozzo,
Compliance  and Enforcement
Arizona  Corpora tion Commiss ion
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La urie  A. Wooda ll, Cha irma n
Office  of the  Attorney Gene ra l

J im Arwood, S r. Dire ctor
Arizona  Department of Commerce  Energy Office

RE:

Herb Guenther
Arizona  Department of Water Resources
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ARIZONA PUBLIC SERVICE
NORTH VALLEY 230kV TRANSMISSION LINE PROJECT

Summary of Certy'icaie of Environmental Compatibility
Compliance

INTRODUCTION:

Arizona  P ublic S e rvice  Compa ny (AP S ) is  s ubmitting the  following s e lf-ce rtifica tion
docume nta tion  purs ua nt to  Condition  22 of the  North  Va lle y proje ct, Ce rtifica te  of
Compa tibility Case  No. 120, Docke t No. L-00000D-02-0120, Decis ion No. 65997.

The  following Condition Ta ble  lis ts  a ll the  re quire me nts  a nd the  s ta tus  of complia nce
activities . Each tab thereafte r re fe rences  applicable  compliance  documenta tion.

No cons truction a ctivitie s  ha ve  occurre d a s  of Octobe r 1, 2007, the re fore , ma ny of the
ce rtifica te  conditions  do not a pply a t this  time . AP S  ha s  a  pe nding 40-252 a pplica tion
be fore  the  Arizona  Corpora tion Commiss ion re que s ting tha t this  ca se  be  supe rse de d in
part by Case  131, the  TS-9 to P innacle  Peak 500kV/230kV Transmiss ion Project.



Co n d it io n
Ta b le



Arizona Public Service North Valley 230kV Transmission Project
Summa of Certificate of Environmental Compatibility Compliance

Certificate Condition Compliance
1) The Applicant sha ll obta in a ll required approvals  and permits  necessary
to cons truct the Project

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

2) The Applicant sha ll comply with a ll exis ting applicable a ir and wa ter
pollution control s tandards  and regula tions , and with a ll exis ting
applicable ordinances , master plans  and regula tions  of the Sta te of
Arizona , the County of Maricopa , the United Sta tes  and any other
governmenta l entities  having jurisdiction.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

•

pa) This  authoriza tion to cons truct the Project sha ll expire 10 years  from
the da te the Certifica te is  approved by the Arizona  Corpora tion
Commiss ion unless  cons truction is  completed to the point tha t the firs t
circuit of the Project is  capable of opera ting by tha t time, provided,
however, tha t the authoriza tion to cons truct the second circuit of the
Project sha ll expire 15 years  from the da te of this  Certifica te, and filrther
provided, however, tha t prior to either such expira tion the Applicant or its
asst is  may reques t tha t the Commiss ion extend this  time limita tion.

Project was  certificated June 18, 2003 .
Authoriza tion to cons truct the Project
expires  June 18, 2013 for the firs t
circuit and June 18, 2018 for the
s econd circuit. An extens ion of the
term of the Certifica te is  not required
as  of this  filing.

Cb) Prior to cons tructing any segment of the Project (except for the
segment on the Roles  Property), Applicant sha ll tile with the Commiss ion
technica l s tudies  showing the feas ibility of interconnecting the Table Mesa
500kV subs ta tion with the Project. These technica l s tudies  should
determine (i) the impact of the proposed new Phoenix area  transmiss ion
import delivery point on Phoenix a rea  Relia bility Mus t Run ("RMR")
genera tion requirements , and (ii) the impact on s taging and necess ity of
230kV elements  authorized for cons truction in this  CEC. As  pa rt of those
s tudies , Applicant sha ll inves tiga te the impacts  of interconnecting the
Wes twing to Nava jo 500kV line. Such s tudies  a re to be performed in a
collabora tive transmiss ion planning s tudy forum such as  the ten-year
Phoenix a rea  RMR s tudy required by January 3 l, 2004, or the Centra l
Arizona  Transmiss ion Study forum.

Consmction for this  project ha s  not
commenced as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

ac) Prior to cons tructing any segment of the Project (except for the
segment on the Roles  Property), Applicant sha ll submit a  report to the
ACC Utilities  Divis ion S ta ff showing how the des ign appropria tely
ba lances  pole height, loca tion and span with sys tem reliability. The report
shall a lso demonstra te that any sys tem consolidation shall not
detrimenta lly impact sys tem reliability a t the time of cons truction.

Cons truction for this  project has  not
commenced as  of October l, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

4) The Applicant sha ll make every reasonable effort to identify and
correct, on a  case-specific bas is , a ll compla ints  of interference with radio
or televis ion s igna ls  from opera tion of the transmiss ion line and rela ted
facilities  addressed in this  Certifica te. In addition to any transmiss ion
repa irs , relevant corrective actions  may include adjus ting or modifying
receivers , adjus ting, repairing, replacing or adding antennas , antenna
s igna l amplifiers , filters , or lead-in cables , or other corrective actions .

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.
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Arizona Public Service North Valley 230kV Transmission Project
Summa of Certificate of Environmental Compatibility Compliance

Certificate Condition Compliance
The Applicant sha ll ma inta in written records  for a  period of five yea rs  of
a ll compla ints  of radio or televis ion interference a ttributable to opera tion,
together with the corrective action taken in response to each compla int. All
compla ints  sha ll be recorded to include nota tions  on the corrective action
taken. Compla ints  not leading to a  specific action or for which there was
no resolution sha ll be noted and expla ined. The record sha ll be s igned by
the Applicant and a lso the complainant, imposs ible, to indicate
concurrence with the corrective action or agreement with the jus tifica tion
for a  lack of action.

5) The North Valley project sha ll comply with applicable noise s tandards
of the federa l Department of Hous ing and Urban Development and the
Environmenta l Protection Agency.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

6) The Applicant sha ll continue to consult with the Sta te His toric
Preserva tion Office ("SHPO") to reach a  determina tion of any cultura l or
archaeologica l impacts  as  a  result of cons truction activities . If the result is
a  determina tion of nega tive impact, the Applicant sha ll continue to consult
with the SHPO to resolve the nega tive impacts . The Applicant will
provide a  trea tment plan, to minimize impacts , for SHPO review a nd
approval and sha ll continue to consult with SHPO to resolve any such
impacts . The Applicant sha ll avoid and/or minimize impacts  to properties
cons idered eligible for inclus ion in the Sta te and Nationa l Regis ter of
His toric Places  to the extent poss ible.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

7) If the Applicant determines  tha t his toric-period s tructures  Beards ley
Canal and Black Canyon Road and archaeological s ites  AZ T:7: 192
(AS M), AZ T:3:l (MNA) a nd AZ T:3:2 (MNA) ca nnot be  a voided, then
the Applicant sha ll plan and implement a  mitiga tion program in
consulta tion with SHPO

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

8) If human remains  and/or funerary objects  are encountered during the
course of any ground dis turbing activities  rela ting to the development of
the subject property, Applicant shall cease work on the affected area  of the
Project and notify the Director of the Arizona  Sta te Museum in accordance

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

9) Applicant sha ll reta in an a rchaeologis t on s ite during cons truction
activities  in applicable areas , as  determined by SHPO, to advise them in
connection with any additiona l a rchaeologica l s tudies  tha t may be required
and any mitiga tion efforts  for a rchaeologica l s ites  tha t may be affected by
the cons truction of the Project.

Final design for this  prob act is  not
complete a s  of October l, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

10) After cons truction, the Applicant, in conjunction with any applicable
land-managing agency, sha ll a llow Arizona  Site Stewards , a  volunteer-
s ta ffed SHPO program, to periodica lly inspect the s ites  within the corridor
for vandalism or other damage.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

1
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Arizona Public Service north Valley 230kV Transmission Project
Summa of Certificate of Environmental Com Jatibility Compliance

Certificate Condition Compliance

ll) The Applica nt s ha ll follow the Arizona  S ta te  La nd Depa rtment's
ins tructions , if any, regarding the trea tment of Sta te Regis ter of His toric
Places  eligible properties  s itua ted on Arizona  Sta te Land Department land
in consulta tion with SHPO.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

12) In consulta tion with SHPO and the land-managing agency, the
Applicant will cons ider and assess  potentia l direct and indirect impacts  to
eligible properties  rela ted to new access  roads  or any exis ting access  roads
tha t require blading.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

13) The Applicant sha ll des ign the transmiss ion lines  so as  to minimize
impacts  to raptors .

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

14) Where practicable, the Applicant sha ll use exis ting roads  for
cons truction and access . The Applicant sha ll minimize vegeta tion
dis turbance, particularly in drainage channels  and a long s tream banks , and
shall re-vegetate or res tore areas  of construction dis turbance.

Fina l des ign for this  project is  not
complete a s  of October l, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

15) The Applicant shall use non-specular conductor and dulled surfaces
for transmiss ion line s tructures .

Final design for this project is not
complete as of October 1, 2007,
however, activities and documents
related to this Condition will be
provided when applicable.

16) Within 45 days  of securing easement or right-of-way for the Project,
the Applicant sha ll erect and mainta in s igns  providing public notice tha t
the property is  the s ite of a  future transmiss ion line. Such Signage shall be
no smaller than a  normal roadway s ign. The Applicant sha ll place s igns  in
prominent loca tions  a t reasonable interva ls  such tha t the public is  notified
a long the full length of the transmiss ion line until the transmiss ion
s tructures  are constructed. There a lso must be s igns  a t the location of the
proposed substa tions . The s igns  shall advise: a) That the s ite has  been
approved for the cons truction of Project facilities  including a  230kV
transmiss ion line, as  applicable to the individual s ite; b) The expected date
of completion of the Project facilities , and c) A phone number for public
information regarding the Project.

This  informa tion was  previous ly
provided in the 2004 and 2005
compliance submitta ls  under Tab
marked Condition 16. APS continues
to ma inta in the previous ly identified
s igns .

17) In the event tha t the Project requires  an extens ion of the term of this
Certifica te prior to completion of cons truction, Applicant sha ll use
reasonable means  to directly notify a ll landowners  and res idents  within a
one-ha lf-mile radius  of the Project facilities  for which the extens ion is
sought. Such landowners  and res idents  sha ll be notified of the time and

An extens ion of the term of the
Certifica te is  not required as  of this
filing.
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Arizona Public Service North Valley 230kV Transmission Project
Summa of Certificate of Environmental Compatibility Compliance

Certificate Condition Compliance
place of the proceeding in which the Commiss ion sha ll cons ider such
reques t for extens ion.
18) Before cons truction on the Project may commence, the Applicant mus t
file a  cons truction mitiga tion and res tora tion plan with the ACC Docket
Control with copies  to a ffected a rea s  ofjuris diction. The Applicant s ha ll,
within one year of completion of cons truction of the Project, rehabilita te to
its  origina l s ta te any area  dis turbed by cons truction of the Project, except
for any road that may be necessary to access  the transmission lines  or
subs ta tion s ites  for maintenance and repa ir. The goals  of the plan will be
to: a) Avoid impacts  where practica l, b) Where impacts  are Luiavoidable,
minimize impacts , and c) Focus  on s ite prepara tion to facilita te na tura l
processes  of revegeta tion. Other key elements  of the Plan, when not
incons is tent with the respective land management agencies ' or loca l
owners ' requirements , a re to a ) Emphas ize fina l s ite prepara tion to
encourage na tura l revegeta tion, b) Avoid (i.e., preserve), where practica l,
mature na tive trees , c) Stipula te a  maximum cons truction corridor width,
d) Reserve topsoil and na tive plant materia ls  from right-of-way before
grading, and respread over the right-of-way after cons truction is  complete,
e) Imprint the res tored right-of-way to provide indenta tions  to ca tch seed
and water, f) Implement bes t management practices  to protect the soil, g)
Apply res tora tion methods  tha t have been shown to work in the desert
environment, and h) Prevent, where applicable, the spread of noxious
weeds  or other undes irable species . A separa te cons truction mitigation and
res tora tion plan sha ll be submitted for the conductoring of the second
circuit on the Project if such conductoring does  not occur a t the same time
as  the remainder of the Project is  cons tructed.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

19) Applicant sha ll reta in a  qua lified biologis t to monitor a ll ground
clearing/dis turbing cons truction activities  tha t may a ffect sens itive habita t.
The biologica l monitor will be respons ible for ensuring proper actions  a re
taken if a  specia l s ta tus  species  is  encountered. If Sonoran desert tortoises
are encountered during cons truction, the Applicant sha ll follow the
Arizona  Game and Fish Department's  Guidelines  for Handling Sonoran
Desert Tortoises .

Cons truction on this  project has  not
commenced as  of October l, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

20) Applicant shall sa lvage mesquite, ironwood, saguaro and Palo Verde
trees  removed during project cons truction activities  cons is tent with
Arizona 's  Native Plant Law and use the vegeta tion for reclamation in or
nea r its  origina l loca tion.

Cons truction on this  project has  not
commenced as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

21) Applicant sha ll implement landscaping for the subs ta tion s ites  in
accordance with the applicable municipa l planning and zoning
requirements .

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

22) The Applicant sha ll submit a  self-certifica tion letter annua lly,
identifying which conditions  conta ined in the Certifica te have been met.

Compliance of this  Condition is
evidenced by the submiss ion of this

I
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Arizona Public Service North Valley 230kV Transmission Project
Summa of Certificate of Environmental Compatibility Compliance

Certificate Condition Compliance
Each letter sha ll be submitted to the Utilities  Divis ion Director on
December l, beginning in 2004. Attached to each certifica tion letter sha ll
be documenta tion expla ining in deta il how compliance with each
condition was  achieved. Copies  of each letter, a long with the
corresponding documenta tion, a lso sha ll be submitted to the Arizona
Attorney Genera l, Department of Water Resources  and Department of
Commerce Energy Office.

filing.

23) For the segment of the route that crosses  the planned Happy Valley
Road Towne Center property leased by Roles  and located a t the southeas t
corner of 1-17 and Happy Valley Road ("Roles  Segment"), Applicant
s ha ll:
23a) Cons truct 230kV double-circuit tangent s teel monopoles  and reloca te
the exis ting 69kV transmiss ion line to such monopoles  a t Applicant's
expense.

A fina l agreement utilizing the SRP
easement for the ins ta lla tion of the
three 230kV monopoles  has  not been
reached between APS, SRP, and State
Land. APS has  obta ined a  temporary
easement from Mr. Roles , in
conjunction with Ves ta r to reroute the
69kV line south of the Ves ta r project
until a  fina l agreement can be reached.

23b) Match spans  with exis ting s tructures  tha t sha ll have a  minimum
ground clearance equal to or greater than the ground clearance of the
exis ting lines  on the Roles  Segment.

Fina l des ign for this  project is  not
complete a s  of October l, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

23c) Use commercia lly reasonable efforts  to loca te s tructures  within the
exis ting transmiss ion line easement across  the property.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

2nd) Work in good fa ith with Roles , Sa lt River Project, and the Wes tern
Area  Power Adminis tra tion to facilita te the recons truction of the exis ting
230kV transmiss ion s tructures  on the property as  monopoles , with the
cos ts  of such reconstruction to be a llocated as  agreed to by Applicant and
Roles .

This  informa tion was  previous ly
provided in the 2004 compliance
submitta l under Tab marked Condition
23(d).

23e) Cons truct Applicant's  monopoles  on the property within one year of
the effective da te of this  Certifica te provided tha t Roles  has  fina l,
approved plans  and permits  to construct a t that time and has  commenced
cons truction, however, if Roles  has  not accomplished the foregoing within
one yea r of the Effective Da te of the Certifica te, Applicant's  obliga tion to
construct shall be a t such time that Roles  has  final, approved plans  and
permits  to construct and has  commenced construction.

This  condition remains  unchanged
from the  2005 filing. Applica nt will
tile a  reques t with the Commiss ion for
amendment of this  Condition setting
forth a  proposed course of action prior
to commencing cons truction.

238 Reloca te  Applica nt's  exis ting 69kV transmiss ion line within the same This  condition remains  unchanged
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Arizona Public Service North Valley 230kV Transmission Project
Summa of Certificate of Environmental Compatibility Compliance

Certificate Condition Compliance
period described in (e) provided tha t an outage on the 69kV transmiss ion
line can be sa fely and reliably taken during tha t period.

80m the  2005 filing. Applica nt will
file a  reques t with the Commiss ion for
amendment of this  Condition setting
forth a  proposed course of action prior
to commencing cons truction.

24) Applicant sha ll continue to coordina te this  Project with both SRP and
Wes ter Area  Power Adminis tra tion ("WAPA") to ens ure tha t a ll pos s ible
projects  a re maximally integra ted, taking into account serving Arizona 's
growing need for electrica l s ervice, ensuring reliability for the Project and
the Arizona  Transmiss ion Sys tem and minimizing any and a ll adverse
environmenta l impacts . Applicant s ha ll provide to the ACC written
confirmation of continuing efforts  a t coordina tion as  described above as
pa rt of its  compliance with this  Certifica te.

•

APS has  been actively involved in the
Southwest Transmiss ion Enhancement
Plan (STEP) and was  co-chair of the
STEP group. APS is  pa rticipa ting in
two of the four STEP projects , the
Path 49 Short-Term Upgrades , and the
EOR 9000+ Project. The STEP is
presently on hold in anticipa tion of its
trans ition into a  new Ca lifornia  Sub-
Regiona l P la nning Group. In
addition, APS is  an active participant
in the Southwes t Transmiss ion
Plamiing group (SWAT), which is  the
Arizona /New Mexico/S outhern
Nevada /Wes t Texas /Southern
Coiorado/Southern Ca lifornia
planning group tha t grew out of
Centra l Arizona  Transmiss ion Study
(CATS) group. APS  is  pa rticipa ting in
all of the sub-area  s tudies  and is
actively pa rticipa ting in severa l of the
sponsored projects . The Colorado
River Transmiss ion s tudy group
(CRT) of S WAT will pick up the
Arizona  to Ca lifornia  seams  planning
that was  taking place in STEP and
APS is  active in this up.

25) with respect to the project, Applicant sha ll pa rticipa te in good fa ith in
s ta te and regional transmiss ion s tudy forums, and shall coordinate
transmiss ion expansion plans  rela ted to the Project to resolve transmiss ion
cons tra ints  in a  timely manner.

APS has  been actively involved in the
Southwest Transmiss ion Enhancement
Plan (STEP) and was  co-chair of the
STEP group. APS is  pa rticipa ting in
two of the four STEP projects , the
Path 49 Short-Term Upgrades , and the
EOR 9000+ Project. The STEP is
presently on hold in anticipa tion of its
trans ition into a  new Ca lifornia  Sub-
Regiona l P la nning Group. In
addition, APS is  an active participant
in the Southwes t Transmiss ion
Planning group (SWAT), which is  the
Arizona /New Mexico/Southern
Nevada /Wes t Texas /Southern
Colorado/Southern Ca lifornia

C E C  C a s e  No .  1 2 0 Docket No. L-00000D-02-0120 Decision No. 65997
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Certificate Condition Compliance

l

planning group tha t grew out of
Centra l Arizona  Transmiss ion Study
(CATS) group. APS  is  pa rticipa ting in
all of the sub-area  s tudies  and is
actively pa rticipa ting in severa l of the
sponsored projects . The Colorado
River Transmiss ion s tudy group
(CRT) of S WAT will pick up the
Arizona  to Ca lifornia  seams  planning
tha t was  taking place in STEP and
APS is  active in this up.

26) The following condition is  to ensure transmiss ion sys tem safety and
reliability when a  transmiss ion s tructure is  placed within one hundred feet
of a  na tura l gas  or haza rdous  liquid pipeline right-of-way, excluding
dis tribution lines  as  defined by the Code of Federa l Regula tions . Under
such circumstances , the Applicant shall: a ) Provide the appropria te
grounding and ca thodic protection s tudies  to show that the transmiss ion
line results  in no materia l adverse impacts  to such natural gas  or hazardous
liquid pipeline, whose right-of-way is  a  hundred feet or les s  from the
transmiss ion s tructure, when both are in opera tion. A report of the s tudies
sha ll be provided to the ACC by the Applicant as  part of its  compliance
with the Certifica te. If materia l adverse impacts  a re noted in the s tudies ,
Applicant shall take the appropria te s teps  to ensure such materia l adverse
impacts  a re elimina ted. Applicant sha ll provide to the ACC written
documenta tion of the actions  tha t were taken and provide documenta tion
showing tha t no materia l adverse impacts  a re occurring. b) Adopt a
written mitiga tion plan outlining any and a ll s teps  taken to protect a ll
electric facilities  associa ted with the transmiss ion line as  a  result of this
Project from any potentia l hazards  tha t could occur whenever a
transmiss ion line s tructure is  placed 100 feet or less  from any such
pipeline right-of-wa y. The pla n s ha ll indica te  wha t corrective a ction will
be taken to mitiga te any potentia l hazard tha t could occur. A potentia l
hazard includes , but is  not limited to, a  rupture or explos ion resulting from
the pipeline. The written mitiga tion plan sha ll be provided to the ACC by
the Applicant as  part of its  compliance with this  Certifica te and sha ll be
subject to approva l from Commiss ion S ta ff Applicant sha ll implement
the written mitiga tion plan during a  hazard as  part of its  compliance with
this  Certifica te.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.

27) The Applicant sha ll provide copies  of this  Certifica te to appropria te
city and county planning agencies .

This  condition was  previous ly
provided in the 2004 compliance
submitta l under Tab marked Condition
27.

28) In the fina l s iring of this  line, Applicant will work in good fa ith to
offset lines  approximately MY mile from the Dove Valley Road a lignment.

Fina l des ign for this  project is  not
complete as  of October 1, 2007,
however, activities  and documents
rela ted to this  Condition will be
provided when applicable.
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29) Applicant shall make good faith effort to work with affected
municipalities and land management agencies to encourage future
development to move major arterials away from major transmission
corridors.

As reported in the 2005 filing, APS
continues  to work with the Cities  of
Phoenix and Peoria  on recognizing
transmiss ion line corridors  in their
genera l plans  and has  worked with the
Arizona  Department of Transporta tion
regarding the plans  for the Loop 303
and 1-17.

30) Applicant shall work with the developers along the route to include the
identity and location of the certificated route in the developers'
homeowners' disclosure statement.

State regula tions  require tha t
developers  include this  information in
the homeowners ' disclosure s ta tement.
APS provides  support for developers
regarding transmiss ion facilities  on its
s iring webs ite a t www.aps .com/s iting
a long with links  to current and
completed High Voltage transmiss ion
s iring projects .
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