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Gary H. Horton, Esq. . b we
Arizona Bar No.: 021517

PMB 447 T A Gl
989 S. Main St., Suite A
Cottonwood, Arizona 86326
928-649-9413

b
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Attorney for Midvale Telephone Exchange, Inc.

BEFORE THE ARIZONA CORPORATION COMMISSION
Arizens Cemeetios Commission

COMMISSIONERS DOCKETED
MIKE GLEASON - Chairman P g
JEFF HATCH-MILLER / Vo
WILLIAM A. MUNDELL e
DOC T BY
KRISTIN K. MAYES @\(\
GARY PIERCE
IN THE MATTER OF THE DOCKET NO.: T-0259%-03-0017
APPLICATION OF MIDVALE
TELEPHONE EXCHANGE, INC. FOR REQUEST FOR EXTENSION OF TIME
AUTHORIZATION TO PROVIDE FOR COMPLIANCE WITH DECISION
FACILITIES-BASED LOCAL EXCHNAGE 66510

SERVICE TO CURRENTLY UNSERVED
RESIDENTIAL DEVELOPMENTS
KNOWN AS CROSSROADS RANCH,
POQUITO VALLEY AND BEEZY PINE.

Midvale Telephone Exchange, (hereinafter “Midvale” or “Applicant”), through counsel,
hereby respectfully submits an updated status of its compliance with Decision 66510 and
requests an extension of time to December 31, 2009 for its compliance with Decision 66510.
Midvale avows that it has discussed with Arizona Corporation Commission Utility Division Staff
(“Staff™) its request for an extension of time to comply with Decision 65510 and that Staff

indicated no objection to the requested extension of time.
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L REQUIRED COMPLIANCE
Midvale has one remaining compliance issue stemming from Decision 66510. The

decision requires Midvale to:

File a certification with the Director of the Utilities Division that all the required
tower and right of way permits have been obtained within 365 days of the
effective date of this Decision.

II. COMPLIANCE STATUS

Midvale originally intended to serve the Poquito subdivision by locating a receiving
microwave radio tower in the subdivision. However, that plan met substantial resistance from
the homeowners. The plan was abandoned in favor of serving the area by underground cable.
On November 9, 2008 Midvale filed a “Status of Compliance” updating the status of Midvale’s
various permit applications required for the installation of necessary cable.

The issue of Midvale’s compliance in this docket was discussed with Commission Staff
and with the presiding Administrative Law Judge in a hearing regarding Midvale’s application to
extend its service territory in docket T-02532A-07-0586. It was agreed that Midvale would file a
request for extension of time to comply with decision 66510. An updated status of Midvale’s
required permits follows.

A. National Forest Service Permitting

An application was submitted on February 20, 2007, to cross approximately ten miles
within the Prescott National Forest. The required application has been submitted to, and
accepted by the National Forest Service. The National Forest Service indicates Midvale has
provided all requested information required under the National Environmental Policy Act for
evaluation of Midvale’s permit application.

The Forest Service now indicates that it has forwarded the cultural survey report to AZ

SHPO and is waiting for the SHPO reply. The Forest Service indicates that the SHPO reply will
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complete all necessary information on which to base its decision. Midvale estimates the
necessary permit will be issued by the end of February, 2009.

B. Bureau of Land Management Permitting

An application was submitted on October 29, 2007 to cross approximately 2 mile of land
administered by the Bureau of Land Management (BLM). It is our understanding that the BLM |
has only recently assigned personnel to evaluate the application. Midvale hopes to receive the
BLM decision early in 2009.

C. Arizona State Land Department Permitting

An application was submitted on March 18, 2008 to cross approximately seven miles of
Arizona Trust Lands over which the Arizona State Land Department (ASLD) exercises
authority. ASLD has informed Midvale that ASLD has all required information to make its
decision. Midvale anticipates a decision in early 2009.

D. Arizona Department of Transportation Permitting |

An application was submitted to the Arizona Department of Transportation (ADOT) on
April 30, 2008 to cross approximately seven miles of State Route 89A right of way. On August
26, 2008, ADOT informed Midvale that all required information has been received and a permit
to construct will be issued within 30 days of Midvale indicting to ADOT that it is ready to begin
construction.

E. Yavapai County Permitting

On January 11, 2008, Yavapai County indicated it had no concerns regarding the project.
The County further indicated that it would issue an easement to occupy the right-of-way upon
receipt of an application. Midvale will submit its application early in 2009 when the other

permitting agencies near completion of their respective permitting processes.
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III. REQUEST FOR EXTENSION OF TIME TO COMPLY

Due to concerns regarding its construction of the planned microwave tower, progress on
the Poquito project has been significantly delayed. Midvale is moving forward with providing
service to the area via buried cable. Applications for required permits have been submitted with
the exception of the Yavapai County right-of-way permit. Midvale estimates that all permitting
will be completed no later than December 31, 2009 and requests its time to comply be extended

until December 31, 2009. Staff has indicated it does not object to the requested extension.

RESPECTFULLY SUBMITTED this {% day of A,//»/m_Ax +—  ,2008.

I LLL

Gary H-Hortorj/ Esq.
Attorney foryMidvale Telephone Exchange, Inc.

Original and coples of the foregoing
mailed this day of Npvemtser 2008 to:

Docket Control

Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996

}ES of the fo eg01 mailed this
§ day of « ,2008 to:

Lynn Farmer, Esq.
Chief Administrative Law Judge
Hearing Division
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Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996

Janice Alward, Esq.

Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996

Ernest G. Johnson, Esq.

Director, Utilities Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996

By: ﬁ"/




