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MOTION FOR
EXTENSION OF TIME

Global Water - Santa Cruz Water Company and Global Water - Palo Verde Utilities

Company (the "Global Utilities") respectfully request that the Commission grant an extension of

time for meeting a compliance requirement. Under Decision No. 70381 (June 13, 2008), the

Global Utilities were required to file a Arizona Deportment of Environmental Quality ("ADEQ")

Certificate of Approval to Construct ("ATC") for the "first well, storage facility and distribution

system for Phase 1 development in the Northwest Zone of the extension area" by June 30, 2009.1

This requirement was extended to June 30, 2010 by Decision No. 71263 (Sept. 2, 2009). The

Global Utilities now ask that this ATC requirement be extended until December 31 , 2012. That

deadline will match a number of other compliance deadlines established in this docket by Decision

No. 71631 (April 14, 2010).

The Global Utilities' certificate areas are in and around the City of Maricopa, Arizona.

Arizona has experienced a significant recession. The development and home-building industries

have been particularly hard-hit. This has resulted in a slow-down in the development of many

properties around the state that has often impacted utilities with compliance obligations under

1 Decision No. 70381 (June 13. 20081 at Date 18. lines 19-21.
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CC&N orders. In many such cases, the utilities have requested, and received, extensions of time.

Development in the Maricopa region has been significantly impacted by the recent

economic crisis. For this reason, the extensionareas approved in Decision No. 70381 have not

developed as quickly as expected.

The Global Utilities have taken numerous substantial steps in meeting the compliance

requirements in this docket. The Global Utilities filed a number of Approvals of Construction

("AOC") on August 8, 2008 and December 31, 2009. The Global Utilities also filed the

Designation of Assured Water Supply extension covering the area in this docket. Overall, the

Global Utilities have invested many millions of dollars in the extension areas granted by Decision

No. 70381. Moreover, as noted in Decision No. 71263, the "Northwest Zone can be served by

interconnecting the Southwest Zone to the Northwest Zone, until enough customers exist to justify

building separate facilities in the Northwest Zone."2 Thus, the ATC for the Northwest Zone

facilities is not needed at this time.

The Global Utilities have made substantial efforts in complying with Decision No. 70381,

and they have met many of the compliance requirements of that decision. They have also invested

significantly to serve these extension areas. Accordingly, the Global Utilities request that the

Commission grant an extension of time until December 31, 2012 to submit the ATC for "first well,

storage facility and distribution system for Phase 1 development in the Northwest Zone of the

extension area". The proposed deadline matches the deadlines established for other compliance

requirements in this docket by Decision No. 71631 (April 14, 2010).

2 Decision No. 71263 (Sept. 2, 2009) at page 2, lines 9 to ll.
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RESPECTFULLY SUBMITTED this 16"' day of June 2010.

ROSHKA DEWULF & PATTEN, PLC

By
Michael W. then
Timothy J. Sato
One Arizona Center `
400 East Van Buren Street, Suite 800
Phoenix, Arizona 85004
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Lyn A. Farmer, Esq.
Chief Administrative Law Judge
Hearing Division
Arizona Corporation Commission
1200 West Washington
Phoenix, Arizona 85007

Janice Alward, Esq.
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington
Phoenix, Arizona 85007
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Steve Oleo, Director
Utilities Division
Arizona Corporation Commission
1200 West Washington
Phoenix, Arizona 85007
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Mr. Brian Bozzo
Compliance Manager, Utilities Division
Arizona Corporation Commission
1200 West Washington
Phoenix, AZ 85007
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