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LAWRENCE V. ROBERTSON, JR.
ATTORNEY AT LAW

P.O.BOX 1448

JRIGINAL
U TUBAC, ARIZONA 85646
ADMITTED TO PRACTICE IN:

(520) 398 041l ARIZONA, COLORADO, MONTANA,
FAX: (520) 398-0412 R O TANA:
DISTRICT OF COLOMBIA

OF COUNSEL TO
EMAIL: TUBACLAWYER@AOLCOM

MUNGER CHADWICK, PLC.

July 6, 2010
Docket Control
Arizona Corporation Commission
1200 West Washington
Phoenix, Arizona 85007
Re:  Bowie Power Station, L.L.C.
Docket No. L-00000BB-01-0118
(“Siting Case No. 118”)
To Whom It May Concern:

Enclosed for filing in the above-referenced docket are the original and twenty-five (25)
copies of a Request for Extension of Expiration Deadline(s) on behalf of Bowie Power Station,

L.L.C.
Thank you in advance for your assistance. Please advise me if you have any questions.

Sincerely,

Lawrence V. Robertson, Jr.
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BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISSIONERS

KRISTIN K. MAYES, Chairman
GARY PIERCE

PAUL NEWMAN

SANDRA D. KENNEDY

BOB STUMP

IN THE MATTER OF THE APPLICATION OF
BOWIE POWER STATION, L.L.C. IN
CONFORMANCE WITH REQUIREMENTS OF
ARIZONA REVISED STATUTES 40-360.03 AND
40-360.06 FOR TWO CERTIFICATES OF
ENVIRONMENTAL COMPATIBILITY

~AUTHORIZING CONSTRUCTION OF A 1,000

MEGAWATT NATURAL GAS-FIRED,
COMBINED-CYCLE POWER PLANT, 345 kV
AND 345 kV/230 kV SWITCHYARDS, 345 kV
AND 230 kV INTERCONNECTION AND
RELATED FACILITIES IN COCHISE AND
GRAHAM COUNTIES, ARIZONA. THE
PROPOSED POWER STATION SITE IS
LOCATED IN SECTION 28 AND 29, TOWNSHIP
12 SOUTH, RANGE 28 EAST, TOWNSHIP 11
SOUTH, RANGE 28 EAST TOWNSHIP 11
SOUTH, RANGE 27 EAST, AND TOWNSHIP 11
SOUTH, RANGE 26 EASTERN GILA AND SALT
RIVER BASE AND MERIDIAN.

L

INTRODUCTION

(L A S T W W R A g g NI W A A W W g e T

CASENO. 118
Docket No. L-00000BB-01-0118

(Decision No. 64625)
(POWER PLANT)

Docket No. L-00000BB-01-0118
(Decision No. 64626)
(TRANSMISSION LINE)
REQUEST(S) FOR EXTENSION

OF EXPIRATION DEADLINE(S)

Pursuant to (i) Condition No. 22 in the Certificate of Environmental Compatibility

(“CEC”) which was initially granted to Bowie Power Station L.L.C. (“Bowie™) by the Arizona

Power Plant and Transmission Line Siting Committee (“Siting Committee™) on January 3, 2002,

and thereafter granted as modified by the Commission on March 7, 2002 in Decision No. 64625,

and (ii) Condition No. 10 in the CEC which was initially granted to Bowie by the Siting

Committee on January 3, 2002, and thereafter granted as modified by the Commission on March
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7, 2002 in Decision No. 64626, Bowie hereby requests that the current expiration date(s) in the
aforesaid CECs be further' extended to December 31, 2020 in each instance.
IL
DISCUSSION
A. Circumstances Surrounding Issuance of Decision No. 69339.

As previously noted, on February 20, 2007, the Commission issued Decision No. 69339
therein extending the initial expiration date(s) of the aforesaid two (2) CECs from March 7, 2007
to December 31, 2010. As of that juncture, Bowie was contemplating the possible filing of an
application to aménd the CEC granted by Decision No. 64625, in order to construct the Bowie
Power Station using a different technology with a different generation output. However; Bowie
had not made a final decision of that nature, nor had it commenced construction on the currently
certificated power generation facilities. Against that background, Decision No. 69339 noted as

follows:

“. .. due to the fact that the Company has not made the decision to
completely abandon the construction of the plant approved in
Decision No. 64625, Staff recommends that the Company be
granted an extension of time to construct the 1,000 MW gas-fired
combined cycle plant. Since the construction of this plant has not
yet commenced and the Company has not yet filed its application
for a new CEC for the IGCC plant, Staff recommends that the
expiration date for CEC granted by Decision No. 64625 be
extended to December 31, 2010. This will allow the Company
sufficient time to either construct the 1,000 MW plant or process a
new CEC application for the 560 MW IGCC plant.” [Decision No.
69339 at page 4, lines 1-8]

Another reason the Commission’s Staff recommended extension of the CECs was the
“presumption of need” for the output of natural gas-fired generation facilities such as those
certificated for the Bowie Power Station.” That “need” was and continues to be evidenced in the
following manner: (i) the role that independent electric generating facilities can perform in

assisting incumbent Arizona electric utilities to satisfy forecasted load and reserve margin

' On February 20, 2007, the Commission issued Decision No. 69339 in the above-captioned and above-docketed
proceeding by means of which the original expiration date for each of the aforesaid CECs was extended from March
7, 2007 to December 31, 2010.

2 See discussion in Decision No. 69339 at page 4, line 12-page 5, line 3.
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requirements; (ii) the role that such facilities can also perform towards satisfying a regional near-
term need in the Desert Southwest for access to new power generation resources, such as Bowie;
and, (iii) the limited number of generation projects of this nature which have been sited and

approved for construction.

| B. Relevant Events Subsequent to Issuance of Decision No. 69339.

Subsequent to the issuance of Decision No. 69339, Bowie decided to continue with the
project’s certificated design of a 1,000 MW natural gas-fired combined cycle electrié generating
facility. In addition, during that same general time period, Bowie was able to negotiate initial
financing arrangements; and, in August 2008, Bowie commenced preliminary project
construction activities in the form of (i) establishment of a site construction office and site
security, (ii) clearing and grubbing of the 80-acre Power Block 1 area and (iii) dust and erosion
control activities (among others), as provided for in the Cochise County building permit issued
on July 15, 2008. Thereafter, the severe economic recession which descended upon the United
States in the Fall of 2008 descended upon the Bowie project as well.

More specifically, the recession was like an economic “force majeure” for Bowie in
terms of the resulting impact upon (i) Bowie’s discussions with prospective purchasers of the
Bowie Power Station’s output, and (ii) Bowie’s project financing arrangements. Each literally
evaporated as the national economy and credit markets plunged into a period of uncertainty and
instability from which they are yet to emerge. As a consequence, it is impossible as of this
juncture to definitively predict when construction on the Bowie project will resume.

C. Proposed Revised CEC Expiration Date(s).

In view of the effect of the aforesaid economic “force majeure” on the load projections of
electric utilities which might be served by the Bowie Power Station, and the resulting current
uncertainty as to an “in-service” date for the project, Bowie hereby requests that the present CEC
expiration date(s) be extended from December 31, 2010 to December 31, 2020. Bowie believes
that an extension of this duration should allow for covmpletion of the project, based upon

currently foreseeable circumstances.
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D. Proposed Revised CEC Expiration Condition(s) Language.

In connection with the foregoing, Bowie requests that the following language be

substituted for the language of Condition No. 22, as set forth in the CEC granted by Decision No.

64625:
“This authorization to site and construct Bowie Project Generation
Facilities shall expire on December 31, 2020. However, before
such expiration, Applicant or any assignee of Applicant may
request that the Commission further extend this time limitation.”

Bowie further requests that the following language be substituted for the language of Condition
No. 10, as set forth in the CEC granted by Decision No. 64626: |

“This authorization to site and construct Bowie Project
Transmission Facilities shall expire on December 31, 2020.
However, before such expiration, Applicant or any assignee of
Applicant may request that the Commission further extend this
time limitation.”

IIL.
CONCLUSION
For the reasons discussed above, Bowie requests that the Commission enter an
appropriate form of order or decision (i) extending the CEC expiration deadline(s) and (ii)

substituting the CEC condition(s) language as hereinabove requested.

Dated this 6™ of July 2010.

Respectfully submitted,

Lawrence V. Robertson, Jr.
Attorney for Bowie Power Station, L.L.C.

The original and twenty-five (25) copies of the
foregoing Request will be mailed for filing
this_ 4 day of July 2010 to:

Docket Control
Arizona Corporation Commission
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1200 West Washington Street
Phoenix, Arizona 85007

A copy of the foregoing Request has been emailed

or mailed this_ 9 day of July 2010 to:

All parties of record
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1200 West Washington Street
Phoenix, Arizona 85007

A copy of the foregoing Request has been emailed
or mailed this_ 4 day of July 2010 to:

John Foreman, Chairman

Arizona Power Plant and Transmission Line Siting Committee
Office of the Attorney General

1275 W. Washington

Phoenix, AZ 85007

David Getts, General Manager
Southwestern Power Group II, LLC
3610 North 44™ Street, Suite 250
Phoenix, Arizona 85018

Wayne Bryant

United Assoc. of Plumbers and Steamfitters Local 741
2475 East Water Street

Tucson, Arizona 85719-3455

Steve Olea, Director

Utilities Division

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Janice M. Alward, Chief Legal Counsel
Legal Division

Arizona Corporation Commission

1200 W Washington

Phoenix, AZ 85007-2927
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