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DOCKET NO.: W-02237A-08-0455 FnED ny 

TO ALL PARTIES: 

Enclosed please find the recommendation of Administrative Law Judge Belinda A. 
Martin. The recommendation has been filed in the form of an Order on: 

ORANGE GROVE WATER COMPANY, INC. 
(EXTENSION TIME DEADLINE 

CONTAINED IN DECISION NO. 7 1 1 10) 

Pursuant to A.A.C. R14-3-110(B), you may file exceptions to the recommendation of 
the Administrative Law Judge by filing an original and thirteen (1 3) copies of the exceptions 
with the Commission's Docket Control at the address listed below by 4:OO p.m. on or before: 

JUNE 13,2011 

The enclosed is NOT an order of the Commission, but a recommendation of the 
Administrative Law Judge to the Commissioners. Consideration of this matter has tentatively 
been scheduled for the Commission's Open Meeting to be held on: 

JUNE 21,201 1 and JUNE 22,201 1 

For more information, you may contact Docket Control at (602) 542-3477 or the 
Hearing Division at (602)542-4250. For information about the Open Meeting, contact the 
Executive Director's Office at (602) 542-393 1. 

- - -  

EXECUTIVE DIRECTOR 

1200 WEST WASHINGTON STREET; PHOENIX, ARIZONA 85007-2927 I400 WEST CONGRESS STREET; TUCSON, ARIZONA 85701-1347 

www. azcc.qov 

This document is available in alternative formats by contacting Shaylin Bernal, ADA Coordinator, voice 
phone number 602-542-3931, E-mail SABernal@azcc.gov 

mailto:SABernal@azcc.gov
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N THE MATTER OF THE APPLICATION OF 
3RANGE GROVE WATER COMPANY, INC. FOR 
4 PERMANENT RATE INCREASE. 

BEFORE THE ARIZONA CORPORATION COMMISSION 

DOCKET NO. W-02237A-08-0455 

DECISION NO. 

ZOMMIS SIONERS 

ORDER EXTENDING TIME 
DEADLINE CONTAINED IN 
DECISION NO. 71110 

3pen Meeting 
rune 2 1 and 22,20 1 1 
’hoenix, Arizona 

BY THE COMMISSION: 

Having considered the entire record herein and being fully advised in the premises, the 

4rizona Corporation Commission (“Commission”) finds, concludes, and orders that: 

FINDINGS OF FACT 

1. On June 5, 2009, the Commission issued Decision No. 71 110, granting Orange Grove 

Water Company, Inc. (“Orange Grove” or “Company”), a rate increase. 

2. In that Decision, the Commission directed Orange Grove as follows: 

IT IS FURTHER ORDERED that Orange Grove Water Company, Inc., shall file 
with Docket Control, as a compliance item in this docket, no later than June 30, 
2010, a Certificate of Approval to Construct the 60,000 gallons of water storage 
capacity and shall file no later than December 3 1 , 20 10, a Certificate of Approval 
of Construction of the 60,000 gallons of water storage capacity. 

On June 29, 201 0, Orange Grove filed a request to extend the deadline to file the 

Approval to Construct (“ATC”) because there had been delays in completing the ADEQ application. 

The Company requested an extension to September 30,2010, to file the ATC. 

3. 

4. On September 30,2010, Orange Grove filed additional correspondence stating that the 

ADEQ engineer with whom the Company has been working advised the Company that he would not 

be able to meet the September 30, 2010, ATC deadline. Accordingly, Orange Grove requested an 

extension to November 30,2010, to file the ATC. 

S:\BMartin\Decision Ext\OGWC.08045 5 .doc 1 
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5 .  On November 9, 2010, the Company filed the ATC ffom ADEQ. But due to the 

lelays in acquiring the ATC, Orange Grove stated that it would not be able to meet the December 3 1, 

’010, deadline for filing the Approval of Construction (“AOC”). As such, the Company requested an 

:xtension of time to file the AOC until June 30,201 1. 

6 .  According to the Commission’s Utilities Division Staff (“Staff”), on January 1 1,201 1 , 

Staff contacted Kathleen Day, Orange Grove’s President, regarding the extension request. Ms. Day 

:xplained to Staff that the administrative delays related to the ATC were due to necessary additions 

ind corrections to the ADEQ ATC application and to obtaining estimates on the storage tank, which 

he Company needed in order to prepare finance applications for submission to both the Water 

nfrastructure Finance Authority (“WIFA”) and the Commission. Orange Grove filed its finance 

ipplication with the Commission on February 22, 201 1. 

7. During the conversation with Ms. Day, Staff expressed concern about the Company’s 

ibility to obtain Commission financing and complete the storage tank by the Company’s requested 

:xtension date of June 30, 201 1. Ms. Day agreed and stated that a more realistic extension date for 

time to file the AOC would be December 3 1,20 1 1, and she requested an extension until that time. 

8. On March 7, 2011, Staff filed its Memorandum in this matter. Staff stated that it is 

unlikely that the Company could obtain Commission approval of the financing, close the loan from 

WIFA, complete the construction of the storage tank, and receive the AOC from ADEQ by June 30, 

201 1. Staff does not object to Orange Grove’s proposal for extension of time until December 3 1 , 

2011. 

9. Accordingly, Staff recommends extension of the due date for filing the AOC until 

December 3 1 ’ 20 1 1. 

10. 

it shall be adopted. 

Given the stated circumstances, we find that Staffs recommendation is reasonable and 

CONCLUSIONS OF LAW 

1. Orange Grove is a public service corporation within the meaning of Article XV of the 

Arizona Constitution and A.R.S. $540-28 1 and 40-282. 

2. The Commission has jurisdiction over Orange Grove and the subject matter of the 

2 DECISION NO. 
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equest for extension for time to comply with Commission Decision No. 71 1 10. 

3, Staffs recommendation is reasonable and should be adopted. 

ORDER 

IT IS THEREFORE ORDERED that Orange Grove Water Company, Inc.’s request for 

:xtension of time to comply with Decision No. 7 1 1 10 is granted, extending the compliance deadline 

‘or filing the approval of construction to December 30,201 1. 

IT IS FURTHER ORDERED that this Decision shall become effective immediately. 

BY ORDER OF THE ARIZONA CORPORATION COMMISSION. 

ClHAIRMAN COMMISSIONER 

ClOMMIS SIONER COMMISSIONER COMMIS S IONER 

IN WITNESS WHEREOF, I, ERNEST G. JOHNSON, 
Executive Director of the Arizona Corporation Commission, 
have hereunto set my hand and caused the official seal of the 
Commission to be affixed at the Capitol, in the City of 
Phoenix, this day of ,201 1. 

ERNEST G. JOHNSON 
EXECUTIVE DIRECTOR 

DISSENT 

DISSENT 
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,ERVICE LIST FOR: 

? 

ORANGE GROVE WATER COMPANY, INC. 

IOCKET NO.: W-0223 7A-08-0455 

Lathleen Day, President 
)RANGE GROVE WATER COMPANY 
'. 0. Box 889 
(ma,  AZ 85366 

anice Alward, Chief Counsel 
,egal Division 
IRIZONA CORPORATION COMMISSION 
1200 West Washington Street 
'hoenix, AZ 85007 

Steven M. Olea, Director 
Jtilities Division 
9RIZONA CORPORATION COMMISSION 
1200 West Washington Street 
?hoenix, AZ 85007 
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