
26 

XEB7VED BEFORE THE ARIZONA CORPORATION C 

COMMISIONERS Arizona Corporation Commission 2015 JUL -9 P k 08 

A 2  
D 

SUSAN BITTER SMITH, Ch ETEB 
BOB STUMP 
BOB BURNS 
DOUG LITTLE 
TOM FORESE 

IGI 
IN THE MATTER OF THE ) DOCKET NO. RR-03639A-13-0440 
APPLICATION OF THE ARIZONA ) 
DEPARTMENT OF TRANSPORTATION TO ) DECISION NO. 74456 
UPGRADE AN EXISTING CROSSING OF THE) 
UNION PACIFIC RAILROAD COMPANY AT ) RESPONDENT UNION PACIFIC’S 
UNIVERSITY DRIVE IN THE CITY OF ) REQUEST FOR ADDITIONAL TIME 
TEMPE, MARICOPA COUNTY, ARIZONA, ) TO COMPLETE CROSSING 
AAWDOT NO. 74 1 -560C. ) IMPROVEMENTS AT UNIVERSITY 

) DRIVE 

Respondent Union Pacific Railroad Company (“Union Pacific”), by and through its 

attorneys undersigned, hereby requests additional time to complete the crossing improvements at 

University Road in Tempe, Arizona, which were ordered by the Arizona Corporation Commission 

on April 18, 2014, in Decision No. 74456. Union Pacific requests an additional six (6) months to 

complete the University Drive crossing improvements. Union Pacific submits that there is good 

cause for its extension request because Union Pacific will not be able to complete the signalization 

portion of the project until the City of Tempe’s contractors have completed the roadway, which 

could take anywhere from several weeks to several months. See Declaration of Union Pacific 

Manager of Public Projects Alex Popovici, attached as Exhibit “A”. The Commission ordered 

Respondent to complete the upgrades by July 18, 2015, fifteen (15) months from the date of the 

Order. Since Union Pacific cannot complete the project by July 18, additional time is needed. 
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Accordingly, the parties therefore request that the Commission extend the July 18, 2015 

deadline in Decision No. 74456 six months to January 18,2016. 

y" RESPECTFULLY SUBMITTED this 4 day of July, 2015. 

BEAUGUREAU, HANCOCK, 
STOLL & SCHWARTZ, P.C. 

By: 
%thon&,fHancock 
W. Reed Campbell 
302 East Coronado Road 
Phoenix, Arizona 85004 
Attorneys for Respondent Union 
Pacific Railroad Company 

ORIGINAL AND THIRTEEN COPIES 
of the foregoing filed this 4 day of 
July, 2015, with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

COPY of the foregoing mailed this 
day of July, 2015, to: 

The Honorable Scott M. Hesla 
Hearing Division 
ARIZONA CORPORATION COMMISSION 
1200 W. Washington Street 
Phoenix, Arizona 85007 

Alex Popovici, Manager 
Industry & Public Projects 
UNION PACIFIC RAILROAD COMPANY 
631 South 7th Street 
Phoenix, Arizona 85034 
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Jason Pike 
Railroad and Utility Coordinator 
ARIZONA DEPARTMENT OF TRANSPORTATION 
205 South 17th Ave, Room 357 
M/D 618E 
Phoenix, Arizona 85007 

City Attorney’s Office 
CITY OF TEMPE 
21 East Sixth Street 
Tempe, Arizona 8528 1 

Kelly Roy, Utility Project Coordinator 
MARICOPA COUNTY DEPARTMENT OF TRANSPORTATION 
2901 West Durango Street 
Phoenix, Arizona 85009 

Janice Alward, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Mr. Brian Lehman 
Mr. Chris Watson 
RAILROAD SAFETY SECTION 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 
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BEFORE THE ARIZONA CORPORATION COMMISSION 

COMMISIONERS 
SUSAN BITTER SMITH, Cliairnian 
BOB STUMP 
BON BURNS 
DOUG LITTLE 
‘TOM FORESE 

lN THE MATTER OF THE 
APPLICATION OF THE ARIZONA 
DEPARTMENT OF TRANSPORTATION TO ) 
UPGRADE AN EXISTING CROSSING AT ) 
UNIVERSITY DRIVE IN THE CITY OF 
TEMPE, MARICOPA COUNTY, ARIZONA, ) 

1 

AAWDOT NO. 74 1 -560C 

1 
1 
1 

DOCKET NO. Ia-03639A-13-0440 

DECISION NO. 74456 

DECLARATION OF ALEXANDER 
POPOVICI IN SUPPORT OF UNION 
PACIFIC RAILROAD COMPANY’S 
REQUEST FOR ADDITIONAL TIME 
TO COMPELTE CROSSING 
IMPROVEMENTS AT UNIVERSITY 
DRIVE 

Alexander Popovici, being first duly sworn upon his oath, states as follows: 

1. I alii over the age of eighteen, arid I have personal knowledge of the facts stated 

herein. 

2. I ani employed by Union Pacific Railroad Company (C‘Unioii Pacific”) as Manager 

of Industry and Public Projects and I have responsibility for the State of Arizona. 

3. The Arizona Corporation Commission approved Arizona Department of 

Transportation’s (“ADOT’s”) application to upgrade the existing railroad crossiiig at University 

Road in the City of Tempe, Maricopa County, Arizona. See, Arizona Corporation Commission 

Decision No. 74456. 

4. The Arizona Corporation Commission ordered that all crossing improvements be 

completed within 15 months of the Decision No, 74456 adoption date, or July 18,2015. 
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5 .  Uiiioii Pacific has completed, or will complete, the surface work at the University 

Drive crossing before the July 18 deadline. Union Pacific, however, will be unable to coiiiplete the 

crossing’s signalization until the City of Tempe’s contractors have finished the intersection’s 

roadway improvements. hi m y  experience, the City of Tempe’s roadway contractors can take 

anywhere from several weeks to several months io complete tlie roadway portion of the project. 

6. Since Union Pacific is unable to finish the crossiiig’s signalization before the J ~ l y  

18 deadline, additional timc is needed to ensure that Union Pacific can safely complete the 

signalization portion of the University Road crossing iiiiproveineiit project following the City of 

Tempe’s roadway upgrades. 

,/> 
, A l e x a n d e r  Popovici 
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