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BEFORE THE ARIZONA CORPORATION COMMISSION
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IN THE MATTER OF THE APPLICATION OF “DOCKET NO. RR
THE ARIZONA DEPARTMENT OF

TRANSPORTATION TO UPGRADE AN

03639A-1 4-0385

EXISTING CROSSING OF THE UNION PACIFIC DECISION NO. 75716

RAILROAD COMPANY AT 15™ AVENUE IN

THE CITY OF PHOENIX, MARICOPA COUNTY,

ARIZONA, AAR/DOT NO. 741-459D. ORDER EXTENDING TIME
DEADLINE CONTAINED IN

DECISION NO. 75025

Open Meeting
August 9 and 10, 2016
Phoenix, Arizona

BY THE COMMISSION:
% * * * * * * * * *
Having considered the entire record herein and being fully advised in the premises, the

Commission finds, concludes, and orders that:

FINDINGS OF FACT

1. On April 23, 2015, the Arizona Corporation Commission (“Commission”) issued
Decision No. 75025 which approved an application by the Arizona Department of Transportation
(“ADOT") for approval for the Union Pacific Railroad Company (“Railroad”) to upgrade an existing
crossing at 15" Avenue, north of Lincoln Street, in the City of Phoenix (“City”), Arizona, at
AAR/DOT No. 741-459D.

2. Decision No. 75025 ordered, among other things, the Railroad to complete the
approved crossing upgrade by July 23, 2016.

3. On June 14, 2016, the Railroad filed a request to extend the deadline for completing

the crossing upgrade until January 23, 2017. In its filing, the Railroad states that construction at the
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DOCKET NO. RR-03639A-14-0385

crossing has been delayed for various reasons, including contractor work schedules, materials
procurement and project planning efforts, and the availability of crossing construction gangs.

4, On June 24, 2016, the Commission’s Safety Division, Railroad Safety Section
(“Staff”) filed a response stating that Staff has no objection to the Railroad’s requested extension of
time to construct the approved crossing upgrades.

5. Under the circumstances, the request of the Railroad for an extension of time until
January 23, 2017, to complete the crossing upgrade approved in Decision No. 75025 is reasonable
and in the public interest and should be granted.

CONCLUSIONS OF LAW

1. The Commission has jurisdiction over the parties and over the subject matter of the
Application pursuant to Article XV of the Arizona Constitution and A.R.S. §§ 40-336, 40-337 and
40-337.01.

2. The extension of time to comply with the requirement of Decision No. 75025, as
discussed herein, is reasonable and appropriate and in the public interest.

3. Upon completion of the crossing upgrade, the Union Pacific Railroad Company shall
maintain the crossing in accordance with A.A.C. R14-5-104.

ORDER

IT IS THEREFORE ORDERED that the deadline for the Union Pacific Railroad Company to
complete the crossing upgrade approved in Decision No. 75025, is hereby extended until January 23,
2017.

IT IS FURTHER ORDERED that the Union Pacific Railroad Company shall notify the
Commission, in writing, within ten days of both the commencement and completion of the crossing

upgrade, pursuant to A.A.C. R14-5-104.
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IT IS FURTHER ORDERED that upon completion of the crossing upgrade, the Union Pacific
Railroad Company shall maintain the crossing in compliance with A.A.C. R14-5-104.
IT IS FURTHER ORDERED that this Decision shall become effective immediately.
BY ORDER OF THE ARIZONA CORPORATION COMMISSION.
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IN WITNESS WHEREOF, I, JODI JERICH, Executive
Director of the Arizona Corporation Commission, have
hereunto set my hand and caused the official seal of the

Commission }p be affixed at the Capigol, in the City of Phoenix,
this / *h day of E@ 4;1: 2016.

DISSENT

DISSENT
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SERVICE LIST FOR: UNION PACIFIC RAILROAD COMPANY

DOCKET NO.: RR-03639A-14-0385

James R. Redpath

Assistant Attorney General

OFFICE OF THE ATTORNEY GENERAL
1275 West Washington Street

Phoenix, Arizona 85007

Jason Pike

Railroad and Utility Coordinator

ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17® Avenue, Room 357 MD 618E

Phoenix, Arizona 85007

W. Reed Campbell

BEAUGUREAU, HANCOCK, STOLL & SCHWARTZ, P.C.
302 East Coronado Road

Phoenix, Arizona 85004

Alex Popovici, Manager

Industry & Public Projects

UNION PACIFIC RAILROAD COMPANY
631 South 7" Street

Phoenix, Arizona 85034

Daniel L. Brown

City of Phoenix

1034 East Madison Street
Phoenix, Arizona 85034

Janice Alward, Chief Counsel

Legal Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, Arizona 85007

Brian Lehman, Chief

Railroad Safety Section of the Safety Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, Arizona 85007
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