

ORIGINAL  
**CASA GRANDE WEST/SOUTH WATER (**

117 E. Second Street  
Casa Grande, AZ 85122  
Fax

RECEIVED

gordon.bobby@yahoo.com  
(520) 876-0591

2011 DEC 19 A 9:35

December 7, 2011

AZ CORP COMMISSION  
DOCKET CONTROL

Arizona Corporation Commission  
**DOCKETED**

DEC 19 2011

Arizona Corporation Commission  
Utilities Division  
1200 W. Washington Street  
Phoenix, Az. 85007



Re: Casa Grande West Water Company, Inc.

Re: DocketW-01990A-09-0572 and W-01990A-09-0573 Decision No. 72035

Approval of Construction for 100,000 gallon storage

Dear Sirs,

We are requesting an extension of time of an additional year to construct the storage tank referenced above. As you are aware we are a small water utility and did not have sufficient personnel to run the day to day operations and be able to complete all the tasks that were necessary to get the arsenic remediation completed and to the storage tank. We felt it was most important to get our customers safe drinking water so we focused on that part of the project first. The remediation is now complete and the water is safe. We are now awaiting final approval from ADEQ. We are now focusing on the storage tanks and we are working with the engineers to finalize their plans and then go out to bid. As soon as we have plans we will submit to ADEQ for approval and will immediately submit that document to you.

We have every expectation of having construction completed by mid summer of 2012, but are requesting a year just to be safe.

Thank you for your consideration.

Sincerely,

A handwritten signature in black ink, appearing to be "Jere Hansen".

Jere Hansen for  
Casa Grande West Water Company, Inc.